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WHAT THE AUDIT REVIEWED 

On July 30, 2014, the U.S. Army Corps of 
Engineers (USACE), through the U.S. Army 
Engineering and Support Center, awarded 
Sterling Operations Inc. (Sterling) a 33-month, 
$249 million task order to implement Phase II of 
the Afghanistan-Wide Mine, Battle Area, and 
Range Clearance operation. This was divided 
into Efforts 1 and 2. Effort 1’s objectives were to 
conduct technical and nontechnical surveys, and 
mine, battle area, and range clearance. USACE 
modified the task order nine times, increasing 
the value of Effort 1 from $70.9 million to 
$156.8 million and extending the period of 
performance from December 31, 2015, to 
May 1, 2018. In May 2016, Sterling changed its 
name to Janus Global Operations LLC (Janus). 

SIGAR’s financial audit, performed by Castro & 
Company (Castro), reviewed $43,601,698 
charged to the task order from January 1, 2016, 
through May 1, 2017. The objectives of the 
audit were to (1) identify and report on 
significant deficiencies or material weaknesses 
in Janus’s internal controls related to the task 
order; (2) identify and report on instances of 
material noncompliance with the terms of the 
task order and applicable laws and regulations, 
including any potential fraud or abuse; 
(3) determine and report on whether Janus has 
taken corrective action on prior findings and 
recommendations; and (4) express an opinion 
on the fair presentation of Janus’s Special 
Purpose Financial Statement (SPFS). See 
Castro’s report for the precise audit objectives.  

In contracting with an independent audit firm 
and drawing from the results of the audit, SIGAR 
is required by auditing standards to review the 
audit work performed. Accordingly, SIGAR 
oversaw the audit and reviewed its results. Our 
review disclosed no instances where Castro did 
not comply, in all material respects, with U.S. 
generally accepted government auditing 
standards. 

SIGAR 
Special Inspector General for 
Afghanistan Reconstruction 
 

WHAT THE AUDIT FOUND 

Castro did not identify any internal control deficiencies or instances of 
noncompliance with the terms of the task order and applicable laws and 
regulations. Accordingly, Castro did not identify any questioned costs, which 
could have consisted of unsupported costs—costs not supported with 
adequate documentation or that did not have required prior approval—and 
ineligible costs—costs prohibited by the task order, applicable laws, or 
regulations. 

Castro reviewed one prior audit report on the costs Janus incurred on 
Effort 1. The report identified three prior findings that needed corrective 
action. Castro concluded that Janus took adequate corrective actions to 
address the findings. 

Castro issued a qualified opinion on Janus’s SPFS, noting that it presents 
fairly in all material respects, revenues received, and costs incurred for the 
audit period. Castro qualified its opinion because Janus did not sign the 
management representation letter. 

WHAT SIGAR RECOMMENDS 

Castro did not report any findings related to the costs Janus incurred on its 
task order to implement Phase II, Effort 1 of the Afghanistan-Wide Mine, 
Battle Area, and Range Clearance operation from January 1, 2016, 
through May 1, 2017. Therefore, SIGAR is not making any 
recommendations.  
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We contracted with Castro & Company (Castro) to audit the costs incurred by Janus Global Operations LLC 
(Janus) under a U.S. Army Corps of Engineers task order to implement Phase II, Effort 1 of the Afghanistan-
Wide Mine, Battle Area, and Range Clearance operation.1 Effort 1’s objectives were to conduct technical and 
nontechnical surveys, and mine, battle area, and range clearance. Castro’s audit covered $43,601,698 
charged to the task order from January 1, 2016, through May 1, 2017. Our contract with Castro required that 
the audit be performed in accordance with generally accepted government auditing standards issued by the 
Comptroller General of the United States.  

Castro did not report any findings related to this project. Therefore, SIGAR is not making any recommendations. 

The results of Castro’s audit are in the attached report. We reviewed Castro’s report and related 
documentation. Our review, as differentiated from an audit in accordance with U.S. generally accepted 
government auditing standards, was not intended to enable us to express, and we do not express, an opinion 
on Janus’s Special Purpose Financial Statement. We also express no opinion on the effectiveness of Janus’s 
internal control or compliance with the task order, laws, and regulations. Castro is responsible for the attached 
auditor’s report and the conclusions expressed in it. However, our review disclosed no instances where Castro 
did not comply, in all material respects, with generally accepted government auditing standards issued by the 
Comptroller General of the United States. 

 

 

John F. Sopko 
Special Inspector General  
     for Afghanistan Reconstruction  
 

 

(F-127)  

                                                           
1 This is task order 12 under contract number W912DY-10-D-0016. 
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Transmittal Letter 
 
August 29, 2018 
 
To:   Board of Directors 

Janus Global Operations, LLC 
2229 Old Hwy 95 
Lenoir City, TN 37771 

 
Office of the Special Inspector General for Afghanistan Reconstruction (SIGAR) 
2530 Crystal Drive 
Arlington, VA 22202 

   
From:   Castro & Company, LLC 
  Alexandria, VA 
 
Subject:  Financial Audit of Costs Incurred by Janus Global Operations, LLC (Janus) under 

the United States Army Corps of Engineers (USACE) funded Afghanistan-Wide 
Mine, Battle Area, and Range Clearance – II (BARC II) – Project, Contract No. 
W912DY-10-D-0016, Task Order 12 (Effort I), for the period from January 1, 2016 
through May 1, 2017. 

 
We hereby provide to you our final report, which reflects results from the procedures we completed 
during our Financial Audit of Costs Incurred by Janus under the USACE funded BARC II Project, 
Contract No. W912DY-10-D-0016, Task Order 12 (Effort I), for the period from January 1, 2016 
through May 1, 2017. 
  
Within the pages that follow, we provide a summary of the work performed.  Following the 
summary, we provide our Report on the Special Purpose Financial Statement, Report on Internal 
Control, and Report on Compliance. We do not express an opinion on the summary or any 
information following our reports. 
 
On July 20, 2018, we provided SIGAR with a draft report reflecting our audit procedures and 
results. We also sent a copy of the draft report to Janus on August 9, 2018.  
 
Thank you for providing us the opportunity to work with you and to conduct the audit of Janus’ 
task order. 
 
Sincerely, 
 
 
 
Millie Seijo, CPA 
Partner
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Summary 
 
Background 
 
On July 30, 2014, the U.S. Army Engineering and Support Center awarded contract number 
W912DY-10-D-0016, Task Order 12, to Sterling Operations, Inc. (Sterling Operations, Inc. 
changed its name to Janus Global Operations, LLC (Janus) on May 16, 2016) to support the 
Afghanistan-Wide Mine, Battle Area, and Range Clearance operation, Phase II (BARC II). The 
work under the task order, which was performed by Janus, was divided into two separate efforts. 
Effort I tasks and objectives included technical and non-technical surveys, battle and range 
clearance, mine clearance, and all related supporting tasks for the execution of this effort.  
 
Contract number W912DY-10-D-0016, Task Order 12 (Effort I), was originally awarded for a 
total of $70,913,000 (cost $65,254,391 plus fixed fee $5,609,857, and firm fixed price $48,752), 
and a period of performance from July 30, 2014 through December 31, 2015. This Task Order was 
modified nine times during the period under audit, including several modifications resulting in 
changes in funding and the period of performance.  Specifically, the total award increased to 
$156,843,455 (cost $146,858,490 plus fixed fee $8,911,397, and firm fixed price $1,073,568)1, 
and the period of performance was extended through May 1, 2018. Below is a summary of 
modifications that had a significant impact on the original task order:  
 

Modification 
No. 

Effective 
Date Significance 

Mod 07 05/23/2016 Change the contactor name from Sterling Operations, Inc. to Janus Global 
Operations, LLC. 

Mod 08 06/14/2016 Increased the total award amount to $124,434,950 and extended the period of 
performance through May 1, 2018. 

Mod 09 07/07/2016 Increased the total award amount to $156,843,455 and increased the fixed fee 
amount to $8,911,397. 

 
The audit’s scope includes activities within the period from January 1, 2016 through May 1, 2017. 
Within the period under audit, Janus reported $41,144,471 in total costs incurred and a total fixed 
fee of $2,457,227, for a total cost plus fixed fee of $43,601,698.  
  

                                                 
1 The budget total cost and fixed fee amounts per the contract were realigned between Efforts I and II in the weekly 
Project Status Reports (PSR) approved by USACE resulting in a not to exceed amount of $162,471,292 for Effort I; 
therefore, the total budgeted amount per the PSR as of May 1, 2017 differs from the budgeted amount per Modification 
9.   
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Work Performed 
 
Castro & Company, LLC (Castro & Co) was engaged by the Special Inspector General for 
Afghanistan Reconstruction (SIGAR) to conduct a financial audit of costs incurred by Janus under 
the BARC II Project, Contract No. W912DY-10-D-0016, Task Order 12 (Effort I), for the period 
from January 1, 2016 through May 1, 2017. 
 
Audit Objectives as Defined by SIGAR 
 
The following audit objectives were defined by SIGAR within the Performance Work Statement 
for Financial Audits of Costs Incurred by Organizations Contracted by the U.S. Government for 
Reconstruction Activities in Afghanistan:  
 
Audit Objective 1 – Special Purpose Financial Statement 
Express an opinion on whether Janus’ Special Purpose Financial Statement for the task order 
presents fairly, in all material respects, revenues received, costs incurred, items directly procured 
by the U.S. Government, and balance for the period audited in conformity with the terms of the 
task order and generally accepted accounting principles or other comprehensive basis of 
accounting.   
 
Audit Objective 2 – Internal Controls 
Evaluate and obtain a sufficient understanding of Janus’ internal control related to the task order, 
assess control risk, and identify and report on significant deficiencies including material internal 
control weaknesses. 
 
Audit Objective 3 – Compliance 
Perform tests to determine whether Janus complied, in all material respects, with the task order 
requirements and applicable laws and regulations; and identify and report on instances of material 
noncompliance with terms of the task order and applicable laws and regulations, including 
potential fraud or abuse that may have occurred. 
 
Audit Objective 4 – Corrective Action on Prior Findings and Recommendations 
Determine and report on whether Janus has taken adequate corrective action to address findings 
and recommendations from previous engagements that could have a material effect on the Special 
Purpose Financial Statement or other financial data significant to the audit objectives. 
 
Scope 
 
The scope of our audit covers Janus’ incurred costs and fixed fee amounts under Contract No. 
W912DY-10-D-0016, Task Order 12 (Effort I), for the period from January 1, 2016 through May 
1, 2017.  We examined the Special Purpose Financial Statement and the underlying financial 
records, including recalculations of the related fixed fee, to ensure that the amounts reported in the 
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Special Purpose Financial Statement were adequately supported.  In addition, the following areas 
were considered to have a direct and material effect on the audit objectives under review: 
 
 Budget Management 
 Cash Management 
 Disbursements (payroll and non-payroll transactions) 
 Financial Reporting 
 Procurement and Inventory Management 

 
The records were made available for our review at Janus’ office in Lenoir City, TN.  However, 
management of Janus refused to provide us with a written representation letter which resulted in 
a scope limitation as of the date of this report related to our audit of Contract No. W912DY-10-D-
0016, Task Order 12.  
 
Methodology 
 
To meet the audit objectives, Castro & Co identified the applicable criteria against which to test 
the Special Purpose Financial Statement and supporting financial records and documentation 
through a review of the task order. In addition, Castro & Co interviewed Janus’ management and 
staff, and reviewed prior year reports, policies and procedures, and organizational charts to gain 
an understanding of the normal procedures and system of internal controls established by Janus to 
provide reasonable assurance of achieving reliable financial reporting and compliance with 
applicable laws and regulations. 
 
Castro & Co performed this audit in accordance with generally accepted government auditing 
standards (GAGAS), as published in the Government Accountability Office’s Government 
Auditing Standards 2011 revision (Yellow Book).  In addition, the following areas were 
determined as directly and materially related to the Special Purpose Financial Statement and other 
audit objectives, and therefore, were included within the audit program for detailed evaluation: 
 
 Planning – During the planning phase, we obtained an understanding of the task order 

between USACE and Janus, reviewed regulations specific to USACE that are applicable 
to the task order, obtained an understanding of Janus’ internal control environment, and 
performed a reconciliation between the General Ledger and the Special Purpose Financial 
Statement provided by Janus.  In addition, we prepared the sampling methodology, 
conducted an entrance conference, interviews, and walkthroughs with Janus, prepared a 
risk assessment for each assertion as it pertains to the Special Purpose Financial Statement, 
and selected a sample of transactions to test.  
 

 Budgetary compliance – audit steps included, but were not limited to: interviews with 
Janus’ personnel and review of policies and procedures to determine the existence and 
effectiveness of internal controls and comparing budget versus actual to identify 
unexplained overruns or shortfalls.  
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 Disbursements, including payroll and travel costs – audit steps included, but were not 

limited to: interviews of Janus’ personnel and review of policies and procedures to 
determine the existence and effectiveness of internal controls and review of supporting 
documentation for sample selections to assess proper charges to the project and adequacy 
of supporting documentation. For payroll expenses, we reviewed personnel files for salary 
and fringe benefits information, timesheets for proper approval and accuracy of the hours 
charged, and payroll disbursements in relation to the sample selection.  For travel expenses, 
the sample was tested for proper charges to the project, compliance with federal travel 
regulations and USACE regulations, the accuracy of expenses charged to the task order, 
and adequacy of supporting documentation (expense report and receipts).   
 

 Financial reporting – audit steps included, but were not limited to: the review of monthly 
progress reports, quarterly reports, and annual reports for timeliness, approvals, and 
accuracy. 
 

 Procurement and inventory management – audit steps included, but were not limited to: 
interviews of Janus’ personnel and review of policies and procedures to determine the 
existence and effectiveness of internal controls.  For non-travel, non-payroll transactions 
audit steps included, but were not limited to, the review of the expense for proper charges 
to the project and adequacy of supporting documentation. We reviewed sample items for 
compliance with vetting requirements and with tax withholding requirements. From a 
procurement standpoint, this included a review of sample selections to ensure competitive 
bidding techniques were used by Janus. For inventory management, we physically verified 
the existence and cross referenced the inventory item number to Janus’ most recent 
inventory count. 

 
 Billing – audit steps included, but were not limited to: interviews of Janus’ personnel and 

review of policies and procedures in relation to billing in order to determine existence and 
effectiveness of internal controls, and reviewing a sample of invoices to determine 
compliance with USACE requirements as part of compliance testing.   
 

 Compliance – Through a review of policies and procedures, interviews, walkthroughs and 
substantive testing for previously mentioned areas of testing and direct request of 
deliverables, we determined compliance with the deliverables, contract clauses and laws 
and regulations. Castro & Co reviewed the overhead charges under the indirect costs and 
fixed fee. Castro & Co also reviewed the methodology and obtained a sufficient 
understanding of Janus’ proposed method of allocation.  Testing of indirect costs was 
limited to a) determining whether Janus calculated indirect costs using the provisional rates 
approved by the Contracting Officer during the award negotiation process; and b) 
determining whether Janus calculated and recorded adjustments between estimated indirect 
costs and final, actual indirect costs incurred as of the end of each fiscal year. 
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Castro & Co used sampling techniques to select expenditures and payroll samples to test for the 
allowability of incurred costs. Castro & Co reviewed procurement records to determine 
reasonableness of the costs incurred and compliance with laws and regulations and the terms of 
the task order, especially the vetting process.  For the samples selected, we requested and received 
supporting documentation for compliance evaluation of incurred costs.  We also reviewed 
submitted financial status reports for accuracy and compliance with reporting requirements.  
 
Summary of Audit Results 
 
Upon completion of Castro & Co’s procedures, a qualified opinion was issued on Janus’ Special 
Purpose Financial Statement.  This opinion was a result of a scope limitation due to Janus’ 
management not providing Castro & Co with the required management representations (see page 
8 for the Basis for Qualified Opinion paragraph in the Independent Auditor’s Report).   We also 
reported on Janus’ internal control and compliance with contract terms, laws and regulations.  We 
did not identify material weaknesses or other reportable conditions for Janus’ internal control or 
compliance with contract terms, laws and regulations required under GAGAS.     
 
There are two categories of questioned costs, ineligible and unsupported.  As defined by SIGAR, 
ineligible costs are those costs that are explicitly questioned because they are unreasonable; 
prohibited by the contract or applicable laws and regulations; or not contract related.  Unsupported 
costs are not supported with adequate documentation or did not have required approvals or 
authorizations.  Castro & Co’s audit found no questioned costs. 
 
Status of Prior Audit Reports 
 
Castro & Co inquired of Janus, SIGAR, and USACE to determine if there have been prior audits, 
reviews, or assessments relevant to the Special Purpose Financial Statement and the BARC II 
Project under Contract No. W912DY-10-D-0016, Task Order 12 (Effort I).  Castro & Co also 
performed a search on the internet to see if there was publicly available audits or review related to 
the project under audit. As a result of our procedures, we obtained and reviewed one SIGAR Audit 
Report of Costs Incurred by Janus related to the BARC II Project, specifically Effort I, covering 
the period from July 30, 2014 through December 31, 2015. The audit was performed by Crowe 
Horwath, LLP. 
 
The audit report identified three findings that could have a material effect on the Special Purpose 
Financial Statement or other data significant to the audit objectives.  Two of the findings were 
related to sole source procurements and cost reasonableness, and one finding was related to the 
untimely adjustment of indirect cost rates.  During our audit procedures to verify if Janus’ 
management implemented corrective actions to resolve prior findings, we observed that Janus 
implemented procedures to enforce compliance with procurement requirements, and implemented 
a booked to billed reconciliation process to ensure rate adjustments are captured.  Therefore, we 
concluded that Janus has taken adequate corrective action to ensure that all findings and 
recommendations from previous engagements that could have a material effect on the Special 
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Purpose Financial Statement or other financial data significant to the audit objectives were 
corrected.  See Schedule I within this report for further information related to the findings and 
corrective action taken, as well as the status of those corrective actions.   
 
Summary of Management Comments 
 
Janus management was provided an opportunity to provide written comments on the audit report.  
As there were no audit findings issued, management elected not to provide written comments.



1737 King Street 
Suite 250 
Alexandria, VA 22314 
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Independent Auditor’s Report 
On the Special Purpose Financial Statement  

 
Board of Directors 
Janus Global Operations, LLC 
2229 Old Hwy 95 
Lenoir City, TN 37771 
   
Office of the Special Inspector General for Afghanistan Reconstruction  
2530 Crystal Drive 
Arlington, VA 22202 
 
We have audited the Special Purpose Financial Statement (the Statement) of Janus Global 
Operations, LLC (Janus) under the Afghanistan-Wide Mine, Battle Area, and Range Clearance – 
II (BARC II) Project, Contract No. W912DY-10-D-0016, Task Order 12 (Effort I), for the period 
from January 1, 2016 through May 1, 2017, and the related notes to the Statement.  
 
Management’s Responsibility for the Statement 
 
Janus’ management is responsible for the preparation and fair presentation of the Statement in 
accordance with the requirements specified by the Office of the Special Inspector General for 
Afghanistan Reconstruction (SIGAR). Management is also responsible for the design, 
implementation, and maintenance of internal control relevant to the preparation and fair 
presentation of the Statement that are free from material misstatement, whether due to fraud or 
error. 
 
Auditor’s Responsibility 
 
Our responsibility is to express an opinion on the Statement based on our audit. We conducted our 
audit in accordance with auditing standards generally accepted in the United States of America 
and the standards applicable to financial audits contained in Government Auditing Standards 
issued by the Comptroller General of the United States. Those standards require that we plan and 
perform the audit to obtain reasonable assurance about whether the Statement is free of material 
misstatement. 
An audit involves performing procedures to obtain audit evidence about the amounts and 
disclosures in the Statement. The procedures selected depend on the auditor's judgment, including 
the assessment of the risks of material misstatement of the Statement, whether due to fraud or 
error. In making those risk assessments, the auditor considers internal control relevant to the 
entity's preparation and fair presentation of the Statement in order to design audit procedures that 
are appropriate in the circumstances, but not for the purpose of expressing an opinion on the 
effectiveness of the entity's internal control. Accordingly, we express no such opinion. An audit 
also includes evaluating the appropriateness of accounting policies used and the reasonableness of 
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significant accounting estimates made by management, as well as evaluating the overall 
presentation of the Statement. 
 
We believe that the audit evidence we have obtained is sufficient and appropriate to provide a 
reasonable basis for our qualified opinion. 
 
Basis for Qualified Opinion 
 
Janus refused to provide us with a written management representation letter. Written 
representations from management ordinarily confirm representations explicitly or implicitly given 
to us, indicating and documenting the continuing appropriateness of such representations, and 
reducing the possibility of a misunderstanding concerning the matters that are the subject of those 
representations. In addition, the representation letter reconfirms management’s acknowledgment 
and understanding of those responsibilities in written representations. 
 
Audit evidence obtained from management throughout the course of the audit is not sufficient 
without obtaining written confirmation from management that they believe that it has fulfilled 
those responsibilities. As a result, we were unable to determine whether Janus’ management 
provided us with all relevant information agreed upon under the audit of Contract No. W912DY-
10-D-0016, Task Order 12 (Effort I), for the period from January 1, 2016 through May 1, 2017 
without asking management, and receiving confirmation, that such information has been provided.   
 
Opinion 
 
In our opinion, except for the possible effects of the matter described in the Basis for Qualified 
Opinion paragraph, the Statement referred to above presents fairly, in all material respects, the 
revenues earned, costs incurred, and balances for the period from January 1, 2016 through May 1, 
2017 in accordance with the terms of the agreements and in conformity with the basis of accounting 
described below. 
 
Basis of Presentation 
 
We draw attention to Note 2 to the Statement, which describes the basis of presentation. The 
Statement was prepared by Janus in accordance with the requirements specified by the Office of 
the Special Inspector General for Afghanistan Reconstruction and presents those expenditures as 
permitted under the terms of Contract No. W912DY-10-D-0016, Task Order 12, which is a basis 
of accounting other than accounting principles generally accepted in the United States of America, 
to comply with the financial reporting provisions of the Contract referred to above. Our opinion is 
not modified with respect to this matter.   
   
Report on Other Legal and Regulatory Requirements 
 
In accordance with Government Auditing Standards, we have also issued our reports dated August 
9, 2018, of Janus’ internal control over financial reporting and our tests of its compliance with 
certain provisions of laws and regulations, contracts, and other matters as it relates to the 
Statement. The purpose of those reports is to describe the scope of our testing of internal control 
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over financial reporting and compliance and the result of that testing, and not to provide an opinion 
on internal control or on compliance. Those reports are an integral part of an audit performed in 
accordance with Government Auditing Standards in considering Janus’ internal control over 
financial reporting and compliance. 
 
Restriction on Use 
 
This report is intended for the information of Janus Global Operations, LLC, the United States 
Army Corps of Engineers, and the Office of the Special Inspector General for Afghanistan 
Reconstruction. Financial information in this report may be privileged. The restrictions of 18 
U.S.C. 1905 should be considered before any information is released to the public. 
 
 
 
Castro & Company, LLC 
August 9, 2018 
Alexandria, VA 
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Special Purpose Financial Statement 
Janus Global Operations, LLC 

Contract No. W912DY-10-D-0016, Task Order 12 (Effort I) 
For the period from January 1, 2016 through May 1, 2017 

 
       Questioned Costs    
   Budget  Actual  Ineligible  Unsupported  Notes 

Revenues            
Reimbursement   $     153,551,298  $    41,144,471   $            -      $                   -     4 
Award Fee         8,919,994     2,457,227                -                     -     5 
Total Revenue    $     162,471,292  $    43,601,698   $            -      $                   -      

            
Cost Plus Fixed Fee            
Non-Technical Surveys   $            585,986  $           91,695   $            -      $                   -      
Surface Clearance            39,479,460        12,495,860                -                      -      
Technical Surveys            69,637,034        28,307,804                -                      -      
Project Management   8,507,895  61,858       
GIS Support   764,112  23,629       
AMAS Quality Control Inspectors   539,886             45,989                -                      -      
Mobilization of US Personnel    250,978    15,038                 -                      -      
Mobilization of US Personnel Within 
Afghanistan 

   2,783    -                   -                      -      

Mobilization of OCN Personnel     405,295    34,734                 -                      -      
Mobilization of OCN Personnel Currently 
In Afghanistan 

   245,045    -                   -                      -      

Mobilization of LN Personnel    228,893    13,122                 -                      -      
Demobilization of US Personnel    69,090    16,272                -                      -      
Demobilization of OCN Personnel    378,594    21,315                 -                      -      
Demobilization of LN Personnel    311,472   -                    -                      -      
Logistics, Maintenance, Management, & 
Security 

   31,071,208    8,661        

Firm Fixed Price             
Work Plan    11,291                      -                   -                      -      
Property Management Plan    5,002                      -                   -                      -      
Security Plan    5,917                      -                   -                      -      
Mobilization/Demob Plan    3,963                      -                   -                      -      
Operations, Maintenance and 
Management of DFAC 

   1,044,493   8,494                -                      -      

Final Report     -                     -                   -                      -      
Manpower Reporting    2,901                        -                -                      -      
Total Costs Incurred   $     153,551,298  $    41,144,471   $            -      $                   -      

            
Fee Earned             8,919,994        2,457,227               -                      -     5 
Total Costs Incurred Plus Fee   $     162,471,292  $    43,601,698   $            -      $                   -      

            
Outstanding Fund Balance   $                        -     $                    -      $            -      $                   -     6 
 

 

 
The Notes to the Special Purpose Financial Statement are an integral part of the Statement. 
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Janus Global Operations, LLC 
Notes to the Special Purpose Financial Statement 

For the period from January 1, 2016 through May 1, 20172 
 
1.   The Company  
 
Janus Global Operations, LLC (Janus) provides integrated stability operations support services to 
oil and gas, government and public service, commercial and industrial, mining, and port and 
maritime organizations worldwide. It offers risk management, logistics and lifecycle management, 
and munition and environment services. Janus was formerly known as Sterling Operations, Inc. 
The company was founded in 1987 and is headquartered in Lenoir City, Tennessee with office 
locations in North America, Europe, Africa, and the Middle East. 
 
2.   Summary of Significant Accounting Policies 
 
Basis of Presentation  
 
The accompanying Special Purpose Financial Statement (the Statement) includes costs incurred 
under Contract No. W912DY-10-D-0016, Task Order 12, for the Afghanistan-Wide Mine, Battle 
Area, and Range Clearance – II (BARC II) Project for the period from January 1, 2016 through 
May 1, 2017.  The information in the Statement is presented in accordance with requirements 
specified by the Office of the Special Inspector General for Afghanistan Reconstruction (SIGAR) 
and is specific to the aforementioned task order. Therefore, some amounts presented in the 
Statement may differ from amounts presented in, or used in, the presentation of Janus’ basic 
financial statements.  
 
Basis of Accounting  
 
The Statement reflects the revenues earned and expenses incurred by Janus under the 
aforementioned task order. Expenditures reported on the Statement are reported in accordance with 
the accounting principles generally accepted in the United States of America (GAAP) and, 
therefore, are reported on the accrual basis of accounting. Such expenditures are recognized 
following the cost principles contained in Federal Acquisition Regulation (FAR) 31, wherein 
certain types of expenditures are not allowable or are limited as to reimbursement.    
  
Currency 
 
The Statement is denominated in U.S. dollars. Transactions denominated in Afghanistan Afghanis 
were converted to U.S. Dollars by obtaining the mid-rate from OANDA.com and applying the 
average exchange rate to the expense for the time period the cash was disbursed. 
 
 
 
 
                                                 
2 Notes to the Special Purpose Financial Statement were developed by and are the responsibility of Janus’ 
management.  
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3.   Costs Incurred 
 
The budget categories, represented by Contract Line Item Number (CLIN), reflect the budget line 
items presented within the final approved contract budget along with the associated modifications 
to the contract dated July 30, 2014.  CLINs include both direct and indirect costs as there were no 
separate CLINs designated for indirect costs.   
 
4.   Revenues 
 
Revenues represent the amount of the funds to which Janus is entitled to receive from USACE for 
allowable, eligible costs incurred under this contract and fees earned during the period of 
performance.   
 
5.   Revenue Recognition 
 
Cost Reimbursable tasks are recognized based on costs incurred plus applicable indirect rates and 
the proportion of fee associated with the portion of the task completed.  Firm Fixed Price tasks are 
recognized based on the proportion of work completed in comparison to the overall task value.  
Revenue is calculated using actual indirect rates.  These rates are subject to review by the Defense 
Contract Audit Agency (DCAA) through Janus’ incurred cost submissions.  The final outcome of 
these reviews may result in a rate adjustment which could increase or decrease the revenue 
recognized in the Statement.   
 
6.   Outstanding Fund Balance 
 
The fund balance presented on the Statement represents the difference between revenues earned 
and costs incurred plus fees earned.  For the period ending May 1, 2017 the outstanding fund 
balance amounted to $0.  An amount greater than $0 would reflect that revenues have been earned 
that exceed the costs incurred or charged to the contract and an amount less than $0 would indicate 
that costs have been incurred, but are pending additional evaluation before final determination.   
 
7.   Subsequent Event 
 
Janus evaluated subsequent events through August 9, 2018, date through which the Statement was 
available to be issued. Janus concluded that no subsequent events have occurred that would require 
recognition or disclosure in the Statement.



1737 King Street 
Suite 250 
Alexandria, VA 22314 
Phone: 703.229.4440  
Fax: 703.859.7603  
www.castroco.com 
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Independent Auditor's Report on Internal Control 
 

Board of Directors 
Janus Global Operations, LLC 
2229 Old Hwy 95 
Lenoir City, TN 37771 
 
Office of the Special Inspector General for Afghanistan Reconstruction 
2530 Crystal Drive 
Arlington, VA 22202 
 
We have audited the Special Purpose Financial Statement (the Statement) of Janus Global 
Operations, LLC (Janus) under the Afghanistan-Wide Mine, Battle Area, and Range Clearance – 
II (BARC II) Project, Contract No. W912DY-10-D-0016, Task Order 12 (Effort I), for the period 
from January 1, 2016 through May 1, 2017, and the related notes to the Statement in accordance 
with auditing standards generally accepted in the United States of America and the standards 
applicable to financial audits contained in Government Auditing Standards issued by the 
Comptroller General of the United States.  We have issued our report thereon dated August 9, 
2018.  
 
Internal Control over Financial Reporting 
 
In planning and performing our audit, we considered Janus’ internal control over financial 
reporting as a basis for designing our auditing procedures for the purpose of expressing our opinion 
on the Statement, but not for the purpose of expressing an opinion on the effectiveness of Janus’ 
internal control. Accordingly, we do not express an opinion on the effectiveness of Janus’ internal 
control. 
 
A deficiency in internal control exists when the design or operation of a control does not allow 
management or employees, in the normal course of performing their assigned functions, to prevent, 
or detect and correct misstatements on a timely basis. A material weakness is a deficiency, or a 
combination of deficiencies, in internal control, such that there is a reasonable possibility that a 
material misstatement of the Statement will not be prevented or detected and corrected on a timely 
basis. A significant deficiency is a deficiency, or a combination of deficiencies, in internal control 
that is less severe than a material weakness, yet important enough to merit attention by those 
charged with governance. 
 
Our consideration of internal control was for the limited purpose described in the preceding 
paragraph and was not designed to identify all deficiencies in internal control that might be 
material weaknesses or significant deficiencies.  Given these limitations, during our audit we did 
not identify any deficiencies in internal control that we consider to be material weaknesses. 
However, material weaknesses may exist that have not been identified.  
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Purpose of this Report 
 
The purpose of this report is solely to describe the scope of our testing of selected internal controls 
and the results of that testing, and not to provide an opinion on the overall effectiveness of Janus’ 
internal controls. This report is an integral part of an audit performed in accordance with 
Government Auditing Standards in considering Janus’ internal control over the Statement. 
Accordingly, this communication is not suitable for any other purpose. 
 
Restriction on Use 
 
This report is intended for the information of Janus Global Operations, LLC, the United States 
Army Corps of Engineers, and the Office of the Special Inspector General for Afghanistan 
Reconstruction. Financial information in this report may be privileged. The restrictions of 18 
U.S.C. 1905 should be considered before any information is released to the public. 
 
 
 
Castro & Company, LLC 
August 9, 2018 
Alexandria, VA 



1737 King Street 
Suite 250 
Alexandria, VA 22314 
Phone: 703.229.4440  
Fax: 703.859.7603  
www.castroco.com 
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Independent Auditor's Report on Compliance 
 

Board of Directors 
Janus Global Operations, LLC 
2229 Old Hwy 95 
Lenoir City, TN 37771 
 
Office of the Special Inspector General for Afghanistan Reconstruction 
2530 Crystal Drive 
Arlington, VA 22202 
 
We have audited the Special Purpose Financial Statement (the Statement) by Janus Global 
Operations, LLC (Janus) under the Afghanistan-Wide Mine, Battle Area, and Range Clearance – 
II (BARC II) Project, Contract No. W912DY-10-D-0016, Task Order 12 (Effort I),  for the period 
from January 1, 2016 through May 1, 2017, and the related notes to the Statement in accordance 
with auditing standards generally accepted in the United States of America and the standards 
applicable to financial audits contained in Government Auditing Standards issued by the 
Comptroller General of the United States, and have issued our report thereon dated August 9, 2018. 
 
Management’s Responsibility for Compliance 
 
Compliance with Federal rules, laws, regulations, and terms and conditions applicable to the 
contract task orders requirements referred to above is the responsibility of Janus’ management. 
 
Auditor’s Responsibility 
 
As part of obtaining reasonable assurance about whether Janus’ Statement is free of material 
misstatement, including non-compliance due to fraud and errors, we performed tests of Janus’ 
compliance with certain provisions of contract terms and laws and regulations, noncompliance 
which could have a direct and material effect on the determination of the financial statement 
amounts.  However, providing an opinion on compliance with those provisions was not an 
objective of our audit, and accordingly, we do not express such an opinion.  The results of our tests 
disclosed no instance of non-compliance or other matters that are required to be reported under 
Government Auditing Standards.  
 
In performing our testing, we considered whether the information obtained and tested during our 
audit may indicate the possibility of material fraud or abuse.  During our testing, we did not identify 
instances of material fraud or abuse.  
 
Purpose of this Report 
 
The purpose of this report is solely to describe the scope of our testing of compliance and the 
results of that testing, and not to provide an opinion on Janus’ compliance. This report is an integral 
part of an audit performed in accordance with Government Auditing Standards in considering
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 Janus’ compliance over the Statement. Accordingly, this communication is not suitable for any 
other purpose. 
 
Restriction on Use 
 
This report is intended for the information of Janus Global Operations, LLC, the United States 
Army Corps of Engineers, and the Office of the Special Inspector General for Afghanistan 
Reconstruction. Financial information in this report may be privileged. The restrictions of 18 
U.S.C. 1905 should be considered before any information is released to the public. 
 
 
 
Castro & Company, LLC 
August 9, 2018 
Alexandria, VA 
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Schedule I - Summary Schedule of Prior Audit, Review and Assessment Findings 
 
Castro & Co obtained and reviewed one Incurred Cost Audit Report of Janus related to the BARC 
II Project, specifically Effort I, covering the period from July 30, 2014 through December 31, 
2015. The audit was performed by Crowe Horwath, LLP.  The audit report identified three findings 
that required corrective action.   Based on Castro & Co’s procedures, we concluded that Janus has 
taken corrective action to address the recommendations.   
 
The audit report prepared by Crowe Horwath, LLP, for the period from July 30, 2014 through 
December 31, 2015, disclosed total questioned costs in the amount of $3,114,808 of unsupported 
costs. During our fieldwork, we confirmed that the USACE Contracting Officer (CO) determined 
that the total questioned costs of $3,114,808 was supported and allowable; and therefore, requiring 
no further action.  Janus provided Castro & Co with the email from USACE confirming that all 
findings and related questioned costs were resolved, and that appropriate corrective action was 
taken to address the findings. Castro & Co conducted follow-up procedures related to the findings 
as note below: 

  
 Finding #1: Sole Source Procurements and Support for Cost Reasonableness 

(Material Weakness and Noncompliance) 
Condition: Crowe reviewed twenty-six (26) purchase orders awarded through sole source 
procedures, along with the sole source justification documents. During that review, Crowe 
identified  three purchase orders that were either inadequately justified or did not meet the 
test of price reasonableness.    
 
Recommendation:  Crowe recommended Janus update their procurement policy to require 
procurement staff to support the reasonableness of costs and provide training. In addition, 
Crowe requested Janus to obtain additional documentation to support the use of the sole 
source vendor, Ebinger, and the costs incurred of $2,948,820. 
 
Current Status: Castro & Co interviewed Janus’ management to identify the actions taken 
to address this finding. We noted that Janus revised their procurement policy requiring a 
cost or price analysis to be performed for all procurements where competitive procedures 
are not performed. Additionally, Janus incorporated training to procurement staff on these 
revisions during their annual refresher training.  We also reviewed an email exchange 
between Janus and USACE, dated June 14, 2018, where USACE stated Janus did not have 
to reimburse the questioned costs in the amount of $2,948,820 because USACE approved 
the sole source procurement and price paid in advance of the purchase orders being sent to 
Ebinger. We found no issues while performing our audit procedures over Janus’s 
procurement and disbursement transactions.   Therefore, we conclude that Janus properly 
addressed the prior audit finding and does not have to reimburse the amount of $2,948,820 
to USACE as recommended by the prior year auditors.   
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 Finding #2: Inadequate Support for Certified Cost or Pricing Data Exceptions 
(Material Weakness and Noncompliance)  

Condition: Janus was unable to provide a cost or price analysis or other comparable 
documentation to support price and cost reasonableness prior to entering into agreements 
with two contractors, Red RMC and Game Zard.   
 
Recommendation: Crowe recommended Janus provide training to their procurement staff 
on addressing the reasonableness of cost, and the required supporting documentation. In 
addition, Crowe asked Janus to obtain additional documentation to support the 
reasonableness of the $165,696 in costs incurred by the vendor Game Zard. 
 
Current Status: Castro & Co interviewed Janus’s management to identify the actions taken 
to address this finding. We found Janus provided procurement staff training on the 
requirements for assessing reasonableness of costs through certified cost or pricing data 
and cost or price analyses during their annual refresher training. In addition, we found no 
issues while performing our audit procedures over Janus’s procurement and disbursement 
transactions. We also reviewed an email exchange between Janus and USACE, dated June 
14, 2018, where USACE stated that the Janus did not have to reimburse the questioned 
costs of $165,696, because USACE approved the reasonableness of this cost prior to 
selection of Game Zard. Therefore, we conclude that Janus properly addressed the prior 
audit finding and does not have to reimburse the amount of $165,696 to USACE as 
recommended by the prior year auditors.   
 

 Finding #3: Indirect Cost Adjustment Not Completed Timely (Significant Deficiency 
and Noncompliance)  
 
Condition: A reconciliation of the adjustment to the Special Purpose Financial Statement 
and Janus’ final invoice containing costs incurred through December 31, 2015, as provided 
by management, resulted in an overbilling to the Government of $291.84.   
 
Current Status: Janus agreed that the rate invoice for this project was incorrectly overbilled 
by $292.84 and the amount was reimbursed to USACE. Janus implemented a process to 
complete reconciliations that capture receivables to invoiced amounts on a timely basis and 
produce any rate adjustment invoices or credits once the annual incurred cost submission 
is completed. Janus will record the adjustments once the finalized rates are established. 
Based on our procedures over billing, we did not identify any issues related to this finding; 
therefore, Castro & Co concludes that Janus properly addressed the prior audit finding.   

 



 

 

Obtaining Copies of SIGAR 
Reports and Testimonies 

 

To Report Fraud, Waste, and 
Abuse in Afghanistan 

Reconstruction Programs 
 

Public Affairs 
 

SIGAR’s Mission 
 

The mission of the Special Inspector General for Afghanistan 
Reconstruction (SIGAR) is to enhance oversight of programs for the 
reconstruction of Afghanistan by conducting independent and 
objective audits, inspections, and investigations on the use of 
taxpayer dollars and related funds. SIGAR works to provide accurate 
and balanced information, evaluations, analysis, and 
recommendations to help the U.S. Congress, U.S. agencies, and 
other decision-makers to make informed oversight, policy, and 
funding decisions to:  

 improve effectiveness of the overall reconstruction 
strategy and its component programs;  

 improve management and accountability over funds 
administered by U.S. and Afghan agencies and their 
contractors;  

 improve contracting and contract management 
processes;  

 prevent fraud, waste, and abuse; and  

 advance U.S. interests in reconstructing Afghanistan.  

 

To obtain copies of SIGAR documents at no cost, go to SIGAR’s Web 
site (www.sigar.mil). SIGAR posts all publically released reports, 
testimonies, and correspondence on its Web site.  

 

 
 

To help prevent fraud, waste, and abuse by reporting allegations of 
fraud, waste, abuse, mismanagement, and reprisal, contact SIGAR’s 
hotline:   

 Web: www.sigar.mil/fraud  

 Email: sigar.pentagon.inv.mbx.hotline@mail.mil  

 Phone Afghanistan: +93 (0) 700-10-7300  

 Phone DSN Afghanistan: 318-237-3912 ext. 7303  

 Phone International: +1-866-329-8893  

 Phone DSN International: 312-664-0378  

 U.S. fax: +1-703-601-4065  

 
 
Public Affairs Officer 

 Phone: 703-545-5974 

 Email: sigar.pentagon.ccr.mbx.public-affairs@mail.mil 

 Mail: SIGAR Public Affairs 
2530 Crystal Drive 
Arlington, VA 22202 
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