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This report discusses the results of SIGAR’s inspection of incinerators and supporting facilities 
at Forward Operating Base (FOB) Sharana in Paktika province, Afghanistan. The report 
recommends that the Commanding General, U.S. Army Corps of Engineers (USACE), (1) 
conduct an inquiry into the circumstances of the acceptance of the incinerator facility at FOB 
Sharana and the payment of $5.4 million to the contractor and (2) based on the results of this 
inquiry, determine if any action should be taken against the contracting officer(s). 

In commenting on a draft of this report, USACE concurred with both of SIGAR’s 
recommendations, stating that it had conducted the recommended inquiry and found that the 
incinerator facility was constructed in accordance with contract technical specifications and 
turned over as an operable facility in December 2012. USACE also stated that none of the 
USACE contracting officers assigned to provide oversight on this contract failed to 
appropriately perform their assigned duties on the contract and that, therefore, it will not take 
action against any of these contracting personnel.   

Although we appreciate USACE’s concurrence with our recommendations, we question the 
accuracy of USACE’s inquiry and the conclusions it reached for several reasons. For example, 
the contractor that would have operated the incinerators estimated that it would cost about $1 
million to fix deficiencies found in the work performed by the contractor responsible for 
constructing the facility. Moreover, the fact remains that USACE paid the contractor in full for 
an incinerator facility that was never used to process solid waste, that experienced a 30-month 
delay, and that had a number of construction deficiencies. Therefore, we ask that within 15 
days USACE provide SIGAR complete supporting documentation for its conclusions that the 
incinerator facility was transferred in operable condition and, more importantly, that USACE 
contracting personnel appropriately performed their assigned duties on the contract. 

 

 

 



 

 

 

 

This is the third in a series of inspections involving the construction of incinerators and 
supporting facilities at U.S. bases throughout Afghanistan. SIGAR conducted this inspection 
under the authority of Public Law No. 110-181, as amended; the Inspector General Act of 
1978, as amended; and in accordance with the Quality Standards for Inspection and 
Evaluation, published by the Council of the Inspectors General on Integrity and Efficiency. 

 

 
 
John F. Sopko 
Special Inspector General 
 for Afghanistan Reconstruction 
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The U.S. Army Corps of Engineers (USACE) awarded a $5.6 million contract (W912ER-09-C-0042) on 
September 18, 2009, to International Home Finance & Development LLC, a company based in Denver, 
Colorado, to construct solid waste management facilities at Forward Operating Base (FOB) Sharana.1 At the 
time the contract was awarded, the base was using open-air burn pit operations to dispose of its solid waste. 

International Security Assistance Force officials installed incinerator facilities at military bases throughout 
Afghanistan, including FOB Sharana, for several reasons. Of particular concern was the possible health hazard 
to base personnel from emissions generated by open-air burn pits used to dispose of solid waste material.2 

For this inspection, we assessed whether (1) construction was completed in accordance with contract 
requirements and applicable construction standards and (2) the incinerators and supporting facilities were 
being used as intended and maintained. 

We conducted our inspection work in Kabul, Afghanistan, and at FOB Sharana located in Paktika province, 
from May through November 2013, in accordance with the Quality Standards for Inspection and Evaluation, 
published by the Council of the Inspectors General on Integrity and Efficiency. The engineering assessment was 
conducted by a professional engineer in accordance with the National Society of Professional Engineers’ Code 
of Ethics for Engineers. Appendix I provides a more detailed discussion of our scope and methodology.  

U.S. ARMY CORPS OF ENGINEERS PAID THE 
CONTRACTOR IN FULL, DESPITE CONSTRUCTION 
DELAYS AND DEFICIENCIES, SUCH AS ELECTRICAL 
PROBLEMS 

Our site inspection on May 20, 2013, found that the two incinerators 
installed at the site were not in operation. As a result, we could not 
fully assess the extent to which the facility met technical 
specifications. However, we were able to determine that (1) the project 
experienced significant construction delays; (2) the facility had 
electrical supply problems that could pose safety hazards; and (3) the 
incinerators, if made operational, could only be used by manually 
loading and unloading waste and would be limited to about 80 
percent of the capacity called for under the original contract. Photo 1 
shows the two incinerators at FOB Sharana. 

 Reasons for Some Project Delays Were Not Documented  
Construction of the facility was initially scheduled for 
completion in August 2010. However, transfer of the facility 
from USACE to FOB Sharana was not completed until 
December 2012, with the contract closed out on January 15, 

                                                           

1 The contractor responsible for construction of the incinerator system was paid $5.4 million, rather than the contracted 
amount of $5.6 million, due to modifications to the contract. 

2 Some possible health hazards associated with smoke emitted by burning waste include breathing particulate matter such 
as lead, mercury, dioxins, and irritant gases, which can negatively affect organs and body systems, such as the adrenal 
glands, lungs, liver, and stomach. See Epidemiological Studies of Health Outcomes among Troops Deployed to Burn Pit 
Sites, jointly prepared by The Armed Forces Health Surveillance Center, The Naval Health Research Center, and The U.S. 
Army Public Health Command (Provisional), May 2010; Afghanistan and Iraq: DOD Should Improve Adherence to Its 
Guidance on Open Pit Burning and Solid Waste Management, U.S. Government Accountability Office, GAO-11-63, October 
2010; and Long-Term Health Consequences of Exposure to Burn Pits in Iraq and Afghanistan, Institute of Medicine, 
Committee on the Long-Term Health Consequences of Exposure to Burn Pits in Iraq and Afghanistan, October 2011. 

Photo 1 - Two 40-Ton Capacity 
Incinerators at FOB Sharana 

 

Source: SIGAR, May 20, 2013. 
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2013. By that time, there had been 896 days of delays. Based on our review of available 
documentation, we determined that 235 of the 896 days were attributable to security and weather 
delays. USACE officials could not provide documentation to account for the remaining 661 days of 
delays. However, USACE officials told us that contractor performance issues contributed to project 
delays. For example, (1) the contractor was suspended for 62 days for failure to have qualified site 
safety, health, and quality control personnel on site; (2) the contractor was slow in completing and 
submitting safety, quality control, and schedule recovery plans; (3) the project experienced high 
turnover rates of contractor personnel, including project managers; and (4) contractor management 
did not become actively involved in, or visit, the project. 
 

 Electrical Deficiencies Posed Safety Hazards 
The contract called for all work to be conducted under the general direction of the contracting officer 
and subject to U.S. government inspection and testing before acceptance of the facility to ensure 
compliance with the terms of the contract. USACE officials told us they never conducted a test of the 
incinerators to ensure they were operational and met contract requirements. However, Fluor, the base 
contractor that would have operated the incinerator system upon project completion,3 conducted an 
inspection of the incinerators that identified numerous electrical deficiencies that could pose safety 
hazards. Fluor’s inspection noted, among other things, that (1) the wiring did not comply with electrical 
code,4 (2) electrical outlet boxes were not approved for installation in plaster or concrete, (3) electrical 
outlet boxes had unsealed openings, and (4) the incinerator power was not properly bonded.5 Fluor 
officials estimated that it would cost approximately $1 million to repair these deficiencies, and FOB 
Sharana officials told us they decided not to operate the incinerators because of the high cost to 
repair the electrical deficiencies.6 
 

 Limitations to Incinerator Operability 
Our inspection also found that even if the electrical deficiencies were corrected, the incinerators could 
not be fully used. Although the contract required installing an incinerator facility with the capacity to 
process 24 tons of solid waste per day, two 40-ton capacity incinerators were actually installed at the 
facility.7 Based on our observations and discussions with base personnel, we determined that the 
physical layout of the incinerators, as constructed, would allow them to process only 20 tons of solid  

                                                           

3 Under the U.S. Army Logistics Civil Augmentation Program, Fluor provides the Department of Defense and coalition forces 
with multi-functional logistical services during contingency operations, such as the operation of incinerators at FOB 
Sharana. 

4 Fluor found that wiring for the incinerator system was not compliant with National Electrical Code 2008, which is a set of 
standards developed for the purpose of safeguarding persons and properties from hazards arising from the use of 
electricity and covers areas such as installation of electrical conductors, and communications equipment. 

5 Bonding is a method by which all electrically conductive materials and metallic surfaces of equipment and structures, not 
normally intended to be energized, are effectively interconnected together via a low impedance conductive means and path 
in order to avoid any appreciable potential difference between separate points. A safe and effective bonded grounding 
system is critical to maintaining the safety, reliability, and efficiency of operations. 

6 We identified a similar issue during our inspection of the incinerator facility at FOB Salerno in the adjacent Khowst 
province. In that case, USACE transferred an inoperable facility, constructed at a cost of about $5 million, to U.S. forces at 
the base. However, FOB Salerno officials decided not to use the facility due to high cost estimates submitted by Fluor 
Corporation, the base contractor at that site. For more information, see SIGAR Inspection 13-8, Forward Operating Base 
Salerno: Inadequate Planning Resulted in $5 Million Spent for Unused Incinerators and the Continued Use of Potentially 
Hazardous Open-Air Burn Pit Operations, April 2013.   

7 We requested project documentation that would explain why two 40-ton capacity incinerators were installed instead of a 
24-ton capacity system. However, USACE officials told us that the project had been closed and documentation had been 
transferred back to the United States. 
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waste daily, which is about 80 percent of the capacity called for under the contract. As constructed, 
the incinerators also share a common loading area, which is too narrow to allow equipment, such as 
trash haulers and forklifts, to load the units with solid waste. As a result, solid waste would need to be 
manually loaded into the incinerators. In addition, the ramps to access the ash ejected from the 
incinerators are inaccessible to the equipment needed to load and transport the ash to a nearby pit. 
This design flaw means that workers would need to load wheel barrels and manually transport the 
ash. Photo 2 shows the narrow loading area for the two 40-ton incinerators. 

Despite the problems detailed above, according to the 
contract modification, USACE paid the contractor 
(International Home Finance & Development LLC) in full 
in September 2012 and, in December 2012, 
subsequently transferred the incinerators and supporting 
facilities to FOB Sharana. In October 2013, FOB Sharana 
was closed and the entire base, including the 
incinerators, was transferred to the Afghan Ministry of 
Defense. According to officials with U.S. Forces-
Afghanistan, the incinerators may “have already been 
deconstructed by the Afghans, presumably for scrap.” 

According to the contract, USACE could have held 
International Home Finance & Development LLC 
accountable for fixing the deficiencies at FOB Sharana at 
its own expense. For example, the contract incorporates 
FAR clause 52.249-10, which allows the government to 
terminate a contract for default and hold the contractor 
liable for “any damage to the Government resulting from the Contractor’s refusal or failure to complete the 
work within the specified time.” The same clause states that contractor liability “includes any increased costs 
incurred by the Government in completing the work.” The contract also incorporates FAR clause 52.246-21, 
under which the contractor warranted that the work performed was free of any defect in equipment, material, 
design, or workmanship and that it would remedy, at its own expense, any defects in construction. This 
warranty could have been enforced even after final acceptance of work. However, USACE has not presented 
SIGAR with evidence indicating that it ever sought to recover any funds under this provision. 

FOB SHARANA USED OPEN-AIR BURN PITS IN VIOLATION OF U.S. CENTRAL 
COMMAND REGULATION ISSUED IN 2011 

Department of Defense Instruction 4715.19 and U.S. Central Command (CENTCOM) Regulation 200-2 govern 
the use of this solid waste disposal method at U.S. bases during contingency operations. The instruction and 
regulation acknowledge that open-air burn pit operations are often necessary during contingency operations, 
especially when bases are first established. However, CENTCOM Regulation 200-2 states that when a base 
exceeds 100 U.S. personnel for 90 days, it must develop a plan for installing waste disposal technologies, such 
as incinerators, so that open-air burn pit operations can cease.8 According to CENTCOM officials, FOB Sharana, 
as well as other bases in Afghanistan, were not in compliance with the regulation regarding the use of open-air 

                                                           

8 CENTCOM regulation 200-2 states that if incinerators are used, they shall be ordered and on-site no later than 180 days 
after the 90 day threshold has been met. These incinerators shall be installed and operational no later than 180 days after 
they arrive on site.  Regardless of technologies used, burn pits shall be closed within 360 days once a base exceeds 100 
U.S. personnel for 90 days.  

Photo 2 - Loading  Area for Incinerators 

Source: SIGAR, May 20, 2013. 
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burn pits. Since the regulation’s establishment in 2011, FOB Sharana had been using open-air burn pits in 
violation of the CENTCOM regulation. Photo 3 shows the open air burn pits and emissions at FOB Sharana. 

CONCLUSION 

Nearly 3 years after the initial scheduled completion date for the 
incinerator facility at FOB Sharana, the incinerators have never 
been used. In spite of known construction and safety deficiencies 
and poor contractor performance leading to construction delays, 
USACE accepted possession of the incinerators and paid the 
contractor $5.4 million without having tested the incinerators to 
determine whether they were operational. In addition, even if the 
incinerators had been made operational, the poor physical lay-
out of the facility, as constructed, would have limited the facility 
to only 80 percent of the processing capacity called for under the 
contract and would have required extensive manual labor to load 
waste and remove ash residue. 

SIGAR has previously raised concerns regarding instances in which USACE failed to hold its contractors 
accountable for not accomplishing work they were paid to perform. SIGAR continues to believe that USACE 
must take immediate action to hold contractors accountable when they fail to deliver on their contractual 
commitments. 

If the incinerator facility had been put into operation in August 2010, as planned, FOB Sharana would have 
been able to close its open-air burn pit. However, because of the delays and eventual acceptance of an 
unusable incinerator facility, base personnel faced continued exposure to potentially hazardous emissions, and 
$5.4 million of U.S. taxpayer dollars could have been put to better use. 

RECOMMENDATIONS 

We recommend that the Commanding General, USACE: 

(1) Conduct an inquiry into the circumstances of the acceptance of the incinerator facility at FOB Sharana 
and the payment of $5.4 million to the contractor. 

(2) Based on the results of this inquiry, determine if any action should be taken against the contracting 
officer(s). 

AGENCY COMMENTS 

USACE provided written comments on a draft of this report, which are reproduced in full in appendix II. 

In its comments, USACE states that it concurred with both recommendations, fully responded to them, and 
determined that USACE action on the report is complete. USACE also states that it has reviewed records 
related to the contract and has concluded that no contracting officers assigned to provide oversight on this 
contract failed to appropriately perform their assigned duties and, as a result, that no action will be taken 
against them. 

While we commend USACE for its efforts to promptly conduct an inquiry, we question the thoroughness of 
USACE’s assessment and the conclusions it reached. For instance, USACE states that the facility was turned 
over in an operable condition to its U.S. military customer in December 2012 and that the deficiencies 
identified by Fluor, the contractor that would operate the facility, were merely minor deficiencies that could be 

Photo 3 - Open-Air Burn Pit Emissions 

 

Source: SIGAR, May 20, 2013. 
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addressed under a warranty process. However, as we note in our report, Fluor estimated it would cost about 
$1 million—almost 19 percent of the total project cost—to fix the electrical deficiencies it identified. USACE also 
does not question our finding that these deficiencies posed a safety hazard, but, instead, notes that the 
problems were never fixed because the incinerator facility was not intended to be used and was scheduled to 
be deconstructed upon closure of FOB Sharana. USACE also states in its comments that it found no flaws in 
the incinerator facility site layout that would prevent full operation of the facility. However, as we discuss in this 
report, based on our engineer’s inspection and our discussions with base personnel, we found that the loading 
area was too narrow to allow trash haulers and forklifts to load the solid waste into the incinerators. This 
design flaw meant that workers would have had to manually load the incinerators, which would have further 
reduced their efficiency. 

USACE’s comments also seem to confirm a lack of rigor on the part of contracting personnel to do their job. For 
example, as discussed in our report, the contract called for all work to be conducted under the general 
direction of the contracting officer and subject to U.S. government inspection and testing before acceptance of 
the facility. However, USACE’s comments confirm that it did not conduct testing of the facility, but rather relied 
on the construction contractor to test the facility, with a USACE Area Engineer present. USACE’s comments also 
underscore the significant problems we identified with the contractor’s performance. For example, USACE 
acknowledges “contractor failure to provide an acceptable critical lift plan, suspension of work notices for 
safety violations, contractor failure to have correct safety personnel on site at all times, slow design effort by 
the contractor, and slow work performance by the contractor.” 

We remain troubled that USACE paid the contractor in full for a facility that had $1 million in construction 
deficiencies, experienced significant delays, and was never used. Therefore, we question the accuracy of 
USACE’s conclusions that the facility was properly transferred and that the USACE contracting personnel 
performed their assigned duties on the contract, and we request that USACE provide to SIGAR within 15 days 
all supporting documentation for these conclusions. 

  



 

SIGAR 14-13-IP/Forward Operating Base Sharana Incinerators Page 8 

APPENDIX I -  SCOPE AND METHODOLOGY 

This report provides SIGAR’s inspection results of the Forward Operating Base (FOB) Sharana incinerators and 
supporting facilities. We conducted our inspection at FOB Sharana on May 20, 2013. However, the inspection 
was limited because the incinerators and supporting facilities were not operational at the time of our visit. In 
addition, USACE was not able to provide complete construction project files for our review. FOB Sharana is the 
third in a series of inspections that examine incinerator construction projects that have taken place at U.S. 
bases throughout Afghanistan. 

To determine whether (1) construction was completed in accordance with contract requirements and 
applicable construction standards, and (2) the incinerators and supporting facilities were being used as 
intended, we  

 reviewed contract documents, design submittals, and geotechnical reports to understand project 
requirements and contract administration; 

 interviewed cognizant officials regarding facility operation and maintenance; and 

 conducted a physical inspection, reviewed quality assurance and quality control reports, and 
photographed the incinerators and supporting facilities to determine the current status and quality of 
construction. 

SIGAR conducted its fieldwork in Kabul and at FOB Sharana’s incinerators and supporting facilities from May 
through November 2013, in accordance with Quality Standards for Inspection and Evaluation published by the 
Council of the Inspectors General on Integrity and Efficiency. These standards were established to guide 
inspection work performed by all of the Offices of Inspectors General. The engineering assessment was 
conducted by a professional engineer in accordance with the National Society of Professional Engineers’ Code 
of Ethics for Engineers. We did not rely on computer-processed data in conducting this inspection. However, we 
did consider the impact of compliance with laws and fraud risk. 

We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on 
our inspection objectives. SIGAR conducted this inspection under the authority of Public Law No. 110-181, as 
amended; and the Inspector General Act of 1978, as amended. 
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APPENDIX II -  COMMENTS FROM U.S. ARMY CORPS OF ENGINEERS 

 
  

Ms. Elizabeth A. Field 

DEPARTMENT OF THE ARMY 
UNITED STATES ARMY CORPS OF ENGINEERS 

TRANSATLANTIC DIVISION 
255 I'ORT COLLIER ROAD 

WINCI IESTER. VIRGINIA 22603 

Assistant Inspector General for Audits and Inspections 
Special Inspector General for Afghanistan Reconstruction (SIGAR) 
1550 Crystal Drive, Suite 900 
Arlington, VA 22202 

Dear Ms. Field: 

0 6 DEC 2013 

Enclosed is USACE Transatlantic Division response to SJGAR Inspection Report: Forward 
Operating Base Sharana: Poor Planning and Construction Resulted in $5.6 Million Spent for 
Inoperable Incinerators and Continued Use of Open-Air Burn Pits. 

USACE concurs with SJGAR's recommendations to I) conduct an inquiry into the 
circwnstances of the acceptance of the incinerator facility at FOB Sharana and payment to the 
contractor and 2) determine if action should be taken against the contracting officer(s). USACE 
has conducted an inquiry and found that our records pertaining to this $5.4M Firm-Fixed-Price 
contract show the incinerator facility at FOB Sharana was constructed in accordance with 
contract technical specifications, proper testing and training occurred in or about September 
201 2, and an operable facility was turned over to our I J.S. Military customer in December 2012. 

During the performance of this contract, there were several procuring contractor officers, 
administrative contracting officers and contracting officers' representatives assigned with 
oversight for this construction contract. Review of USACE records by aT AD Senior 
Procurement Analyst concluded that none of the USACE contracting personnel assigned to 
provide oversight on this contract failed to appropriately perform their assigned duties on the 
contract. Therefore, no action will be taken against any of the contracting personnel assigned to 
the contract. 

Additional details are provided in the enclosure. My point of contact for this response is Mr. 
Mike Hatchett, Internal Review Auditor. He may be reached by e-mail at 

~~v~~· ~~·~~~o • ._ ______________ _ 
Vincent V. Quarles 
Colonel, U.S . Army 
Deputy Commander 

Enclosures 
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See 
SIGAR 
Comment 
1 

See 
SIGAR 
Comment 
2 

USACE Comments to SIGAR Draft Inspection Report 14-X, Fonvard Operating Hase 
Sharana: Poor Planning and Construction Resulted in $5.6 Million Spent for Inoperable 
Incinerators and Continued Use of Open-Air Burn Pits 

USACE comments are provided as shown. 

RECOMMENDATIONS 

We recommend that the Commanding General, USACE: 

( I ) Conduct an inquiry into the c ircumstances of the acceptance of the incinerator faci lity at 
FOB Sharana and the payment of $5.6 million to the contractor. 

USACE Response: Concur. USACE records pertaining to this $5.4M Finn-Fixed-Price contrac 
show the incinerator facility at FOB Sharana was constructed in accordance with contract L------' 

technical specifications, proper testing and training occurred in or about September 2012, and the 
facility was turned over in an operable condition to our U.S. Military customer in December 
2012. 

USACE records also show that the USACE Area Engineer was present and witnessed the 
incinerator operational test conducted by the contractor in or about September 2012. For the 
testing to occur, the FOB Sharana incinerator site was necessarily tied into the main FOB 
Sharana 13.8 KV electrical voltage power distribution grid. Testing required a fully operational 
system with permanent power connected. Additionally, the 4111 Brigade, I st Infantry Division 
Engineer, advised us that there was power to the facility. Following the operational test, 12 
hours of class room training, and 29 hours of equipment on-site "hands on" training was 
provided by the USACE construction contractor to the prospective incinerator operator' s (the 
LOGCAP Contractor, Fluor Inc.) employees on the incinerator systems. A pay request from 
Fluor for costs associated with this training was processed at FOB Sharana by the Division 
Engineer. Hands on equipment training would require the facility to be operational and be able 
to start and run the incinerator, waste conveyer belts, water pumps, fuel pumps and storage water 
tank supply systems. 

USACE turned over the facility to its customer in December 20 I 2. Fom1al turnover 
documentation prepared by USACE (Department ofDefc:nse Form 1354, "Transfer and 
Acceptance of DoD Real Property") indicated that the USACE .final inspection identified no 
deficiencies that would prevent turnover of the facility to the customer. 

Under the LOGCAP program, the LOGCAP contractor was to be responsible for operation and 
maintenance of the facility. However, USACE was required to obtain its assessment of 
outstanding deficiencies on the project before turnover could occur and O&M could commence. 
Accordingly, the LOGCAP contractor conducted its own review of the facility and prepared a 

0 • • • 

USACE viewed the deficiency list provided by the LOGCAP contractor to be comprised of 
minor deficiencies or "punchlist items." Per Engineer Regulation 415-345-38, facilities 
'·completed with minor deficiencies which will not interfere with the designed use of the 
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See 
SIGAR 
Comment 
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See 
SIGAR 
Comment 
2 

See 
SIGAR 
Comment 
4 

Electrical Deficiencies Posed Safety Hazards: 

SIGAR's draft report indicates that the LOGCAP contractor's inspection of the incinerators 
identified "numerous electrical deficiencies that could pose safety hazards." At the time of 
project turnover, USACE considered the LOGCAP contractor's list of deficiencies to be minor 
deficiencies or "punch list" items. However, prior to turnover, USACE began coordination witr-------, 
Task Force Power to determine whether the facility as constructed contained any electrical codt 
violations, and efforts to resolve any such concerns were underway. If no code violation was 
verified, the facility could have been operated as constructed, and if any code violation was 
verified, it could be repaired by the construction contractor as part of the warranty process. 
However, the installation indicated its plans were to deconstruct the incinerator as a part of the 
closure of FOB Sharana, and that it did not intend to operate the facility, and therefore did not 
require USACE to pursue verification or correction of any of the LOGCAP-identified 
deficiencies. USACE continuously strives to implement lessons learned from its work in the 
extremely challenging Afghan environment. Ongoing USACE quality management efforts 
include focused oversight reviews of its Afghanistan quality assurance programs at 90-days 
intervals. These focused reviews identify and correct program weaknesses and provide 
additional training to field personnel to continuously improve ongoing and future quality 
assurance efforts. 

Limitations to Incinerator Operability: 

In its review of this draft report, USACE examined its July 2011 design review comments on the 
contractor's 100% design. These comments identified no flaws in the site layout that would 
prevent full operation and use of the facility as intended. 

We believe the foregoing discussion fully responds to recommendations in this draft report, and ...._ ____ __, 
therefore completes USACE action on the report 
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SIGAR Responses to USACE Comments 

1. Although the contract amount was for $5.6 million, the construction contractor was paid $5.4 million, 
due to modifications to the contract. Therefore, we have revised the recommendation to reflect the 
amount paid to the contractor. 
 

2. It is still unclear why USACE determined that the deficiencies identified by the contractor required to 
operate the facility were “minor deficiencies.” As we note in our report, these electrical deficiencies, 
which the contractor estimated would cost $1 million to fix, also posed safety hazards. 
 

3. None of the documentation SIGAR received during the course of this inspection would support a figure 
of 712 days, as cited in USACE’s comments. 
 

4. While USACE’s July 2011 design review comments may not have identified any flaws in the site layout, 
that does not necessarily mean that the design had no flaws. A more robust review could help 
determine why design flaws, such as the flaws found during our inspection, were not discovered 
during the July 2011 design review. 
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Obtaining Copies of SIGAR 
Reports and Testimonies 

 

To Report Fraud, Waste, and 
Abuse in Afghanistan 

Reconstruction Programs 

Public Affairs 

 

SIGAR’s Mission 

 

The mission of the Special Inspector General for Afghanistan 
Reconstruction (SIGAR) is to enhance oversight of programs for the 
reconstruction of Afghanistan by conducting independent and 
objective audits, inspections, and investigations on the use of 
taxpayer dollars and related funds. SIGAR works to provide accurate 
and balanced information, evaluations, analysis, and 
recommendations to help the U.S. Congress, U.S. agencies, and 
other decision-makers to make informed oversight, policy, and 
funding decisions to:  

 improve effectiveness of the overall reconstruction 
strategy and its component programs;  

 improve management and accountability over funds 
administered by U.S. and Afghan agencies and their 
contractors;  

 improve contracting and contract management 
processes;  

 prevent fraud, waste, and abuse; and  

 advance U.S. interests in reconstructing Afghanistan.  

 

To obtain copies of SIGAR documents at no cost, go to SIGAR’s Web 
site (www.sigar.mil). SIGAR posts all publically released reports, 
testimonies, and correspondence on its Web site.  

 

 
 

To help prevent fraud, waste, and abuse by reporting allegations of 
fraud, waste, abuse, mismanagement, and reprisal, contact SIGAR’s 
hotline:  

 Web: www.sigar.mil/fraud  

 Email: sigar.pentagon.inv.mbx.hotline@mail.mil  

 Phone Afghanistan: +93 (0) 700-10-7300  

 Phone DSN Afghanistan: 318-237-3912 ext. 7303  

 Phone International: +1-866-329-8893  

 Phone DSN International: 312-664-0378  

 U.S. fax: +1-703-601-4065  

 

 
Public Affairs Officer 

 Phone: 703-545-5974 

 Email: sigar.pentagon.ccr.mbx.public-affairs@mail.mil 

 Mail: SIGAR Public Affairs 
2530 Crystal Drive 
Arlington, VA 22202 




