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October 22, 2015

The Honorable Ashton Carter
Secretary of Defense
Dear Secretary Carter:
The attached report discusses SIGAR’s review of the Task Force for Business and Stability Operations (TFBSO)
Downstream Gas Utilization project.
According to a TFBSO study, the Task Force spent nearly $43 million to construct a compressed natural gas
(CNG) automobile filling station in the city of Sheberghan, Afghanistan. The main purpose of the project was to
demonstrate the commercial viability of CNG for automobiles in Afghanistan as part of a broader effort to take
advantage of Afghanistan’s domestic natural gas reserves and reduce the country’s reliance on energy
imports.
Although TFBSO achieved its immediate objective of building the CNG filling station, it apparently did so at an
exorbitant cost to U.S. taxpayers. In comparison, SIGAR found that a CNG station in Pakistan costs no more
than $500,000 to construct. Furthermore, there is no indication that TFBSO considered the feasibility of
achieving the station’s broader objectives or considered any of the potentially considerable obstacles to the
project’s success before beginning construction.
One of the most troubling aspects of this project is that the Department of Defense claims that it is unable to
provide an explanation for the high cost of the project or to answer any other questions concerning its
planning, implementation, or outcome. In fact, in response to my request for information, the Principal Deputy
Under Secretary of Defense for Policy stated in June 2015 that the March 2015 closure of TFBSO resulted in
the Office of the Secretary “no longer possessing the personnel expertise to address these questions or to
assess properly the TFBSO information and documentation retained by WHS in the OSD Executive Archive”
(see Appendix I).
In written comments on a draft of this report, the Principal Under Secretary of Defense for Policy did not
dispute our facts or findings, or provide any new information. Instead, his comments reiterated his earlier
position that because TFBSO closed in March 2015, the Department no longer has the expertise to answer any
of SIGAR’s questions about this project or about any other TFBSO activities (see Appendix II).
Frankly, I find it both shocking and incredible that DOD asserts that it no longer has any knowledge about
TFBSO, an $800 million program that reported directly to the Office of the Secretary of Defense and only shut
down a little over six months ago. Nevertheless, I intend to continue our inquiry into TFBSO activities to shed
additional light on how this program operated, what it achieved, how this enormous amount of money was
spent, and whether any conduct by TFBSO staff or contractors was criminal in nature.
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SIGAR conducted this review under the authority of Public Law No. 110-181, as amended, and the Inspector
General Act of 1978, as amended. If you have any questions or concerns, please contact Christopher Staszak,
Senior Investigative Counsel, (703) 545-5996 or christopher.staszak2.civ@mail.mil.

Sincerely,

John F. Sopko
Special Inspector General
for Afghanistan Reconstruction
cc:
Brian P. McKeon
Principal Deputy Under Secretary of Defense (Policy)
Office of the Secretary of Defense
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The Task Force for Business and Stability Operations (TFBSO or Task Force) was originally created by the
Department of Defense (DOD) to help revive the post-invasion economy of Iraq. In 2009, TFBSO was redirected
to Afghanistan, where its mission was to carry out projects to support economic development. From 2010
through 2014, Congress appropriated approximately $822 million to TFBSO for Afghanistan, of which the task
force obligated approximately $766 million.
The SIGAR Audit Directorate and the SIGAR Office of Special Projects is in the process of reviewing TFBSO
activities. This report is one in a series of reports SIGAR plans to issue on TFBSO activities and spending in
Afghanistan.1

Background
According to the latest figures available from the U.S. Energy Information Administration, Afghanistan imported
100 percent of the refined petroleum products it consumed between 1980 and 2012 and consumption of
petroleum products has risen dramatically since 2005.2 However, Afghanistan has the potential to produce
much more energy domestically. In 2006, the U.S. Geological Survey found that Northern Afghanistan has an
estimated 15,687 billion cubic feet in undiscovered reserves of natural gas, along with deposits of oil and
natural gas liquids.3
The TFBSO Downstream Gas Utilization Project was intended to take advantage of Afghanistan’s natural gas
reserves and reduce the country’s reliance on expensive imported gasoline. The project consisted of the
construction and operation of a CNG automobile filling station in the city of Sheberghan, near Afghanistan’s
natural gas fields.4

Figure 1 – The pumps at the CNG filling station constructed by TFBSO. Source: Central Asia Development Group

TFBSO initiated the project to demonstrate that compressed natural gas is commercially viable as an
automobile fuel in Afghanistan and to promote its wider use in the country. CNG for an automobile costs
approximately 50 percent less than a comparable amount of gasoline in Afghanistan and burns cleaner than
gasoline, reducing the production of pollutants.

1 SIGAR issued its first report on TFBSO activities earlier this year. See SIGAR 15-55-AR, Afghanistan’s Mineral, Oil, and Gas
Industries: Unless U.S. Agencies Act Soon to Sustain Investments Made, $488 Million in Funding is at Risk, April 24, 2015.
SIGAR will next issue a report discussing TFBSO expenditures on security and life support services.
2 SIGAR analysis of U.S. Energy Information Administration data.
3 Department of Interior, U.S. Geological Survey, U.S. Geological Survey and Afghanistan Ministry of Mines and Industry
Cooperative Assessment of Afghanistan’s Undiscovered Oil and Gas, 2006, p. 16. “Undiscovered reserves” are reserves
identified by a U.S. Geological Survey statistical assessment of the probable amount of a given resource based upon similar
geographic formations and a region’s exploration history. Reserves are “proven reserves” after a well has been drilled,
confirming the presence of a resource.

Vestige Consulting, LLC; Acertas, LLC, Economic Impact Assessment, Task Force for Business & Stability Operations
(TFBSO) in Afghanistan, December 29, 2014, p. 96.

4
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According to TFBSO documents, the objectives of the project were to:

Build the first ever CNG complex in Afghanistan, consisting of a fully-functional fueling station
with two dispensers/four hoses, one CNG trailer filling point, a car conversion center, an
administrative office building, and gas compression and processing equipment;


Prove that there is an interest on the part of the Afghan government in CNG, thereby reducing
the risk to the investor through government support;



Provide subject matter experts and legal support to the CNG office in the Ministry of Mines and
Petroleum in tendering the TFBSO built CNG station;



Create a market value for a CNG station;



Expand the CNG industry to Mazar-e Sharif, the second-largest city in Afghanistan (sic), with a
market of 100,000 cars;5



Provide subject matter expert support to the CNG station to increase the size of the CNG
market; and



Increase the value of CNG investments in Afghanistan, reduce the risk to investment, and
increase the domestic consumption of natural gas.6

In August 2011, TFBSO awarded a construction contract to Central Asian Engineering, to build the station on
land belonging to the Afghan Ministry of Mines and Petroleum (MOMP). The CNG station became operational in
May 2012. TFBSO personnel worked with MOMP and the Ministry of Commerce and Industry to develop the
tender and licensing procedures for the station. Qashqari Oil and Gas Services took over operation of the
station in May 2014.

The Cost of Building the Filling Station Far Exceeded the Cost of Building CNG Filling
Stations Elsewhere, and DOD is Unable to Account for these Expenditures
The contract awarded to Central Asian Engineering to construct the station was for just under $3 million.7 Yet
according to an economic impact assessment performed at the request of TFBSO:
The Task Force spent $42,718,739 between 2011 and 2014 to fund the construction and to
supervise the initial operation of the CNG station (approximately $12.3 [million] in direct costs
and $30.0 [million] in overhead costs).8
The $43 million total cost of the TFBSO-funded CNG filling station far exceeds the estimated cost of CNG
stations elsewhere. According to a 2010 publication of the International Energy Association, “the range of
investment for a public [CNG] station serving an economically feasible amount of vehicles varies from
$200,000 to $500,000. Costs in non-OECD [Organization for Economic Co-operation and Development]
countries are likely to be in the lower end of this range.”9 Consistent with that finding, a 2005 CNG station
feasibility study conducted by Pakistan’s Small and Medium Enterprise Development Authority concluded that

According to data from the Government of Afghanistan Central Statistics Office, Mazar-e-Sharif is the fourth largest city in
Afghanistan.
6 TFBSO, Energy Program Management Report, November 10, 2014, p. 36.
5

Department of Defense, Contract awarded to Central Asian Engineering Construction Company, Awarded August 14,
2011; contract modification number P0008, March 12, 2012.

7

Vestige Consulting, LLC; Acertas, LLC, Economic Impact Assessment, Task Force for Business & Stability Operations
(TFBSO) in Afghanistan, December 29, 2014, p. 98.
9 Michiel Nijboer, International Energy Agency, The Contribution of Natural Gas Vehicles to Sustainable Transport, 2010,
p.22.
8
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the total cost of building a CNG station in Pakistan would be approximately $306,000 at current exchange
rates.10 In short, at $43 million, the TFBSO filling station cost 140 times as much as a CNG station in Pakistan.
To date, DOD has been unable to provide documentation showing why the Sheberghan CNG station cost nearly
$43 million. In a May 2015 letter to the Secretary of Defense, SIGAR requested information on the CNG
station, including a description of the costs associated with building and operating it (see Appendix III). The
Department was unable to provide any of the requested information. In response to SIGAR’s inquiry, Brian P.
McKeon, Principal Deputy Under Secretary of Defense for Policy, stated:
“[w]ith respect to the detailed questions that you have posed regarding the Downstream Gas
Utilization Project, the closure of the TFBSO in March 2015 and departure of all of its
employees have resulted in the Office of the Secretary of Defense (OSD) no longer
possessing the personnel expertise to address these questions or to assess properly the
TFBSO information and documentation retained by [Washington Headquarters Services] in
the OSD Executive Archive.”11
It is both surprising and troubling that only a few months following the closure of TFBSO, DOD has not been
able to find anyone who knows anything about TFBSO activities, despite the fact that TFBSO reported directly
to the Office of the Secretary of Defense, operated in Afghanistan for over five years, and was only shut down
in March 2015.

It Appears TFBSO Never Examined the Feasibility of its CNG Filling Station Project Prior to
Committing Millions of Dollars to Construction
SIGAR was unable to find any evidence that TFBSO considered potential obstacles to the CNG filling station’s
success before initiating the $43 million project. SIGAR’s May 2015 inquiry letter to DOD requested copies of
any feasibility study conducted prior to building the CNG station, but DOD was unable to provide any such
document. This is consistent with what SIGAR learned in the field: an engineer working for USAID on CNG
projects in Afghanistan told SIGAR that TFBSO did not regularly conduct feasibility studies for their projects.
If TFBSO had conducted a feasibility study of the project, the Task Force might have noted that Afghanistan
lacks the natural gas transmission and local distribution infrastructure necessary to support a viable market
for CNG vehicles. According to the World Bank, “[t]he cost of distribution of natural gas to a large number of
small consumers can be expensive. The development of such markets often depends on the proximity of gas
transmission pipelines which have been financed already through major gas supply projects to the power and
industrial sectors.”12 Similarly, an International Energy Agency analysis found that natural gas was not
competitive with gasoline in markets that lacked “well-developed” transmission and distribution
infrastructure.13
There is only one operational natural gas pipeline in Afghanistan, running between the Sheberghan natural gas
fields and the Northern Fertilizer and Power Plant in Mazar-e-Sharif. A USAID study completed in March 2015
estimated that building a natural gas pipeline from the gas fields near Sheberghan to Kabul for electric power

Small and Medium Enterprise Development Authority, Government of Pakistan, Pre-Feasibility Study CNG Filling Station,
May 2005, p. 7.

10

11

I).

Brian P. McKeon (Principal Deputy Under Secretary of Defense for Policy), letter to SIGAR, June 17, 2015 (see appendix

12 John Homer, The World Bank, Natural Gas in Developing Countries, Evaluating the Benefits to the Environment, January
1993, p. 19.
13

Michiel Nijboer, International Energy Agency, 2010, p.37.
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plants would cost $940 million.14 While the study stated that such a project might be economically viable for
electric power generation, ongoing security challenges add substantial risk and cost to large infrastructure
investments in Afghanistan. Moreover, Afghanistan lacks the local distribution networks necessary to deliver
gas from large transmission pipelines to small consumers, such as CNG filling stations. The only operational
local distribution network in Afghanistan is in Sheberghan and it would require significant refurbishment if it
were to be used to safely supply natural gas throughout the city. 15
TFBSO intended that the private operator who took over the Sheberghan station would build a second station
in Mazar-e-Sharif. TFBSO documents cite “[r]eliable gas availability at the site of the potential [Mazar-e Sharif]
CNG Station” as essential for expansion of CNG use by automobiles in that city. However, Mazar-e-Sharif has
only a limited supply of natural gas, via the Soviet-built pipeline from Sheberghan to an industrial user in
Mazar-e-Sharif. The pipeline has limited excess capacity and is apparently unsafe to operate at high pressure,
despite a recent partial refurbishment funded by TFBSO.16
Even if Mazar-e-Sharif were to obtain a reliable supply of natural gas, there is no way to deliver it to small
consumers, such as filling stations. Mazar-e-Sharif’s local distribution network is currently defunct and a USAID
study estimates that it would cost $50 million to rehabilitate it.17
Finally, it appears that the cost of converting a gasoline-powered car to run on CNG may be prohibitive for the
average Afghan. TFBSO’s contractor, CADG, states that conversion to CNG costs $700 per car; other sources
estimate that it costs up to $800.18 According to the World Bank, the average annual income in Afghanistan is
$690. This may explain why the U.S. government paid for the conversion of over 120 Afghan vehicles to CNG
so that they could use the filling station: ordinary Afghans simply couldn’t afford to do it.19 Not surprisingly,
SIGAR found no evidence that any other vehicles were converted to CNG.
In sum, it is not clear why TFBSO believed the CNG filling station project should be undertaken. In the absence
of national or even regional natural gas transmission and local distribution infrastructure to support a network
of CNG stations, there is no incentive for motorists to convert their vehicles to CNG. In fact, an economic
impact assessment performed at the request of TFBSO found that the CNG filling station project produced no
discernable macroeconomic gains and a discounted net loss of $31 million.20

14 Advanced Engineering Associates International, Inc., Sheberghan Gas Generation Activity (SGGA) Gas Feasibility Study
UPDATE, March 2015, p. 18. Advanced Engineering Associates International Inc. completed this study nearly three years
after the initiation of the TFBSO CNG station and hence did not inform TFBSO’s planning for the project.
15

Advanced Engineering Associates, Inc., March 2015, p. 67.

Lowering the pressure of a pipeline lowers its transmission capacity. In response to a separate SIGAR alert letter, the
TFBSO Director admitted that the refurbished pipeline could operate only at “minimal” pressure. See Letter from Joseph
Catalino (Acting Director, TFBSO to SIGAR, December 3, 2014. TFBSO planned for a second pipeline to be built from
Sheberghan to Mazar-e-Sharif by the government-owned Afghan Gas Enterprise (AGE). A USAID official with direct
involvement in natural gas projects in northern Afghanistan and with AGE stated told SIGAR that there was “no hope” that
AGE would be able to complete the project on its own. As of March 2015, no construction had begun and AGE had no plans
to install the TFBSO-procured pipe.
16

17 Advanced Engineering Associates International, Inc., Sheberghan Gas Generation Activity (SGGA) Gas Feasibility Study
UPDATE, March 2015, p. 67.

See CADG website, http://www.cadg.com/index.php/cng-2 (accessed Aug. 2015). This estimate may be a little on the
low side. The Wall Street Journal reported that the cost to convert a car to CNG in Afghanistan is “up to $800.” See
Afghans Pin Energy Hopes on Local Gas, Wall St. Journal (Nov. 27, 2012).
18

19 According to CADG, “over 120 vehicles” have been converted to CNG “paid for by the U.S. government.” See CADG
website video, http://www.cadg.com/index.php/cng-2 (accessed Aug. 2015). DOD did not respond to SIGAR’s inquiry
regarding the total number of vehicles that had been converted to CNG.

See Vestige Consulting, LLC; Acertas, LLC, Economic Impact Assessment, Task Force for Business & Stability Operations
(TFBSO) in Afghanistan, December 29, 2014, p. 98.

20
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TFBSO Report to Congress
TFBSO’s January 2015 report to Congress stated that Qashqari Oil and Gas Services, the firm that purportedly
was licensed to operate the Sheberghan CNG filling station, “indicated that it will start construction of a sister
station in Mazar-e-Sharif.”21 However, SIGAR was unable to find support for this statement in TFBSO
documents. As described above, DOD has stated that it is unable to answer questions related to this project.
Afghan government documents obtained by SIGAR indicate that the business license of Qashqari Oil and Gas
Services expired in November 2014—only six months after Qashqari purportedly began operating the filling
station—and has not been renewed.

Conclusion
TFBSO spent nearly $43 million to build a CNG filling station that would have cost no more than $500,000 in
neighboring Pakistan. Even considering security costs associated with construction and operation in
Afghanistan, this level of expenditure appears gratuitous and extreme. There are several troubling aspects of
this project, including overhead costs of $30 million (70 percent of total project expenditures), the apparent
lack of a feasibility study prior to project initiation, and the prohibitive costs associated with converting cars to
CNG.
Unfortunately, SIGAR’s review of this project was hindered by DOD’s lack of cooperation. In its June 17, 2015,
response to SIGAR’s letter requesting information, DOD contended that no one remains at the Department who
can answer substantive questions about the CNG project, or, apparently, about any other TFBSO activities. This
implies that TFBSO operated independent of any internal DOD management and oversight. Yet TFBSO was
created by the Deputy Secretary of Defense and throughout its existence reported directly to the Office of the
Secretary. Moreover, it was dissolved only a little over six months ago. In fact, for the last seven months of its
existence, TFBSO reported to the Principal Deputy Under Secretary for Policy, who now says that no one in the
Office of the Secretary knows anything about it.
Under the circumstances, DOD’s position that it has no knowledge about this $800 million program is startling
and unconvincing. It is also a major concern because TFBSO was DOD’s principal vehicle for stimulating private
sector investment in Afghanistan to build a stable and growing economy. An understanding of the successes
and failures of TFBSO activities will be critical for Congress and the Administration when considering economic
development activities during future contingency operations.
While DOD cooperation would certainly have provided additional, valuable information about TFBSO’s CNG
project, we were able to obtain sufficient evidence from other sources, including TFBSO contractors under
subpoena, to issue this report.

Agency Comments
We provided a draft of this report to DOD for review and comment. Principal Deputy Under Secretary of
Defense Brian P. McKeon provided written comments, which are reproduced in Appendix II.
DOD did not dispute any of the facts or findings contained in our draft report, or provide any new information.22
Instead, DOD reiterated its earlier position that the March 2015 closure of TFBSO resulted in the Office of the
Secretary “no longer possessing the personnel expertise to address these questions or to assess properly the

Task Force for Business and Stability Operations, Department of Defense Task Force for Business and Stability
Operations Fiscal Year 2014 Activities Report, January 2015, p. 8.

21

22 DOD also chose not to provide any comments to another SIGAR report that analyzed TFBSO activities. See SIGAR 5-55AR, Afghanistan’s Mineral, Oil, and Gas Industries: Unless U.S. Agencies Act Soon to Sustain Investments Made, $488
Million in Funding is at Risk, April 24, 2015.
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TFBSO information and documentation retained by WHS in the OSD Executive Archive.” However, DOD stated
that it is “fully prepared” to provide SIGAR with access to documents and officials related to our review of
TFBSO activities, but asserted that, “SIGAR has not availed itself of these offers of assistance.”23
DOD’s assertion that “SIGAR has not availed itself of these offers of assistance” is false. Following receipt of
DOD’s June 17, 2015 letter, SIGAR immediately arranged a meeting with DOD to speak with knowledgeable
personnel and obtain access to TFBSO files. In a meeting with SIGAR senior staff on June 30, 2015, DOD
officials restated that there was no one left at DOD who could respond to our questions related to the CNG
filling station, or TFBSO activities more broadly, but that they would make an effort to identify officials that
might have knowledge about TFBSO work. However, following that meeting, DOD did not identify any officials
with knowledge of TFBSO activities. In its October 9, 2015 letter to SIGAR, DOD again offered vague promises
that it would identify personnel knowledgeable about TFBSO, but did not offer any names. As recently as
October 13, 2015, SIGAR contacted DOD to speak to these unnamed employees, but DOD again failed to
identify anyone.
At the June 30, 2015, meeting described above, DOD officials also told SIGAR that the Department was
prepared to arrange for “appropriate access” to TFBSO information “related to” SIGAR’s review, but then
explained that “appropriate access” meant review of a collection of TFBSO documents that DOD would allow
SIGAR staff to search on a DOD laptop at a DOD facility. Any documents selected by SIGAR would then be
reviewed by DOD personnel using Freedom of Information Act standards to determine whether the documents
were releasable. SIGAR staff informed DOD that these conditions were unacceptable. Both SIGAR’s authorizing
statute and Section 6 of the Inspector General Act require DOD to provide all information requested by an
inspector general; DOD has no statutory authority to condition release of information to SIGAR.24
Despite these efforts to restrict SIGAR access to TFBSO files, SIGAR staff visited the Washington Headquarters
Services archives where TFBSO’s files are purportedly kept. In the course of several visits over a period of
weeks, the head of the archives provided only promises of future access, but ultimately never produced any
documents for SIGAR to review. SIGAR’s experience indicates that DOD’s repeated promises of access to
TFBSO files are more pretense than promise.
Finally, in his October 9, 2015, comments, Principal Deputy Under Secretary McKeon states that, Department
officials “offered to provide SIGAR access to TFBSO records with appropriate safeguards; such safeguards are
necessary due to SIGAR’s actions that revealed Personally Identifiable Information [PII] in an unrelated
incident”[emphasis added]. SIGAR believes this vague accusation is a red herring intended to divert attention
from DOD’s continued refusal to answer any questions related to TFBSO activities.25 For example, in response
to SIGAR audits and investigations of other matters, DOD has continued to provide unrestricted information
and unfettered access requested by SIGAR auditors and investigators. However, when it comes to TFBSO
activities, DOD appears determined to restrict or hinder SIGAR access, based on what Principal Deputy Under
Secretary McKeon admits in his own letter is “unrelated” to TFBSO.
Nevertheless, we intend to continue our review of TFBSO activities and specific TFBSO projects, and we intend
to fully exercise our statutory authorities to shed light on this $800 million program. We will also continue to
reach out to DOD in hopes of identifying someone at the Department who is able to discuss the activities and
expenditures of TFBSO and provide us with the information we request.

23

Brian P. McKeon (Principal Deputy Under Secretary of Defense for Policy), letter to SIGAR, Oct. 9, 2015 (see appendix II).

24 See Section 6 of the Inspector General Act of 1978, as amended; Section 1229(h)(5) of the National Defense
Authorization Act for FY 2008.
25 DOD may be referring to SIGAR’s release of a limited amount of unclassified CERP data to Pro Publica, a non-profit news
organization, in response to a legitimate FOIA request. However, that information was provided to SIGAR by DOD without
any special markings indicating that it contained PII. Nevertheless, SIGAR made extensive redactions to the material prior
to its release. DOD has never identified exactly what information contained in the released material it considers to be PII or
the legal basis for any such designation.
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APPENDIX I: DEPARTMENT OF DEFENSE RESPONSE TO INQUIRY
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APPENDIX II: DEPARTMENT OF DEFENSE RESPONSE TO DRAFT REPORT
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APPENDIX III: SIGAR INQUIRY LETTER
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SIGAR’s Mission

The mission of the Special Inspector General for Afghanistan
Reconstruction (SIGAR) is to enhance oversight of programs for the
reconstruction of Afghanistan by conducting independent and
objective audits, inspections, and investigations on the use of
taxpayer dollars and related funds. SIGAR works to provide accurate
and balanced information, evaluations, analysis, and
recommendations to help the U.S. Congress, U.S. agencies, and
other decision-makers to make informed oversight, policy, and
funding decisions to:


improve effectiveness of the overall reconstruction
strategy and its component programs;



improve management and accountability over funds
administered by U.S. and Afghan agencies and their
contractors;



improve contracting and contract management
processes;



prevent fraud, waste, and abuse; and



advance U.S. interests in reconstructing Afghanistan.

Obtaining Copies of SIGAR
Reports and Testimonies

To obtain copies of SIGAR documents at no cost, go to SIGAR’s Web
site (www.sigar.mil). SIGAR posts all publically released reports,
testimonies, and correspondence on its Web site.

To Report Fraud, Waste,
and Abuse in Afghanistan
Reconstruction Programs

To help prevent fraud, waste, and abuse by reporting allegations of
fraud, waste, abuse, mismanagement, and reprisal, contact SIGAR’s
hotline:

Public Affairs



Web: www.sigar.mil/fraud



Email: sigar.pentagon.inv.mbx.hotline@mail.mil



Phone Afghanistan: +93 (0) 700-10-7300



Phone DSN Afghanistan: 318-237-3912 ext. 7303



Phone International: +1-866-329-8893



Phone DSN International: 312-664-0378



U.S. fax: +1-703-601-4065

Public Affairs Officer


Phone: 703-545-5974



Email: sigar.pentagon.ccr.mbx.public-affairs@mail.mil



Mail: SIGAR Public Affairs
2530 Crystal Drive
Arlington, VA 22202

