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 WHAT THE AUDIT REVIEWED 

 On February 23, 2011, the U.S. Agency for 
 International Development (USAID) awarded a 
 cooperative agreement with an initial cost of $9.9 
 million to the University of Massachusetts (UMass) 
 to continue USAID’s previous work supporting the 
 Afghanistan Higher Education Project (HEP). The 
 project was intended to accomplish the following:  
 1) restart activities previously accomplished under 
 HEP; 2) increase the Ministry of Higher Education’s 
 management capabilities; 3) support professional 
 development of university faculty; 4) maintain the 
 Afghan Master’s in Education  program at Kabul 
 Education University; and 5) redesign  and develop 
 curriculum for undergraduate and graduate Public 
 Policy and Administration programs. After 14 
 modifications, the total cost of the cooperative 
 agreement was increased to $18,723,387. 

 SIGAR’s financial audit, performed by Crowe 
 Horwath LLP (Crowe Horwath), reviewed 
 $18,723,387 in expenditures  charged to the 
 agreement from February 23, 2011, through 
 February 28, 2014. The objectives of the audit were 
 to (1) identify and report on significant deficiencies 
 or material weaknesses in UMass’ internal controls 
 related to the agreement; (2) identify and report on 
 instances of material noncompliance with the terms 
 of the award and applicable laws and regulations, 
 including any potential fraud or abuse;  
 (3) determine and report on whether UMass has 
 taken corrective action on prior findings and 
 recommendations; and (4) express an opinion on 
 the fair presentation of UMass’ Special Purpose 
 Financial Statement. See Crowe Horwath’s report for 
 the precise audit objectives. 

 In contracting with an independent audit firm and 
 drawing from the results of the audit, SIGAR is 
 required by auditing standards to review the audit 
 work performed. Accordingly, we oversaw the audit 
 and reviewed its results. Our review disclosed no 
 instances where Crowe Horwath did not comply, in 
 all material respects, with U.S. generally accepted 
 government auditing standards. 

WHAT THE AUDIT FOUND 

Crowe Horwath LLP (Crowe Horwath) identified four material weaknesses, one significant 
deficiency in internal controls, and four instances of noncompliance with the terms and 
conditions of the cooperative agreement. For one of the internal control weaknesses, the 
University of Massachusetts (UMass) was unable to provide adequate support for a 
competitive procurement process for over $430,000 in subcontracts. As a result, UMass 
could not demonstrate that these costs were reasonable, and the U.S. government may 
have been overcharged. In addition, UMass improperly billed the U.S. government for 
$131,507 more than the amount required for program costs. Lastly, UMass purchased a 
Defense Base Act (DBA) insurance policy using U.S. Agency for International Development 
(USAID) award funds. DBA insurance does not cover cooperative agreements, and Crowe 
Horwath questioned $109,664 in UMass’ DBA-related costs. 

As a result of these internal control deficiencies and instances of noncompliance, Crowe 
Horwath identified $560,699 in total questioned costs, consisting of $519,005 in 
unsupported costs—costs not supported with adequate documentation or that did not 
have required prior approval—and $41,694 in ineligible costs—costs prohibited by the 
agreement, applicable laws, or regulations. The auditors also determined that the U.S. 
government lost $1,778 in interest because UMass billed for more funds than required. 

Category Ineligible Unsupported Total Questioned Costs 

Salary and Wages  $9,827 $25,288 $35,115 
Consultants $1,650 $21,058 $22,708 

Travel  $2,438 $0 $2,438 

Other Direct Costs $810 $384,053 $384,863 

Allowances  $16,390 $66,124 $82,514 

Indirect Costs $10,579 $22,482 $33,061 

Totals $41,694 $519,005 $560,699 

As part of the audit, Crowe Horwath obtained and reviewed prior audit reports and other 
assessments related to UMass’ work on the Afghanistan Higher Education Project.  Crowe 
Horwath identified one compliance review commissioned by USAID. USAID considered the 
review to be closed with no corrective actions required of UMass. Accordingly, Crowe 
Horwath determined that no additional corrective action was required pertaining to prior 
findings. 

Crowe Horwath issued a modified opinion on UMass’ Special Purpose Financial Statement 
because UMass recorded incurred costs for salaries and fringe benefits to an incorrect 
cost category. Additionally, UMass was unable to provide documentation to fully quantify 
the amounts in error. Because of these errors, Crowe Horwath was unable to determine 
the amount of adjustments needed to correct the Special Purpose Financial Statement. 

  
 WHAT SIGAR RECOMMENDS 

 Based on the results of the audit, SIGAR recommends that the USAID Mission Director   
 for Afghanistan: 

  1. Determine the allowability of and recover, as appropriate, $560,699 in questioned 
    costs identified in the report. 

    2. Collect $1,778 in unremitted interest from UMass. 

    3. Advise UMass to address the report’s five internal control findings. 

    4. Advise UMass to address the report’s four noncompliance findings.  
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April 21, 2015 
 
The Honorable Alfonso E. Lenhardt  
Acting Administrator 
U.S. Agency for International Development 
 
Mr. William Hammink 
USAID Mission Director for Afghanistan 
 

We contracted with Crowe Horwath LLP (Crowe Horwath) to audit the costs incurred by the University of Massachusetts 
(UMass) under a U.S. Agency for International Development (USAID) cooperative agreement to support the Afghanistan 
Higher Education Project.1 Crowe Horwath’s audit covered $18,723,387 in expenditures charged to the cooperative 
agreement from February 23, 2011, through February 28, 2014. Our contract required that the audit be performed in 
accordance with generally accepted government auditing standards issued by the Comptroller General of the United States.  

Based on the results of audit, SIGAR recommends that the USAID Mission Director for Afghanistan: 

1.  Determine the allowability of and recover, as appropriate, $560,699 in questioned costs identified in the report. 

2.  Collect $1,778 in unremitted interest from UMass. 

3.  Advise UMass to address the report’s five internal control findings. 

4.  Advise UMass to address the report’s four noncompliance findings. 

The results of the Crowe Horwath audit are detailed in the attached report.  

We reviewed Crowe Horwath’s report and related documentation. Our review, as differentiated from an audit in accordance 
with U.S. generally accepted government auditing standards, was not intended to enable us to express, and we do not 
express, an opinion on UMass’ Special Purpose Financial Statements. We also express no opinion on the effectiveness of 
UMass’ internal control or compliance with the cooperative agreement, laws, and regulations. Crowe Horwath is 
responsible for the attached auditor’s report and the conclusions expressed in the report. However, our review disclosed no 
instances where Crowe Horwath did not comply, in all material respects, with generally accepted government auditing 
standards issued by the Comptroller General of the United States. 

We will be following up with your agency to obtain information on the corrective actions taken in response to our 
recommendations. 
 
 

 
 
 
 

John F. Sopko 
Special Inspector General 
  for Afghanistan Reconstruction 
 

(F-054) 

                                                           
1 USAID awarded cooperative agreement number 306-A-00-11-00515-00 to UMass to continue USAID’s previous work supporting the 
Afghanistan Higher Education Project, which intended to, among other things, restart activities previously accomplished under HEP, 
increase the Ministry of Higher Education’s management capabilities,  and support professional development of university faculty. 
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Crowe Horwath LLP 
Independent Member Crowe Horwath International 

1325 G Street NW, Suite 500 
Washington D.C. 20005-3136 
Tel  202.624.5555 
Fax  202.624.8858 
www.crowehorwath.com 

Transmittal Letter 
 
 
March 27, 2015 
 
 
 
To the President and Management of the University of Massachusetts 
70 Butterfield Terrace 
Amherst, Massachusetts 01002 
 
To the Office of the Special Inspector General for Afghanistan Reconstruction 
2530 Crystal Drive 
Arlington, Virginia 22202 
 
 
We appreciate the opportunity to provide to you our report regarding the procedures that we have 
completed during the course of our financial audit of the University of Massachusetts’s (“UMass”) 
cooperative agreement with the United States Agency for International Development (“USAID”) to 
implement the Higher Education Project (“HEP”) in Afghanistan. 
 
Within the pages that follow, we have provided a brief summary of the work performed.  Following the 
summary, we have incorporated our report on the Special Purpose Financial Statement, report on internal 
control, and report on compliance.  We do not express an opinion on the summary or any information 
preceding our reports. 
 
When preparing our report, we considered comments, feedback, and interpretations of the University of 
Massachusetts, the Office of the Special Inspector General for Afghanistan Reconstruction, and USAID 
provided both in writing and orally throughout the audit planning and fieldwork phases.   Management’s 
final written responses to the findings have been incorporated into the report as an appendix and are 
followed by the auditor’s rebuttal.    
 
Thank you for providing us the opportunity to work with you and to conduct the financial audit of the 
University of Massachusetts’s Higher Education Project.   
 
Sincerely, 
 
 
 
Bert Nuehring, CPA, Partner 
Crowe Horwath LLP 
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Summary 

Background 
The University of Massachusetts (“UMass”) entered into a cooperative agreement with the United States 
Agency for International Development (“USAID”) to conduct activities intended to implement USAID’s 
Assistance Objective 3, “Improved Access to Quality Education.”  It was part of an overall program to 
improve access to quality education throughout Afghanistan. Since 2006, HEP has worked with the Ministry 
of Higher Education (MoHE) on quality assurance and capacity building and with the 18 Faculties of 
Education (FOEs) that offer four-year teacher education programs, to improve institutional management 
and to improve the quality of university instruction. In order to achieve the objectives of the Afghanistan 
Higher Education Project (“HEP”), the following results were expected to be received: 1) Rapid Restart of 
HEP Activities Accomplished; 2) Increase the Ministry of Higher Education’s capacity to manage higher 
education; 3) Improve the quality of university teaching through faculty professional development; 4) 
Continued Afghan Master’s continue the Afghan Master’s in Education Program; and 5) Re-designed and 
revamped Public Policy and Administration Program.  UMass’s HEP project was funded by cooperative 
agreement number 306-A-00-11-00515-00, which incorporated an initial estimated amount of $9,981,605. 
Fourteen modifications to the cooperative agreement were subsequently issued which extended the period 
of performance to February 28, 2014. Over the course of the project, which spanned from February 23, 
2011 to February 28, 2014, UMass incurred costs totaling $18,723,387.  
 
Throughout the project’s period of performance, UMass collaborated with Indiana University, which served 
as a major technical partner in the project along with USAID, to execute upon the scope of work identified 
in the contract.  As reported in UMass’s final report on the HEP project dated June 18, 2014, results 
(unaudited by Crowe) included, but were not limited to:  
 

 Training of 208 faculty members in English Language Literacy ranging from Beginner level to 
Intermediate; 

 Increasing Ministry of Higher Education and University capacity through training in Monitoring and 
Evaluation, Report Writing, Communication, Office Management, and Coordination and Cooperation 
affecting 439 staff members across Ministry of Higher Education and Universities; 

 A total of 141 students (50 percent females) have been enrolled in the Afghan’s Master’s in education 
program. To date 118 have graduate, and 22 are set to graduate at the end of 2014; 

 Training and workshops on professional development in which 827 participants attended a variety of 
courses. Of these participants, an average increase of from pre-test to post-test scores was 51 percent; 

 A Master’s in Public Policy and Administration Program began during the fall of 2012. A total of 48 
students have been enrolled. 18 students have graduated, and another 26 students are currently 
ongoing in the program; and 

 Two follow- up workshops were held for 84 graduates of the Master’s in Education program. 

Work Performed 
Crowe Horwath LLP (“Crowe”) was engaged by the Office of the Special Inspector General for Afghanistan 
Reconstruction (“SIGAR”) to conduct a financial audit of UMass’s Higher Education Project.   

Objectives Defined by SIGAR 
The following audit objectives were defined within the Performance Work Statement for Financial Audits of 
Costs Incurred by Organizations Contracted by the U.S. Government for Reconstruction Activities in 
Afghanistan: 
 
Audit Objective 1 – Special Purpose Financial Statement 

Express an opinion on whether the Special Purpose Financial Statement for the award presents fairly, in all 
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material respects, revenues received, costs incurred, items directly procured by the U.S. Government and 
balance for the period audited in conformity with the terms of the award and accounting principles generally 
accepted in the United States of America or other comprehensive basis of accounting. 

Audit Objective 2 – Internal Controls 

Evaluate and obtain a sufficient understanding of UMass’s internal control related to the award; assess control 
risk; and identify and report on significant deficiencies including material internal control weaknesses. 
 
Audit Objective 3 – Compliance 
 
Perform tests to determine whether UMass complied, in all material respects, with the award requirements and 
applicable laws and regulations; and identify and report on instances of material noncompliance with terms of 
the award and applicable laws and regulations, including potential fraud or abuse that may have occurred. 

 
Audit Objective 4 – Corrective Action on Prior Findings and Recommendations  
 
Determine and report on whether the audited entity has taken adequate corrective action to address findings 
and recommendations from previous engagements that could have a material effect on the special purpose 
financial statement. 

Scope 
The scope of the audit included the period February 23, 2011, through February 28, 2014, for the HEP.  
The audit was limited to those matters and procedures pertinent to the contract that have a direct and 
material effect on the Special Purpose Financial Statement (“SPFS”) and evaluation of the presentation, 
content, and underlying records of the SPFS. The audit included reviewing the financial records that support 
the SPFS to determine if there were material misstatements and if the SPFS was presented in the format 
required by SIGAR. In addition, the following areas were determined to be direct and material and, as a 
result, were included within the audit program for detailed evaluation: 

 Allowable Costs; 

 Allowable Activities; 

 Cash Management; 

 Procurement; 

 Reporting; and  

 Subrecipient Monitoring 

Methodology 
To meet the aforementioned objectives, Crowe completed a series of tests and procedures to audit the 
SPFS, tested compliance and considered the auditee’s internal controls over compliance and financial 
reporting, and determined if adequate corrective action was taken in response to prior audit, assessment, 
and findings and review comments, as applicable.   

For purposes of meeting Audit Objective 1 pertaining to the SPFS, transactions were selected from the 
financial records underlying the SPFS and were tested to determine if the transactions were recorded in 
accordance with the basis of accounting identified by the auditee; were incurred within the period covered 
by the SPFS and in alignment with specified cutoff dates; were charged to the appropriate budgetary 
accounts; and were adequately supported. 
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With regard to Audit Objective 2 regarding internal control, Crowe requested and the auditee provided 
copies of policies and procedures and verbally communicated those procedures that do not exist in written 
format to provide Crowe with an understanding of the system of internal control established by UMass.  The 
system of internal control is intended to provide reasonable assurance of achieving reliable financial and 
performance reporting and compliance with applicable laws and regulations.  Crowe corroborated internal 
controls identified by the auditee and conducted testing of select key controls to understand if they were 
implemented as designed. 
 
Audit Objective 3 requires that tests be performed to obtain an understanding of the auditee’s compliance 
with requirements applicable to the contract.  Crowe identified – through review and evaluation of the 
cooperative agreement executed by and between UMass and USAID, the Code of Federal Regulations, 
and applicable U.S. Office of Management and Budget Circulars – the criteria against which to test the 
SPFS and supporting financial records and documentation.  Using sampling techniques, Crowe selected 
expenditures, drawdowns of Federal funds, procurements, property and equipment dispositions, and 
project reports for audit.  Supporting documentation was provided by the auditee and subsequently 
evaluated to assess UMass’s compliance.  Testing of indirect costs was limited to determining whether 
indirect costs were calculated and charged to the U.S. Government in accordance with the negotiated 
indirect cost rate agreements (“NICRA”) and associated contract restrictions, and if adjustments were 
made, as required and applicable. 
 
Regarding Audit Objective 4, Crowe inquired of both UMass and USAID regarding prior audits and reviews 
to obtain an understanding of the nature of audit reports and other assessments that were completed and 
the required corrective action.  One compliance review commissioned by USAID and executed by a third 
party was performed and a draft report was issued.  USAID considered the report to have been closed and 
no further corrective actions were required of UMass.  Accordingly, Crowe did not conduct additional follow-
up procedures.  No findings were reported pertaining to the HEP within the OMB Circular A-133 audit 
reports that included HEP within their scope. 
 
Due to the location and nature of the project work and certain vendors and individuals who supported the 
project still residing in Afghanistan, certain audit procedures were performed on-site in Afghanistan, as 
deemed necessary.   

Summary of Results 
Upon completion of Crowe’s procedures, Crowe identified five findings because they met one or more of 
the following criteria: (1) significant deficiencies in internal control, (2) material weaknesses in internal 
control, (3) noncompliance with rules, laws, regulations, or the terms and conditions of the cooperative 
agreement; and/or (4) questioned costs resulting from identified instances of noncompliance.  Other matters 
that did not meet the aforementioned criteria were communicated either verbally or within a management 
letter submitted to UMass. 
 
Crowe issued a modified opinion on the SPFS due to the presence of unquantifiable errors within the 
Salaries and Wages and Fringe Benefit budgetary accounts reported on the SPFS. 
 
  



SIGAR University of Massachusetts 5 
  
 
 

 

 www.crowehorwath.com 
 
 
 
© Copyright 2015 Crowe Horwath LLP 

  

 

Crowe also reported on both UMass’s compliance with the applicable laws, rules, regulations, and the terms 
and conditions of the cooperative agreement and the internal controls over compliance. Four material 
weaknesses in internal control, one significant deficiency in internal control, and four instances of 
noncompliance were reported.  Where internal control and compliance findings pertained to the same 
matter, they were consolidated within a single finding.  A total of $560,699 in unique costs was questioned 
as presented in TABLE A contained herein.  Crowe also noted that, due to UMass’s having drawn down 
more funds than required to pay eligible costs incurred within the period of performance, $133,2851 is 
payable to the Government, inclusive of $1,778 in calculated interest lost by the U.S. Government.   
 
Crowe also requested copies of prior audits, reviews, and evaluations pertinent to UMass’s financial 
performance under the cooperative agreement.  Per communications with UMass and USAID, there were 
five OMB Circular A-133 reports conducted, and one compliance review conducted for UMass for the fiscal 
years covered by HEP.  Per Crowe’s review of the reports, there were no findings pertinent to the HEP 
within the A-133 reports and USAID closed the recommendations pertaining to the compliance review.  No 
further procedures were considered necessary with respect to the objective.   
 
This summary is intended to present an overview of the results of procedures completed for the purposes 
described herein and is not intended to be a representation of the audit’s results in their entirety.  
 

TABLE A: Summary of Findings and Questioned Costs 

Finding 
Number  Matter Questioned 

Costs 
Cumulative Unique 
Questioned Costs 

2015-01 Award Closeout: Liquidation and Refunding 
of Federal Advances $21,058 $21,058

2015-02 Cost Incurred After the Period of Performance $41,694 $41,694

2015-03 
Special Purpose Financial Statements: 
Indeterminable Misstatements and Budget 
Overages 

$0 $41,694

2015-04 Defense Base Act (“DBA”) Insurance $109,664 $130,300

2015-05 Procurement: Cost-Price Analyses and Sole 
Source Procurements $430,399 $560,699

Total Questioned Costs $560,699

 
Summary of Management Comments 
 
Management partially agreed with finding 2015-01 concerning funds due back to the Government.  
However, UMass considered adjustments made to direct costs to be allowable such that the amount of 
Federal funds that had not been liquidated at the end of the closeout period was not required to be returned 
in full.  In addition, management considered the Government’s not having instructed UMass to return the 
balance of Federal funds on-hand as reported in the SF 425 federal financial reports to reflect the 
Government’s concurrence with the University’s holding funds beyond the closeout period. 
 
Regarding finding 2015-02, UMass disagreed with the finding as the University considered any 
disbursements related to obligations incurred during the award period to be eligible for reimbursement 
regardless of the basis of accounting used in reporting and generating the Special Purpose Financial 
Statement.   

                                                      
 
1 Due to two obligations having remained unliquidated after the conclusion of the 90 day closeout period, Crowe 
recommended reimbursement of $21,058 associated with the two transactions.  This amount is, therefore, incorporated 
within Finding 2015-01 recommending repayment.  It is also questioned as a component of Finding 2015-02. 
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UMass partially agreed with finding 2015-03.  UMass did not concur that a series of misstatements were 
included in the Special Purpose Financial Statement or that cash received after the cutoff period for the 
Statement should not be reported as revenue on the Statement, which was presented on the cash basis of 
accounting. 
 
UMass disagreed with finding 2015-04 as the University considered the determination of the U.S. Court of 
Appeals to not be applicable to UMass.  In addition, UMass considered certain guidance provided by USAID 
regarding Defense Base Act insurance coverage to have provided an approval of DBA coverage. 
 
UMass partially agreed with finding 2015-05 as the University indicated that its cost-price analysis 
documentation contained in procurement files should be improved.  The University considered the timing 
pressure to initiate project activities and the Government’s approving UMass’s request to proceed with 
issuing a contract to have served as approval for allowability.  Lastly, UMass considered a review of one 
online training resource and review of a consultant’s historical daily pay rates to serve as adequate cost-
price analysis documentation for two other sole source procurements.   
 
Regarding finding 2015-06 in the draft report, UMass disagreed with the finding as the University was able 
to locate documentation that demonstrated the items referenced in the finding were incorrectly recorded in 
the financial records and constituted bank fees rather than audit service costs.  Based on the documentation 
provided by UMass with the management response, the finding was removed from the final report by the 
auditor. 
 
References to Appendices 
 
The auditor’s reports are supplemented by three appendices - Appendix A containing the Views of 
Responsible Officials; Appendix B containing the auditor’s rebuttal to management’s response; and 
Appendix C containing a detailed listing of transactions paid after the period of performance.     



Crowe Horwath LLP 
Independent Member Crowe Horwath International 
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6. 

INDEPENDENT AUDITOR’S REPORT ON THE SPECIAL PURPOSE FINANCIAL STATEMENT 

 
 

To the President and Management of the University of Massachusetts 
70 Butterfield Terrace 
Amherst, Massachusetts 01002 
 
To the Office of the Special Inspector General for Afghanistan Reconstruction 
2530 Crystal Drive 
Arlington, Virginia 22202 
 
 
Report on the Special Purpose Financial Statement 
 
We have audited the Special Purpose Financial Statement (“the Statement”) of the University of 
Massachusetts (“UMass”), and related notes to the Statement, for the period February 23, 2011, through 
February 28, 2014, with respect to the Higher Education Project in Afghanistan funded by cooperative 
agreement number 306-A-00-11-00515-00.   
 
 
Management’s Responsibility for the Special Purpose Financial Statement 
 
Management is responsible for the preparation and fair presentation of the Statement in accordance with 
the requirements specified by the Office of the Special Inspector General for Afghanistan Reconstruction 
(“SIGAR”) in Appendix IV of Solicitation ID11140014 (“the Contract”).  Management is also responsible for 
the design, implementation, and maintenance of internal control relevant to the preparation and fair 
presentation of a Statement that is free from material misstatement, whether due to fraud or error.    
 
Auditor’s Responsibility 
 
Our responsibility is to express an opinion on the Special Purpose Financial Statement based on our audit. 
We conducted our audit in accordance with auditing standards generally accepted in the United States of 
America and Government Auditing Standards issued by the Comptroller General of the United States. 
Those standards require that we plan and perform the audit to obtain reasonable assurance about whether 
the Statement is free of material misstatement.  
 
An audit involves performing procedures to obtain audit evidence about the amounts and disclosures in the 
Statement. The procedures selected depend on the auditor’s judgment, including the assessment of the 
risks of material misstatement of the Statement, whether due to fraud or error. In making those risk 
assessments, the auditor considers internal control relevant to the entity’s preparation and fair presentation 
of the Statement in order to design audit procedures that are appropriate in the circumstances, but not for 
the purpose of expressing an opinion on the effectiveness of the entity’s internal control. Accordingly, we 
express no such opinion.  An audit also includes evaluating the appropriateness of accounting policies used 
and the reasonableness of significant accounting estimates made by management, as well as evaluating 
the overall presentation of the Statement. 
 
We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our 
audit opinion. 



 

 
 
 

7. 

Basis for Qualified Opinion  
 
Management recorded fringe benefit and labor costs incurred in Afghanistan to an incorrect cost account 
category on the Special Purpose Financial Statement.  Due to the error occurring in the underlying financial 
records and a lack of documentation to fully quantify the amount of the errors, we were unable to determine 
the amount of the necessary adjustments with respect to salaries and wages and fringe benefit costs.      
 
Qualified Opinion 
 
In our opinion, except for the possible effects of the matter described in the Basis for Qualified Opinion 
paragraph, the Special Purpose Financial Statement referred to above presents fairly, in all material 
respects, revenues received, costs incurred, and balance for the indicated period in accordance with the 
requirements established by the Office of the Special Inspector General for Afghanistan Reconstruction in 
Appendix IV of the Contract and on the basis of accounting described in Note 1.     
 
Basis of Presentation 
 
We draw attention to Note 1 to the Statement, which describes the basis of presentation. The Statement 
was prepared by UMass in accordance with the requirements specified by the Office of the Special 
Inspector General for Afghanistan Reconstruction in Appendix IV of the Contract and presents those 
expenditures as permitted under the terms of cooperative agreement number 306-A-00-11-00515-00, 
which is a basis accounting other than accounting principles generally accepted in the United States of 
America, to comply with the financial reporting provisions of the Contract referred to above. Our opinion is 
not modified with respect to this matter. 
 
Restriction on Use 
 
This report is intended for the information of the University of Massachusetts., the United States Agency for 
International Development, and the Office of the Special Inspector General for Afghanistan Reconstruction. 
Financial information in this report may be privileged. The restrictions of 18 U.S.C. 1905 should be 
considered before any information is released to the public. 
 
Report on Other Legal and Regulatory Requirements 
 
In accordance with Government Auditing Standards, we have also issued reports dated March 27, 2015, 
on our consideration of UMass’s internal controls over financial reporting and on our tests of its compliance 
with certain provisions of laws, regulations, contracts, and other matters. The purpose of those reports is 
to describe the scope of our testing of internal control over financial reporting and compliance and the 
results of that testing, and not to provide an opinion on internal control over financial reporting or on 
compliance. Those reports are an integral part of an audit performed in accordance with Government 
Auditing Standards and should be considered in assessing the results of our audit.  
 
 
 
 
 Crowe Horwath LLP 
 
March 27, 2015 
Washington, D.C. 
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The accompanying notes to the Special Purpose Financial Statement are an integral part of this Statement. 

Special Purpose Financial Statement

  
Budget Actual Ineligible Unsupported Notes

Revenues
USAID - 306-A-00-11-00515-00 21,216,813$               18,833,836$                A

Total Revenue 21,216,813$               18,833,836$                4

Costs Incurred 3, 5

    Salary and Wages 5,624,592$                 6,000,989$                  9,827$              25,288$            B, D

    Fringe 510,567                      187,320                       
    Consultants 1,537,623                   1,188,017                    1,650                21,058              B, D

    Travel 565,628                      405,218                       2,438                B

    Other Direct Costs 4,424,902                   4,021,316                    810                   384,053            A, B, C, D

    Equipment 481,797                      115,026                       
    Sub-Recipients 472,303                      472,303                       8

    Participant Training Costs 1,343,962                   847,136                       
    Allowances 1,815,914                   1,603,361                    16,390              66,124              A, B, C

    Total Direct Costs 16,777,288                 14,840,685                  
    Indirect Costs 4,439,525                   3,882,702                    10,579              22,482              A, B, C

Total Costs Incurred 21,216,813$               18,723,387$                41,694$            519,005$          

Balance 110,449$                     6

Questioned Costs

University of Massachusetts 

306-A-00-11-00515-00
For the Period February 23, 2011, through February 28, 2014
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University of Massachusetts (“UMass”) 
Notes to the Special Purpose Financial Statement 

For the Period February 23, 2011, through February 28, 2014 
 

 
Note 1. Basis of Presentation 
 
The accompanying Special Purpose Financial Statement (the "Statement") includes costs incurred under 
Cooperative Agreement Number 306-A-00-11-00515-00 for the USAID Higher Education Project for the 
period February 23, 2011, through February 28, 2014. Because the Statement presents only a selected 
portion of the operations of the University of Massachusetts, it is not intended to and does not present the 
financial position, changes in net assets, or cash flows of University of Massachusetts.  The information in 
this Statement is presented in accordance with the requirements specified by the Office of the Special 
Inspector General for Afghanistan Reconstruction ("SIGAR") and is specific to the aforementioned Federal 
Cooperative Agreement Number 306-A-00-11-00515-00. Therefore, some amounts presented in this 
Statement may differ from amounts presented in, or used in the preparation of, the basic financial 
statements. 
 
 
Note 2. Basis of Accounting 
 
Expenditures reported on the Statement are reported on the cash basis and, therefore, are not reported on 
the accrual basis of accounting.  Such expenditures are recognized following the cost principles contained 
in Office of Management and Budget (“OMB”) Circular A-21, Cost Principles for Educational Institutions, 
wherein certain types of expenditures are not allowable or are limited as to reimbursement. 
 
 
Note 3. Foreign Currency Conversion Method 
 
For purposes of preparing the Statement, conversions from local currency to United States dollars were 
required. (Refer to G-07-IR – Exchange rate policy and Final Financial Risk Management Plan.).  
 
 
Note 4. Revenues 
 
Revenues on the Statement represent the amount of funds to which the University of Massachusetts was 
entitled to receive from USAID for allowable, eligible costs incurred under the cooperative agreement during 
the period of performance.   
 
 
Note 5. Costs Incurred by Budget Category 
 
The budget categories presented and associated amounts reflect the budget line items presented within 
the final, USAID-approved 306-A-00-11-00515-00 adopted as a component of the Mod #11 to the 
cooperative agreement dated April 30, 2013.   
 
 
Note 6. Balance 
 
The balance presented on the Statement represents the difference between revenues earned and costs 
incurred such that an amount greater than $0 would reflect that revenues have been earned that exceed 
the costs incurred or charged to the cooperative agreement and an amount less than $0 would indicate that 
costs have been incurred, but are pending additional evaluation before a final determination of allowability 
and amount of revenue earned may be made.  The Balance currently includes Advance Payments not 
refunded pending reconciliation. 
 
 
Note 7. Currency 
 
All amounts presented are shown in U.S. dollars.  
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Note 8. Subrecipients 
 
Indiana University incurred costs of $ 472,302.59. All invoices for incurred costs were paid. 
 
 
Note 9. Subsequent Events 
 
Management has performed an analysis of the activities and transactions subsequent to the February 23, 
2011, through February 28, 2014, period of performance. Management has performed their analysis 
through March 27, 2015. 
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Notes to the Questioned Costs Presented on the Special Purpose Financial Statement2 
 
 
Note A. Award Closeout: Liquidation and Refunding of Federal Advances 
 
Finding 2015-01 identified $21,058 in costs that were unpaid as of the end of the closeout period and, 
therefore, are ineligible for reimbursement under the award.  This amount is questioned.  The finding also 
identifies $110,449 in excess Federal funds that were drawn down by UMass and not remitted to the 
Government.  This amount, plus associated interest charges, is recommended for reimbursement to the 
Government.   
 
Note B. Costs Incurred After the Period of Performance 
 
Finding 2015-02 identified $41,694 in questioned costs due to the costs having been paid after the 
conclusion of the period of performance.  Under the cash basis of accounting utilized by UMass, only costs 
paid as of the February 28, 2014, end of the period of performance, are eligible for reimbursement by the 
Government.  
 
Note C. Defense Base Act (“DBA”) Insurance 
 
Finding 2015-04 identified $109,664 in questioned costs due to UMass entering into an insurance policy 
for DBA insurance.  According to the U.S. Department of Labor, which administers DBA, financial 
assistance awards are not covered by DBA. 
 
Note D. Procurement: Cost Price Analyses and Sole Source Procurements 
 
Finding 2015-05 questions $430,399 due to UMass’s not providing adequate evidence to support the 
reasonableness of costs incurred by vendors who were selected through noncompetitive procedures.  
 
 
 
 
 
 
 
 
 
 
 

                                                      
 
2 Notes to the Questioned Costs Presented on the Special Purpose Financial Statement were prepared by the auditor 
for informational purposes only and as such are not part of the audited Statement. 



Crowe Horwath LLP 
Independent Member Crowe Horwath International 
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INDEPENDENT AUDITOR’S REPORT ON INTERNAL CONTROL 
 
 
 
To the President and Management of the University of Massachusetts 
70 Butterfield Terrace 
Amherst, Massachusetts 01002 
 
To the Office of the Special Inspector General for Afghanistan Reconstruction 
2530 Crystal Drive 
Arlington, Virginia 22202 
  
 
We have audited, in accordance with the auditing standards generally accepted in the United States of 
America and the standards applicable to financial audits contained in Government Auditing Standards 
issued by the Comptroller General of the United States, the Special Purpose Financial Statement (“the 
Statement”) of the University of Massachusetts (“UMass”), and related notes to the Statement, for the period 
February 23, 2011, through February 28, 2014, with respect to the Higher Education Project in Afghanistan 
funded by cooperative agreement number 306-A-00-11-00515-00.  We have issued our report thereon 
dated March 27, 2015, within which we have qualified our opinion.  
 
Internal Control over Financial Reporting 
 
UMass’s management is responsible for establishing and maintaining effective internal control. In fulfilling 
this responsibility, estimates and judgments by management are required to assess the expected benefits 
and related costs of internal control policies and procedures. The objectives of internal control are to provide 
management with reasonable, but not absolute, assurance that the assets are safeguarded against loss 
from unauthorized use or disposition; transactions are executed in accordance with management’s 
authorization and in accordance with the terms of the contract; and transactions are recorded properly to 
permit the preparation of the Statement in conformity with the basis of presentation described in Note 1 to 
the Statement. Because of inherent limitations in internal control, errors or fraud may nevertheless occur 
and not be detected. Also, projection of any evaluation of the structure to future periods is subject to the 
risk that procedures may become inadequate because of changes in conditions or that the effectiveness of 
the design and operation of policies and procedures may deteriorate. 
 
In planning and performing our audit of the Statement for the period February 23, 2011, through                         
February 28, 2014, we considered UMass’s internal controls to determine audit procedures that are 
appropriate in the circumstances for the purpose of expressing our opinion on the Statement, but not for 
the purpose of expressing an opinion on the effectiveness of UMass’s internal control.  Accordingly, we do 
not express an opinion on the effectiveness of UMass’s internal control.    
 
Our consideration of internal control was for the limited purpose described in the preceding paragraph and 
was not designed to identify all deficiencies in internal control that might be material weaknesses or 
significant deficiencies and, therefore, material weaknesses or significant deficiencies may exist that were 
not identified.  However, as described in the accompanying Schedule of Findings and Questioned Costs, 
we identified certain deficiencies in internal control that we consider to be material weaknesses and 
significant deficiencies.  
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A deficiency in internal control exists when the design or operation of a control does not allow management 
or employees, in the normal course of performing their assigned functions, to prevent, or detect and correct, 
misstatements on a timely basis.  A material weakness is a deficiency, or a combination of deficiencies, in 
internal control such that there is a reasonable possibility that a material misstatement of the Statement will 
not be prevented, or detected and corrected, on a timely basis.  We consider the deficiencies noted in 
Findings 2015-01, 2015-02, 2015-03, and 2015-05 in the accompanying Schedule of Findings and 
Questioned Costs to be material weaknesses. 
 
A significant deficiency is a deficiency, or a combination of deficiencies, in internal control that is less severe 
than a material weakness, yet important enough to merit attention by those charged with governance.  We 
consider the deficiencies noted in Finding 2015-04 in the accompanying Schedule of Findings and 
Questioned Costs to be a significant deficiency. 
 
We noted certain matters that we reported to UMass’s management in a separate letter dated March 27, 
2015. 
 
The University of Massachusetts’s Response to the Findings 
 
The University of Massachusetts’s response to the findings was not subject to the auditing procedures 
applied in the audit of the special purpose financial statement and, accordingly, we express no opinion on 
it.   
 
Purpose of this Report 
 
The purpose of this report is solely to describe the scope of our testing of internal control and the results of 
that testing, and not to provide an opinion on the effectiveness of the entity’s internal control.  This report is 
an integral part of an audit performed in accordance with Government Auditing Standards in considering 
the entity’s internal control.  Accordingly, this communication is not suitable for any other purpose. 
 
Restriction on Use 
 
This report is intended for the information of the University of Massachusetts., the United States Agency for 
International Development, and the Office of the Special Inspector General for Afghanistan Reconstruction. 
Financial information in this report may be privileged. The restrictions of 18 U.S.C. 1905 should be 
considered before any information is released to the public. 
 
 
 
 
 Crowe Horwath LLP 
 
March 27, 2015 
Washington, D.C. 



Crowe Horwath LLP 
Independent Member Crowe Horwath International 
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INDEPENDENT AUDITOR’S REPORT ON COMPLIANCE 
 
 
 

To the President and Management of the University of Massachusetts 
70 Butterfield Terrace 
Amherst, Massachusetts 01002 
 
To the Office of the Special Inspector General for Afghanistan Reconstruction 
2530 Crystal Drive 
Arlington, Virginia 22202 
 
 
We have audited, in accordance with the auditing standards generally accepted in the United States of 
America and the standards applicable to financial audits contained in Government Auditing Standards 
issued by the Comptroller General of the United States, the Special Purpose Financial Statement (“the 
Statement”) of the University of Massachusetts. (“UMass”), and related notes to the Statement, for the 
period February 23, 2011, through February 28, 2014, with respect to the Higher Education Project in 
Afghanistan funded by cooperative agreement number 306-A-00-11-00515-00.  We have issued our report 
thereon dated March 27, 2015, within which we have qualified our opinion. 
         
Management’s Responsibility for Compliance 
 
Compliance with Federal rules, laws, regulations, and the terms and conditions applicable to the contract 
is the responsibility of the management of the University of Massachusetts.  
 
Compliance and Other Matters 
 
As part of obtaining reasonable assurance about whether the Statement is free of material misstatement, 
we performed tests of compliance with certain provisions of laws, regulations, and contracts, 
noncompliance with which could have a direct and material effect on the determination of financial 
statement amounts.  However, providing an opinion on compliance with those provisions was not an 
objective of our audit, and, accordingly, we do not express such an opinion.  The results of our tests 
disclosed instances of noncompliance or other matters that are required to be reported under Government 
Auditing Standards and which are described in Findings 2015-01, 2015-02, 2015-04, and 2015-05 in the 
accompanying Schedule of Findings and Questioned Costs.     
 
The University of Massachusetts’s Response to the Findings 
 
The University of Massachusetts’s response to the findings was not subjected to the auditing procedures 
applied in the audit of the special purpose financial statement and, accordingly, we express no opinion on 
it.    
 
Purpose of this Report 
 
The purpose of this report is solely to describe the scope of our testing of compliance and the results of that 
testing, and not to provide an opinion on compliance.   This report is an integral part of an audit performed 
in accordance with Government Auditing Standards in considering the entity’s compliance.  Accordingly, 
this communication is not suitable for any other purpose. 
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Restriction on Use 
 
This report is intended for the information of the University of Massachusetts., the United States Agency for 
International Development, and the Office of the Special Inspector General for Afghanistan Reconstruction. 
Financial information in this report may be privileged. The restrictions of 18 U.S.C. 1905 should be 
considered before any information is released to the public. 
 

 
 
 

Crowe Horwath LLP 
March 27, 2015 
Washington, D.C. 
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SECTION I: SCHEDULE OF FINDINGS AND QUESTIONED COSTS  
 
Finding 2015-01: Award Closeout: Liquidation and Refunding of Federal Advances 
 
Material Weakness and Non-Compliance 
 
Criteria: Per 22 CFR Part 226.71(b), "Unless USAID authorizes an extension, a recipient shall liquidate all 
obligations incurred under the award not later than 90 calendar days after the funding period or the date of 
completion as specified in the terms and conditions of the award or in agency implementing instructions." 
 
22 CFR Part 226.71(d) states, "The recipient shall promptly refund any balances of unobligated cash that 
USAID has advanced or paid and that is not authorized to be retained by the recipient for use in other 
projects." 
 
22 CFR Part 226.2 defines unliquidated obligations as follows: "For financial reports prepared on a cash 
basis, [unliquidated obligations] means the amount of obligations incurred by the recipient that have not 
been paid." 
 
Condition: As of UMass's most recent Federal draw down occurring on May 27, 2014, the University had 
drawn $18,833,836.  The University reported $18,723,387 in program costs.  The balance of $110,449 was 
not returned to the Government after the conclusion of the 90 day closeout period, but rather was held by 
UMass in its university-wide accounts.  Per discussion with UMass, the Agreement Officer did not provide 
approval for the $110,449 to be retained by the University. 
 
In addition, we identified two obligations that remained unliquidated (i.e., unpaid) as of May 28, 2014 - the 
conclusion of the 90-day closeout period.  Due to the charges not having been liquidated within 90 days of 
the performance period's ending, the funds that were advanced to UMass for the charges were required to 
be refunded to the Government.  The amount, however, was not refunded.  The transactions, including 
associated indirect costs charges, appear below: 
 

Description Journal Date Voucher/
Batch ID 

Transaction 
Amount 

Name Payment 
Date 

Insurance 26-Jun-14 X0282140 15,025.00 AON RISK INSURANCE 
SERVICE WE 

6/30/2014 

F & A Expense-
Distributed Rev 

26-Jun-14  5,108.50 
 

F&A  

Messenger 
Services 

14-Jul-14 X0288306 690.00 PAXTON VAN LINES INC 7/15/2014 

F & A Expense-
Distributed Rev 

19-Jul-14  234.60 F&A  

 
Questioned costs: None.  However, $110,449 in excess drawdowns was due to be refunded to the 
Government.  $21,058 associated with unliquidated obligations for which funds were advanced was also 
due to be refunded to the Government.  Utilizing the U.S. Department of the Treasury Bureau of the Fiscal 
Service's interest calculator for overdue payments at the 2.000 prompt payment interest rate, $1,778 in 
interest is owed to the Government.  The total amount payable to the Government is $133,285.  
 
Effect: UMass retained excess cash thus resulting in the Government's losing potential interest income. 
 
Cause: UMass chose to draw more funds than needed based on its understanding that, after May 2014, 
no additional draws could occur and funds would not be available to reimburse the University for any 
remaining charges.  In addition, a process was not in place to ensure that all remaining Federal dollars are 
returned to the Government promptly following the conclusion of the closeout period.  
 
Recommendation: We recommend that UMass remit payment to the Government in the amount of 
$133,285.  We further recommend that UMass develop closeout procedures that address liquidation and 
refund requirements to prevent a similar matter from re-occurring in the future.  
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Finding 2015-02: Costs Incurred After the Period of Performance 
 
Material Weakness and Non-Compliance  
 
Criteria: Modification 10 to the cooperative agreement states: "The purpose of this modification is to extend 
the period of performance of the cooperative agreement for six-month no-cost extension from September 
1, 2013, to February 28, 2014, to ensure that all project activities and deliverables are realized before 
conclusion of Higher Education Project (HEP) and to allow completion of field-based close-out activities 
and the preparation of final project reports, at no additional cost to the U.S. Government." 
 
Title 22, Part 226.2 defines outlays or expenditures on the cash basis as "the sum of cash disbursements 
for direct charges for goods and services, the amount of indirect expense charged, the value of third party 
in-kind contributions applies and the amount of cash advances and payments made to subrecipients." 
 
Note 2, Basis of Accounting, to the Special Purpose Financial Statement indicates that, "Expenditures 
reported on the Statement are reported on the cash basis." 
 
UMass implemented a procedure during which the business analyst would conduct an initial review of 
expenditures for allowability and, subsequent to her review, would submit the expenditures to the 
Controller’s Office for review.  The Research Accountant within the Controller’s Office would then review 
the expenses for allowability and record the charges within the accounting system.   
 
Condition: UMass charged $31,115 to the award for costs that were paid after the February 23, 2011, 
through February 28, 2014, period of performance.  UMass operated on the cash basis of accounting, which 
requires recognition of program costs at the time they are paid.  Accordingly, costs that were paid after 
February 28, 2014, are ineligible for reimbursement by the Government.   
 
Per discussion with UMass, the costs pertained to award closeout activities that required more time than 
expected due to resource constraints, and various discussions were held with USAID regarding closeout 
activities.  During our review of the approved closeout plan, no activities were identified that included 
completion dates after the period of performance.  No written documentation was available that indicated 
the Agreement Officer's approval of costs to be incurred subsequent to the period of performance. 
 
The applicable transactions appear in Appendix C to this report.  
 
Questioned costs: $41,694, inclusive of the $31,115 in costs presented above and an associated $10,579 
in indirect costs using the 34 percent rate specified in the NICRA. 
 
Effect: The Government funded activities that it was not obligated to pay due to the period of performance 
having elapsed.  
 
Cause: Per discussion with UMass, closeout activities took longer than expected due to resource 
constraints.  The University considered the closeout charges to be necessary and allowable.  In addition, 
the procedures implemented by UMass for allowability reviews did not operate effectively such that costs 
incurred beyond the eligible project period were allowed to be charged to the award. 
 
Recommendation: We recommend that UMass either (1) provide evidence of the Agreement Officer's 
approval that activities continue beyond the period of performance and stating that costs associated with 
such activities are eligible for reimbursement; or (2) reimburse the Government for the $41,694 in costs 
incurred after the period of performance. 
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Finding 2015-03: Special Purpose Financial Statement: Indeterminable Misstatements and Budget 
Overage 
 
Material Weakness 
 
Criteria: UMass established a process by which the Research Accounting Manager prepared the Special 
Purpose Financial Statement from the University's books of record.  The Assistant Controller was then 
tasked with reviewing and approving the Statement prior to its provision for audit.   
 
Modification 10 to the cooperative agreement states: "The purpose of this modification is to extend the 
period of performance of the cooperative agreement for six-month no-cost extension from September 1, 
2013, to February 28, 2014, to ensure that all project activities and deliverables are realized before 
conclusion of Higher Education Project (HEP) and to allow completion of field-based close-out activities 
and the preparation of final project reports, at no additional cost to the U.S. Government."  
 
Condition: Non-financial data elements on the Statement and within the notes were incorrect, including 
the award number and references to policies and procedures.  Management corrected the award number 
shown on the Statement and within the notes; however, Note 3 to the SPFS, which addresses the foreign 
currency conversion method utilized during the period of performance was uncorrected.  Presently, the note 
reflects two documents – the Final Financial Risk Management Plan and G-07-IR – Exchange rate policy.  
Neither of the two documents includes or presents the process executed by management to convert local 
currency to United States dollars.  
 
Further, we identified a number of transactions that were paid after February 28, 2014, which was the cutoff 
date of the Statement and concluded the period of performance.  Similarly, four Federal draws were 
received after February 28, 2014, and should not have been reported as revenue on the cash basis of 
accounting.  The total amount of the drawdowns was $671,545.  Evidence of the Assistant Controller's 
review and approval was not provided and the errors were not detected and corrected through other 
processes. 
  
UMass presented a special purpose financial statement that included a series of misstatements that were 
undetected by management.  Management reviewed the errors and identified numerous revisions.  The 
revisions were needed in response to the following observations: 
 

1. UMass indicated that field labor charges could not be journalized as labor costs in the home 
office accounting system and, therefore, were incorrectly coded to other accounts, including 
Management Consultants and Program Coordinators appearing within the Consultants and Other 
Direct Costs accounts on the SPFS.    
 
2. Certain charges recorded as labor expenses were related to allowances and had to be re-
classified accordingly. 

 
Prior and subsequent to making the adjustments, management did not provide adequate information that 
permitted the full reproduction reclassification of labor costs.  When reviewing the amounts journalized 
under the accounts noted as being included within the salary and wages account, the total amount of costs 
incurred is $7,281,601.  This exceeds the amount reflected on the Statement by $1,280,612.  UMass 
represented that certain consultant costs were recorded in part to salaries and wages; however, support 
for the segregation was not provided in an auditable format. 
 
Further, fringe benefit charges for field labor - estimated by UMass as 11 percent of field labor costs, or 
$353,201 - remain misclassified as they are reflected within the Salary and Wages account.  Due to the 
degree and nature of the errors and the level of detail available, the extent of the misclassifications between 
the Consultants, Salary and Wages, and Fringe Benefits accounts is indeterminable. 
 
Lastly, per review of management's revised SPFS, and considering the aforementioned fringe benefit 
matter, UMass exceeded the approved categorical budget amounts for salaries salaries/wages and fringe 
benefits.  The salaries and wages category was exceeded by a minimum of $376,397.   
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Costs Incurred Approved Budget Actual Costs Incurred 

Original Revised Change 

Salary and Wages  $         5,624,592   $        3,354,230   $         6,000,989   $     2,646,759  

Fringe                510,567               187,320                187,320                     -    

Consultants             1,537,623             2,057,553              1,188,017            (869,536) 

Travel                565,628               329,126                405,218               76,092  

Other Direct Costs             4,424,902             5,879,499              4,021,316         (1,858,184) 

Equipment                481,797               244,082                115,026            (129,057) 

Sub-Recipients                472,303               472,303                472,303                     -    

Participant Training 
Costs 

            1,343,962             1,001,754                847,136            (154,618) 

Allowances             1,815,914             1,314,823              1,603,361             288,538  

Total Direct Costs  $        16,777,288   $      14,840,690   $       14,840,685   $                 (6) 

Indirect Costs             4,439,525             3,882,702              3,882,702                     -    

Total Costs Incurred  $        21,216,813   $      18,723,392   $       18,723,387   $                 (6) 

 
 
Questioned costs: None 
 
Effect: The Statement may include errors that provide users of the Statement with an incorrect 
understanding of the nature and amounts of costs incurred by UMass under the award.   
 
Cause: UMass’s internal controls over the preparation of the Special Purpose Financial Statement were 
ineffective.  In addition, UMass did not have a process in place to consistently classify cost elements into 
Federal budget categories. 
 
Recommendation: We recommend that UMass draft a procedure for the development of special purpose 
financial statements that includes a written instruction that senior management review and approve the 
document in writing prior to submission for audit. We further recommend that UMass develop and document 
a procedure that allows the university to monitor budgeted to the actual expenditures pursuant to the 
Federally-approved budget.   
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Finding 2015-04: Defense Base Act (DBA) Insurance 
 
Significant Deficiency and Non-Compliance 
 
Criteria: Per the U.S. Department of Labor, "Section 1651(a)(4) of the DBA covers employment under a 
"contract entered into with the United States" where such work is to be performed outside the continental 
United States for the purpose of public work. 42 U.S.C.§ 1651(a)(4). The Department of Labor agrees with 
the decision of the U.S. Court of Appeals for the Second Circuit in University of Rochester v. Hartman 
(Vishniac), 618 F.2d 170 (2nd Cir. 1980), that work performed pursuant to a grant is not covered under 
section 1651(a)(4) because Congress has enacted statutes to distinguish grants from contracts. Similarly, 
work performed pursuant to a cooperative agreement is not covered under 1651(a)(4). 
 
Section 1651(a)(5) of the DBA, however, covers employment under a "contract approved and financed by 
the United States" if such work is to be performed outside the continental United States under the Foreign 
Assistance Act. Thus, if the recipient of the federal funding (whether provided pursuant to a contract, grant 
or cooperative agreement) hires a contractor or subcontractor to perform work that is financed by funds 
supplied under the Foreign Assistance Act, it is likely covered by the DBA under Section 1651(a)(5). The 
Benefits Review Board has recognized that Section 1651(a)(5) does not require the injured employee to 
have been working under a contract to which the United States is a party. See Delgado v. Air Serve 
International, 47 BRBS 39 (2013). It is sufficient that the claimant's employment was performed under a 
contract that was "approved and financed" by the United States." 
 
OMB Circular A-21, Cost Principles Applicable to Institutions of Higher Education, states that costs of 
insurance required or approved, and maintained, pursuant to the sponsored agreement are allowable. 
 
Modification No. 10 to the cooperative agreement states: "The purpose of this modification is to extend the 
period of performance of the cooperative agreement for six-month no-cost extension from September 1, 
2013, to February 28, 2014, to ensure that all project activities and deliverables are realized before 
conclusion of Higher Education Project and to allow completion of field-based close-out activities and the 
preparation of final project reports, at no additional cost to the U.S. Government." 
 
Condition: UMass purchased and charged to the award the cost of Defense Base Act (“DBA”) insurance.  
Due to UMass having received a cooperative agreement rather than a contract, the award is not considered 
to be covered.  Accordingly, the insurance policy is not considered to be necessary and may not be 
enforceable.  A total of $81,839 in costs were incurred for the DBA insurance provider. 
 
We noted that UMass provided copies of budget notes referencing DBA insurance and that denoted the 
recipient as planning to "provide [its] expatriate staff with the required insurance (medical, evacuation, 
defense base act and special (K&R) insurance if not provided by the University).  [UMass has] budgeted 
for consultant medical evacuation, DBA, and K&R."  Per our review of the budget notes and the budget 
revision, USAID did not expressly approve DBA coverage, and the notes did not specify that optional DBA 
insurance would be considered for employees in addition to consultants, which may qualify as 
subcontractors required to be covered by DBA. 
 
In addition, per review of the 2013-2014 insurance policy, the premium included the period July 6, 2013, 
through July 6, 2014, which extends beyond the February 28, 2014, end of the period of performance.  The 
total value of the policy was $16,163, which agrees to the amount recorded to the financial ledger.  Per 
discussion with the business analyst, an assessment was performed and the charges were to be split 
between two awards.  The premium cost associated with the March - July period ($5,387) is questioned.   
 
Questioned costs: $109,664, inclusive of $81,839 in DBA insurance costs and $27,825 in associated 
indirect costs.  Of the $109,664 in total questioned costs pertaining to DBA insurance charges, $5,387 in 
costs were incurred after the period of performance and are questioned as a result of noncompliance with 
related period of performance requirements as well. 
 
Effect: The Government may have subsidized insurance costs for other projects by paying the total amount 
of the premium rather than a pro-rated portion.  In addition, the Government may have funded a policy that 
would not be enforceable or applicable to the authorized work. 
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Cause: UMass considered the purchase of a DBA policy to be a core element of recruiting expatriates for 
the project and for obtaining other insurance.  Therefore, UMass elected to pursue DBA coverage. 
 
Recommendation: We recommend that UMass provide documentation showing approval from the 
Government for the purchase of DBA insurance covering UMass employees under the cooperative 
agreement, provide a legal memorandum to the Government that details if and why the coverage is a) 
required and b) enforceable for a project funded by a cooperative agreement, or otherwise refund the 
Government for the full amount of $109,664.   
 
Should the policy be considered an eligible expense, then we recommend that UMass either provide 
support for the allowability of the insurance policy costs associated with coverage provided subsequent to 
the period of performance or otherwise refund the Government $5,387.   
 



 

 
(Continued) 

 
22. 

Finding 2015-05: Procurement: Cost-Price Analyses and Sole Source Procurements 
 
Material Weakness and Non-Compliance 
 
Criteria: In accordance with the provisions of Title 22, Part 226 of the Code of Federal Regulations 
containing USAID’s financial assistance regulations applicable to UMass’s HEP, UMass was required to 
comply with the following regulations: 
 
§ 226.43 Competition 
All procurement transactions shall be conducted in a manner to provide, to the maximum extent practical, 
open and free competition. 
 
§ 226.45 Cost and price analysis. 
Some form of cost or price analysis shall be made and documented in the procurement files in connection 
with every procurement action. Price analysis may be accomplished in various ways, including the 
comparison of price quotations submitted, market prices and similar indicia, together with discounts. Cost 
analysis is the review and evaluation of each element of cost to determine reasonableness, allocability and 
allowability.  
 
§ 226.46 Procurement records. 
Procurement records and files for purchases in excess of the small purchase threshold shall include the 
following at a minimum: (a) Basis for contractor selection, (b) Justification for lack of competition when 
competitive bids or offers are not obtained, and (c) Basis for award cost or price. 
 
Condition: UMass procured the services of three vendors – RONCO Consulting Corporation (“RONCO”), 
Rubyna Ajanee, and Steve Kroll & Associates - to provide security, education consulting, and compliance 
consulting services.  Through review of the procurement files and discussion with UMass, we noted that 
the vendors were not competitively selected and evidence of cost-price analyses was not provided.  In 
addition, the justifications for sole source selection were considered inadequate.  Per review of the 
procurement support, the selection of Rubyna Ajanee was based on the following, "Ms. Ajanee is willing 
and available to travel to Kabul and given her skill set is well suited to provide the required services."  
Documentation indicating that other education consultants with similar skill sets were unwilling to travel was 
not provided.  Further, the cost comparison support noted in the justification stated only that "daily rate is 
justified by her history." 
 
With respect to Steve Kroll & Associates, the justification form indicated that the selection was restricted to 
the vendor for the following reason: "This candidate was selected based upon experience, availability and 
individual resources available to perform the consultancy."  No cost comparison information or narrative 
was included on the form.  Based on the presence of other compliance consultants within Massachusetts 
and Afghanistan, the justification was not considered adequate in the absence of additional support.  UMass 
indicated that bids were solicited for the consulting services; however, a comparative bid analysis was not 
provided.   
 
Finally, with respect to RONCO, UMass’s justification document noted that the provision of security services 
was restricted to RONCO and that a comparison of the new RONCO contract amount to previous contracts 
and bids from other private security companies for previous HEP contracts had been conducted.  A copy 
of the comparison was not provided for audit.  
 
In the absence of documentation from which to determine the reasonableness of costs incurred, the total 
transaction amount for each vendor is questioned.  UMass indicated that they received USAID approval to 
proceed with the subcontract awards; however, per our review of correspondence from the Government, 
the USAID Agreement Officer did not approve the reasonableness and allowabilty of the fixed and variable 
rates, as applicable. 
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Vendor Rate Structure Total Charges to HEP 

RONCO Various - includes fixed and 
variable rates by level 

$384,053

Rubyna Anjaee $650 per day, excluding allowances 
and travel reimbursement 

$25,288

Steve Kroll & Associates $870 per day, excluding allowances 
and travel reimbursement 

$21,058

TOTAL $430,399

 
 
Questioned costs: $430,399 
 
Effect: The Government may have been overcharged as a result of UMass selecting vendors in competitive 
industries using noncompetitive procedures. 
 
Cause: UMass considered the Government's concurrence with the use of a vendor to be an approval of 
cost reasonableness as well.  UMass did not specify why copies of cost price analyses could not be 
provided. 
 
Recommendation: We recommend that UMass either produce documentation to support the 
reasonableness of costs incurred by the vendors in Afghanistan or otherwise reimburse the Government 
for the costs incurred by each vendor.   
 
We further recommend that UMass issue a written reminder to individuals responsible for approval of 
noncompetitive procurements that reiterates the requirement for documented cost-price analyses and that 
indicates noncompetitive solicitations should not be approved without the analyses. 
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SECTION 2: SUMMARY SCHEDULE OF PRIOR AUDIT AND REVIEW FINDINGS  

 
Per discussion with the University of Massachusetts and USAID, one compliance review had been 
conducted pertaining to the Higher Education Project (“HEP”) in Afghanistan and five audits conducted in 
accordance with OMB Circular A-133 included HEP within their scope.  There were no findings pertaining 
to HEP within the five OMB Circular A-133 audit reports.  With respect to the compliance review, we 
obtained and reviewed correspondence between USAID and UMass indicating that the compliance review 
was closed and no additional corrective action was required.  Accordingly, Crowe Horwath did not conduct 
additional procedures specific to identifying and evaluating whether UMass adequately implemented 
corrective action as pertaining to prior findings and observations.   
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Appendix A: Views of Responsible Officials 
 
Due to varying file types, the contents of the management response are not reflected in our table of 
contents. 
  



UNIVERSITY OF MASSACHUSETTS                            Office of the Controller 
AMHERST                                                      
                                                                                                voice: 413.545.0806 
405 Goodell Building                                                             fax:  413.545.6088 
140 Hicks Way                                                                      
Amherst, MA  01003-9272    

         
 March 20, 2015 

 
Mr. Eric J. Russell, CIA, CGAP, CGMS, MPA 
Crowe Horwath LLP 
10 W. Broad Street, Suite 1700 
Columbus, OH 43215 
 

Dear Mr. Russell,  

The University of Massachusetts Amherst (UMass) is in receipt of your draft report pertaining to Crowe 
Horwath’s financial audit of the Afghan Higher Education Project (HEP) awarded under USAID cooperative 
agreement number 306-A-00-11-00515-00 for the period February 23, 2011, through February 28, 2014. Thank 
you for the opportunity to provide written management responses to the draft findings and questions identified in 
your audit. Detailed responses, along with back up documentation and supporting materials, are attached for your 
consideration. Please note that our responses do reference other documents that were submitted subsequent to the 
completion of the fieldwork.  

UMass assumed the lead recipient position for the Afghan HEP project in 2011 under rather unusual 
circumstances following the suspension and removal in November 2010 of the original lead organization.  On 
January 14, 2011, following USAID’s urgent solicitation, UMass Amherst submitted its program proposal for the 
period 2/1/11 through 1/31/2012.  Over the course of the subsequent weeks, USAID and UMass negotiated 
program details, costs and administrative requirements. UMass was asked to respond to specific technical and 
programmatic interrogatories from USAID and to provide substantial documentation addressing risk 
management, project organizational structure, financial management, security plans, et cetera.  There was a sense 
of urgency on the part of both USAID and UMass to finalize an award so as to prevent a disintegration and 
dismantling of existing HEP resources in the field, as well as to maintain momentum for the important work being 
done.  Ultimately, UMass signed the cooperative agreement on March 4, 2011, after substantial input and 
feedback from USAID regarding project specifics.  A detailed work plan and affirmative provisions for security 
were also required by USAID subsequent to execution of the agreement.  

UMass is proud of the work it accomplished in Afghanistan, and we appreciate the work of Crowe 
Horwath and the Special Inspector General for Afghan Reconstruction (SIGAR) in ensuring accountability, 
compliance and transparency.  

 

Very truly yours,    

                                                                    

Jennifer A. Donais, MPA, CRA      Robert A. Liebowitz 
Assistant Vice Chancellor for Research & Engagement   Controller  
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Response to Crowe Horwath’s Findings 

Associated with HEP in Afghanistan USAID Audit 

 Period: 2/23/11 through 2/28/14 

 

 FINDING 2015-01: Award Closeout: Liquidation and Refunding of Federal Advances 

Response: The University agrees in part with the findings of Crowe Horwath. UMass Amherst agrees 
that it is in possession of $76,031 in unspent funds that must be returned to the government. Based 
upon the most recent accrual report information (submitted 3/3/15) and the expected revised final FSR 
due upon completion of this audit, drawn funds in the amount of $18,757,805 were spent on allowable 
project expenses in consultation with USAID. 

As of 5/30/14, UMass submitted a final FSR showing cash on hand in the amount of $109,464. This 
figure is based upon a final draw conducted on 5/23/14 in the amount of $135,362.78.  Throughout the 
award, UMass would provide university funds to the field for operating expenses prior to drawing 
funds from the federal government.  Draws would be processed only after a thorough review and 
reconciliation of expenditures.   These reviews often involved communications with field staff and 
requests for additional support for the expenses.  Due to the logistical complexity of operating in 
Afghanistan, these reconciliations and review processes often required significant time to complete.  
Knowing that substantial costs had been incurred through February 28, 2014 but not yet fully 
reconciled, the university on May 23, 2014 as part of their final draw included estimated insurance 
costs through February 2014 as well as project costs for unreconciled expenditures associated with the 
UMass advance to the program.  These funds were reconciled, and the university has determined that 
$76,031 needs to be returned to the federal government with interest.  

UMass communicated that there was outstanding cash via the final FSR 425 submitted in May 2014 
showing cash on hand in the amount of $109,464. UMass had subsequent communication with USAID 
throughout September 2014 regarding accrual reports where UMass submitted a revised FSR 425 and 
stated, “the funds on hand are awaiting reconciliation which we hope to achieve upon consultation 
with the USAID auditors that are scheduled to audit this award.” 

UMass continued to communicate present cash on hand with USAID through their requests to confirm 
and update payment information in November 2014 and accrual information in December 2014 and 
March 2015. 
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Per 22 CFR 226.72b Subsequent adjustments and continuing responsibilities: 

“After closeout of an award, a relationship created under an award may be modified or ended 
in whole or in part with the consent of USAID and the recipient, provided the responsibilities of 
the recipient referred to in paragraph 226.73(a), including those for property management as 
applicable, are considered and provisions made for continuing responsibilities of the recipient, 
as appropriate.” 

The continued communications regarding the outstanding cash on hand provided an opportunity for 
reconciliation with USAID in order to further bring closure to the funds advanced to UMass Amherst. 
UMass is fully committed to refunding any advanced funds and associated interest to USAID upon 
final reconciliation.   

 

 FINDING 2015-02: Costs Incurred After the Period of Performance 

Response: The University respectfully disagrees with the finding that expenses in Appendix C were 
ineligible for reimbursement by the government. Costs identified in Appendix C were those associated 
with activities or services provided before the period of performance ended. The actual payment of the 
obligation may have occurred after the end date of the grant but the costs/expenses were for obligations 
that occurred prior to the end date of the award. Per 22 CFR 226 Subpart D After-the-Award 
Requirements: Section 71b. Closeout procedure: 

“Unless the Federal awarding agency authorizes an extension, a recipient shall liquidate all 
obligations incurred under the award not later than 90 calendar days after the funding period 
or the date of completion as specified in the terms and conditions of the award or in agency 
implementing instructions.” 

Please also note per 22 CFR 226.2 Definitions: 

“Obligations means the amounts of orders placed, contracts and grants awarded, services 
received and similar transactions during a given period that require payment by the recipient 
during the same or a future period.” 
 

Based upon these references and the attached documentation (Attachment 1), expenses outlined in 
Appendix C were “obligations that incurred under the award.”  
 
There are twenty-eight items in Appendix C totaling $15,399.93 that are expenses incurred prior to the 
2/28/14 end date. Due to the fact that they were paid out during the 90-day closeout period, they 
conform to the CFR 226 Subpart D Section 71b Closeout Procedure. 
 
The two items totaling $15,715 paid after the 90 days were part of the assessment related to the 
advance. Therefore, UMass received the funding within the 90-day closeout period and simply needed 
to reconcile these costs with the cash on hand as of 5/29/14. 
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The delay in payment of these two items was due to the complex nature of this award. The premium, 
viewed as an annual cost, proved challenging for the DBA Insurance provider to calculate and invoice, 
because the insurance coverage was continued on the new UMass program through USAID via the 
FHI subcontract. The insurance provider submitted an invoice on 5/30/14 which was unable to be 
included in our UMass PeopleSoft Financial system in time for the final draw. Therefore, the insurance 
premium amount was estimated in the advance and then paid out in June 2014. The insurance costs 
amounting to $15,025 were project expenses incurred within the period of performance.  
 
The University recognizes that the $690 Paxton Van Lines shipping costs were incurred outside of the 
period of performance. However, this cost was necessary to ship final documentation associated with 
the award back to UMass (as instructed by USAID) to comply with the requirement deeming it 
necessary to retrieve all original documentation from the field.  This shipment could only have 
occurred after all items in the field were settled and documentation was compiled. These events 
occurred after the 90-day closeout. 
 
 

 FINDING 2015-03: Special Purpose Financial Statement: Indeterminable Misstatements 
and Budget Overage 

Response: The University agrees with one part of this finding pertaining to Note 3, SPFS where 
UMass did not specify a procedure regarding foreign currency conversion method.  However, during 
face-to-face discussions with auditors, UMass believed that the information was conveyed and 
supplied by the attached “Exchange Rate Decisions and Procedures in regard to the HEP-Afghanistan” 
document (Attachment 2) during the course of the audit. 

The University respectfully disagrees with the finding that draws received after 2/28/14 should not 
have been reported as revenue. The draws were performed after 2/28/14 because the expenses incurred 
prior to 2/28/14 were not posted to the University Financial System until after 2/28/14.  Based upon 22 
CFR 226 Subpart D After-the-Award Requirements: Section 71b. Closeout procedure: 

“Unless the Federal awarding agency authorizes an extension, a recipient shall liquidate all 
obligations incurred under the award not later than 90 calendar days after the funding period 
or the date of completion as specified in the terms and conditions of the award or in agency 
implementing instructions.” 

These drawdowns, including the advance of funds, were processed during the closeout period. 

All draws were reviewed and approved by the Research Receivables Manager as evidenced by her 
signature on the “Letter of Credit Draw” form.  The Assistant Controller reviewed and approved 
USAID Letter of Credit reports as evidenced by his signature on the “Cash on Hand –USAID 
Amherst” form. Both individuals verify that draws were within the 90-day closeout period.  
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The University respectfully disagrees that the Special Purpose Financial Statement (SPFS) included a 
series of misstatements. The original DRAFT SPFS reflected the expenses based on the UMass 
PeopleSoft Financial system with minimal reclassifications. When it was communicated that the 
auditors were unable to match the figures that were presented on the DRAFT SPFS, UMass provided 
the auditors with the detailed monthly schedules that had been prepared and reviewed along with the 
system generated reports that were reconciled to the monthly schedules. This information was sent to 
the auditors via email on 1/31/15. This monthly schedule was used by UMass to track expenses with 
the budget. It was not initially known that the detail support that existed needed to be presented. 

There are inherent challenges in funding a complex operation in Afghanistan that had to be managed 
carefully. In particular, one challenge was how UMass had to pay expenses in Afghanistan. UMass 
advanced University funds to pay expenses in the field. The Afghanistan office used a QuickBooks 
system to track Afghanistan field costs and then sent the expense information to the UMass home 
office to journalize into the UMass PeopleSoft Financial System to allow for Letter of Credit 
drawdowns from the federal government. The Afghanistan field expenses were 1) reviewed and 
identified in the field, 2) submitted to UMass’ home office and scrutinized for appropriateness and 
proper classification; 3) finally, the expenses were scrutinized by the Controller’s Office and 
journalized into the UMass PeopleSoft Financial System. In addition, the monthly schedule was 
prepared by the UMass home office and then reviewed by the Controller’s Office. 

The reporting discrepancy between the UMass Financial System and the detail monthly schedules is 
due to a system configuration that only allows posting of payroll transactions directly from UMass’ 
PeopleSoft Payroll System.  Journal entries cannot be posted to wages and fringe. UMass had to track 
these expenditures in substitute account codes that were configured to allow journal entries.  The 
salary, wages, and fringe costs that were posted to substitute account codes were manually reclassified 
on the UMass monthly schedules to salary and wages.  Other overseas costs, such as bank fees, were 
also identified using the best account code available and then reclassified when necessary.  In addition, 
certain allowance costs (danger pay) used restricted payroll accounts in PeopleSoft. These had to be 
manually reclassified to the allowance budget category on the UMass monthly schedule. 

The monthly schedule was compared to the monthly PeopleSoft generated report (UMGM 7062- Grant 
Detail Transaction Report).  When it was determined that the verification of the SPFS figures were 
difficult for the auditors to review, UMass provided the reconciled monthly schedule and monthly 
7062 reports to the auditors for their review along with the REVISED SPFS. 

The University agrees in part with the finding regarding exceeding the salaries and wages budget 
category.  The amount at which salary and wages exceeded the budget was $376,397. Part of that 
difference is attributed to the following: 

1. Since UMass was journalizing the field payroll, UMass did not separate out field fringe 
costs and allowed them to be included with the salary and wages. A review of the fringe 
transactions that were journalized to the Salaries and Wages expense category identified 
$370,241.58 in fringe that was classified as Salary and Wages. 

2. The excess salary and wages exceed the Salary and Wages budget category by less than 
1.8% of the total budget.  
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The University believed that since the award was to be closed out there was no need to request USAID 
to do a re-budget for this immaterial amount. 

UMass is committed to improving its interactions with audit personnel.  In the future, Senior UMass 
staff will more effectively document their review of material submitted to audit personnel.  In addition, 
UMass Senior staff will make a concerted effort to confirm with audit personnel that provided 
documentation is sufficient. 
 

 FINDING 2015-04:  Defense Base Act (DBA) Insurance 

The University respectfully disagrees with Crowe Horwath’s questioning the allowability of the cost of 
Defense Base Act (“DBA”) insurance under the awarded cooperative agreement (306-A-00-11-00515-
00).   In support of its position on allowability, UMass offers the following facts for consideration: 

- USAID Acquisition & Assistance Policy Directive (AAPD) 12-01 
(http://www.usaid.gov/work-usaid/aapds-cibs ), “Defense Base Act (DBA) Insurance for 2010-
2015” issued by the Director, USAID, Office of Acquisition & Assistance, states that, “If 
assistance awardees elect to purchase DBA insurance covered, they are permitted to use the 
rates listed below.  Costs for such insurance are an allowable expense.” This AAPD was active 
during the time period of the award and confirms allowability of the DBA coverage under 
assistance agreements.  
 

- In addition, the Automated Directives System (ADS) 302 
(http://www.usaid.gov/ads/policy/300/302 ) , “Help Guide for DBA Coverage” states that, 
“Although the Defense Base Act rate does not apply to grants and cooperative agreements, 
recipients who desire to purchase DBA coverage may negotiate rates at the discretion of the 
insurance carrier.”  
 

- Further documentation that the purchase of DBA coverage is an allowable expense under 
cooperative agreements is provided in the recently issued “Ebola Guidance for USAID 
Implementing Partners” (http://pdf.usaid.gov/pdf_docs/pbaaa791.pdf ) from the USAID Office 
of Acquisition & Assistance.  This guidance, issued on November 21, 2014, states that, 
“Notwithstanding, USAID officials encourage DBA insurance coverage for recipients.  
Officials from Allied said they offer cooperative agreement and grant recipients the same rates 
that USAID’s contractors and subcontractors pay for premiums.” 
 

- ADS Chapter 322.3.1 (effective 12/14/2006) 
(http://www.usaid.gov/sites/default/files/documents/1868/322.pdf ), “Procurement of 
Insurance” states, “Except for Personal Service Contracts (PSCs) and contracts exclusively for 
the furnishing of materials or supplies, USAID-direct contracts and subcontracts involving 
performance overseas must provide for worker's compensation insurance as required by the 
Defense Base Act (DBA). DBA insurance requirements are mandatory for U.S. citizens, 
permanent residents, and any persons who are residing in the U.S., regardless of nationality, at 
the time they are hired or assigned to work overseas under a USAID contract. Concerning the 
applicability of the DBA to third country nationals (TCNs) and cooperating country nationals,  
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individuals from certain countries are exempt because USAID has obtained a blanket waiver 
from the U.S. Department of Labor. USAID must treat individuals from non-exempt countries 
as U.S. citizens for purposes of DBA insurance coverage, unless USAID obtains a waiver from 
the Department of Labor. M/OAA/E is responsible for obtaining additional waivers of DBA 
requirements from the Department of Labor for third country nationals and cooperating country 
nationals, when necessary. Contractors must ensure that individuals for whom the DBA 
requirements are waived are covered by at least locally- or internationally-mandated levels of 
workers’ compensation and war-hazard insurance. Procedures for DBA insurance and the 
current DBA waiver list are contained in ADS 302.”  Afghanistan is not included on the waiver 
list.  
 

- DBA coverage was itemized in the approved project budget and specifically addressed in the 
budget justification; hence, USAID had the opportunity to question and/or challenge the 
allowability or appropriateness during budget negotiations. Agreement Officer  
in his initial response (dated January 20, 2011, Attachment 3) to the UMass proposal noted 
DBA costs at 2.5% seemed high and suggested a reduction to 2%; there was no question 
regarding DBA allowability or appropriateness from USAID.    
 

- No written guidance exists from USAID or other US government entity stating that recipients 
of cooperative agreements must obtain prior Agreement Officer’s approval for the procurement 
of DBA coverage for its employees, or stating that recipients are prohibited from procurement 
of DBA.  In fact, as demonstrated in the three examples listed above, the USAID Office of 
Acquisition & Assistance encourages DBA insurance coverage for recipients, and has 
repeatedly informed recipients that they may also procure the coverage from the USAID 
authorized DBA provider, Allied/Aon.  
 

- The health, welfare and safety of its employees – and thus, the provision of overseas workers’ 
compensation and war-hazard insurance – was the most significant concern and obligation of 
the University of Massachusetts Amherst in agreeing to assume the lead on the Afghan Higher 
Education Project (HEP).  As a responsible USAID implementing partner, the University 
asserts that it was critical and ethical to provide adequate risk protection for its overseas 
employees, particularly those working in a conflict zone like Afghanistan. In an effort to obtain 
the best value for the US government, the University requested that Aon honor the negotiated 
rates for DBA coverage to USAID contractors, rather than trying to negotiate with a different 
insurer. Use of the US government rates assured UMass Amherst of the competitiveness of the 
costs.  
 

Finally, the University disagrees with Crowe Horwath’s assessment of the questionable 
appropriateness of DBA insurance, based upon its review of limited DBA case law available.  Crowe 
Horwath cited University of Rochester v. Hartman in its assessment that DBA insurance may “not be 
enforceable or applicable to the authorized work.”  In its review of the cited case, the University noted 
many significant differences between the fact pattern in Hartman and that of HEP.  These differences 
are summarized below: 
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Hartman Case Afghan Higher Education Project 
Grant funded; best-efforts performance basis; 
exploratory in nature; undefined outcomes 

Agreement funded for specific purpose with 
contractually obligated performance 
requirements, timelines, work plans, 
schedules, reporting, and milestones; 
contractually defined outcomes and 
deliverables 

Unsolicited proposal Solicited proposal – UMass Amherst was 
specifically requested to bid for lead after 
AED was removed from the lead by USAID 

No substantial involvement of US 
government 

Significant and substantial involvement of 
USAID 

No history of DBA coverage for grant 
recipients 

Precedence for DBA insurance provided for 
contractors and assistance recipients; USAID 
guidance (previously cited) encourages 
assistance  recipients to provide DBA for its 
personnel 

No nexus to national defense or war activities Project implementation in post-war conflict 
zone still occupied by US military forces 

No US government requirement for risk 
management planning or security 

USAID required a risk management plan and 
security program in place throughout the 
project and as a condition of award 

Claimant was US based employee of 
Rochester on travel status in Antarctica; 
campus based workman’s compensation 
coverage applied to Claimant 

Covered individuals were field-based 
personnel resident in Afghanistan who were 
ineligible for campus-based workmans’ 
compensation programs through the 
Commonwealth of Massachusetts 

 

For all the reasons offered above, the University of Massachusetts Amherst respectfully disagrees with 
Crowe Horwath’s assertions regarding both allowability and appropriateness of DBA insurance under 
the awarded cooperative agreement.  

With regards to costs associated with DBA coverage for the period beyond the end of the performance 
period (February 23, 2011 through February 28, 2014), the University respectfully disagrees with 
Crowe Horwath’s assertion that the US government may have paid for a policy applicable to another 
contract under the HEP agreement.  DBA policies are issued by the provider on an annual basis – in 
this case, from July 2013 through June 2014; the original estimated cost was $16,163. At 
approximately six months into the coverage period, a policy-mandated review was undertaken to 
recalculate and adjust policy costs based on actual activity and duration; at that time, the annual 
coverage was estimated at $31,188 in total. The amount of $16,163 was paid in 2013; final invoicing 
for the recalculated policy costs was received from the insurer around May 2014.  The attached 
documentation (Attachment 4) verifies that the cost of DBA coverage through February 28, 2014 was 
funded on the HEP cooperative agreement. The balance of coverage was funded under the separate 
award assuring that only the coverage allocable to the HEP cooperative agreement was paid by the 
HEP award.  
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 FINDING 2015-05: Procurement: Cost-Price Analyses and Sole Source Procurements 

The University disagrees in part with the findings of Crowe Horwath in 2015-05.  UMass Amherst 
concedes that its documentation of cost-price analyses accompanying the sole source justifications in 
the three cases cited could have been more clearly recorded in the Procurement Department’s files.  
However, the University disagrees with the conclusion that no cost-price analyses were undertaken and 
further believes that the in-country circumstances, particularly in the case of the Ronco security 
contract, must be factored into any evaluation of the steps and procedures employed by the project to 
procure in-country services.   

Award 306-A-00-11-00515-00 was issued to UMass Amherst pursuant to the Foreign Assistance Act 
of 1961 and in accordance with ADS 303.5.11(a), Substantial Involvement by USAID 
(http://www.usaid.gov/sites/default/files/documents/1868/303.pdf ).   The University assumed the role 
of lead recipient when the original lead, the Academy for Educational Development (AED), was 
suspended by USAID.  UMass was asked to respond urgently to USAID’s solicitation for the lead 
recipient role for HEP, and its proposal was deemed acceptable by USAID.  The transition from AED 
to UMass was undertaken urgently so as to prevent a dismantling of the project and loss of program 
continuity and efficacy. Throughout this process, the safety and security of HEP personnel and 
physical assets were of paramount concern to both UMass Amherst and USAID.  In addition, Afghan 
Presidential Decree No. 62 called into question the availability and legal status of security services in 
Afghanistan.  UMass Amherst was required by USAID to provide a plan addressing security, even in 
the face of serious limitations on the number of approved private security companies (PSCs) allowed 
to do business in Afghanistan.  Further, USAID specifically approved the contract with Ronco (letter 
of May 30, 2011, Attachment 5), one of very few licensed PSCs operating in country.  Notably, the 
award agreement included the following:  

 

Ronco was the security contractor in place under AED, and it continued to provide security services 
after AED had departed, but before the new lead recipient had been formally installed.  For a period of 
some 6-8 weeks, Ronco personnel guarded the HEP offices and residence, at the urging and direction 
of USAID, without being under contract to either AED or UMass.  Ultimately, the University’s 
determination that a sole source procurement was appropriate was based on these and the following 
additional factors:  

- UMass was quickly reassembling staff for a very short expected performance period and on 
extremely short notice; the University needed immediate protection of HEP staff and 
continuing protection of USAID assets. 

- UMass inherited Ronco from AED along with an obligation for the protection of USAID assets 
during the transition period.  Arrangements to have Ronco continue during the transition period 
were made with USAID’s knowledge and involvement. 
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- UMass understood the process by which AED appointed Ronco was compliant with USAID 
requirements; the University’s need to continue the Ronco arrangement for security was 
discussed with and guided by USAID. 

- UMass believed that Ronco represented the most qualified and best option in terms of a 
long record with HEP, favorable feedback from staff, and very few security incidents.  At the 
request of the USAID Agreement Officer ( ), UMass outlined its analysis of the 
Ronco contract costs in email dated May 16, 2011 (Attachment 6).   

- UMass regarded this as a legitimate extension of the Ronco contract with the project in view of 
the unusual operating circumstances (i.e., AED’s removal as lead, Presidential decree regarding 
new PSC contracts, urgency to protect USAID investments already made in HEP, etc.).  
Further, in consideration of the substantial uncertainty related to the Afghan Presidential 
Decree No. 62 and its impact on new PSC contracts, it was the University’s belief that it would 
potentially not be able to replace Ronco with another PSC. The University’s willingness to 
assume the lead for HEP was predicated on the condition that its personnel would be secure. 
Taking the lead without security in place was not an option for UMass.  

With regards to the educational consulting contract for Rubyna Ajanee, the University did evaluate the 
qualifications of other potential consultants (see tabular list Attachment 7) and it did review two 
potential qualified respondents’ 1420 forms to determine daily rate history.  Based on qualifications 
and experience – and with a history of USAID daily rates paid to Ms. Ajanee as reflected in her 1420 – 
the University documented a sole source award for the consulting services.   The University judged the 
daily rate to be reasonable based on the fact that it had been paid previously under USAID projects, it 
was consistent with UMass’ substantial experience with other USAID projects, and it was in line with 
the other possible candidate’s daily rate.   

With regards to Steve Kroll & Associates compliance review services, 11 possible providers were 
evaluated for qualifications, experience, capability and cost (Attachment 8). A variety of expertise was 
needed in order for the consultant to address the University’s needs, and only a limited number of 
respondents provided such expertise, making price comparison more challenging. The University 
selected the most qualified provider who offered the best value for HEP based on cost and other 
factors.  Steve Kroll & Associates had specific USAID training experience through its affiliation with 
InsideNGO, an organization that does training for USAID contractors and implementing partners (see 
https://www.insidengo.org/  ).  The University compared Kroll’s cost estimate to InsideNGO trainings 
as part of its cost analysis. The University determined Kroll’s proposed cost fell within the reasonable 
range for experts offering the combination of skills, availability, experience and capability to conduct 
work in-country that was deemed necessary.  

UMass is committed to improving its documentation of all purchases, including sole source requests, 
and has recently implemented a significant change to our procurement process. In July 2013, UMass 
implemented BuyWays, a new eProcurement system that utilizes the SciQuest platform. This new 
system replaced the Procurement functions in the old PeopleSoft financials system.  

BuyWays has an electronic document process that flows through a requisition approval workflow 
process beginning in the user’s department. All backup documentation must be included with the 
purchase requisition or the requisition will be rejected and returned to the user. The entire process is 
electronic and is fully documented on the requisition. This allows the Procurement staff a complete 
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review of all documents as well as the ability to quickly assess if any documents are missing. If 
documents are missing, the entire requisition is returned to the user and documented in the electronic 
file. 

 

 FINDING 2015-06: Unsupported Audit Transactions 

Response: The University respectfully disagrees to the finding that $4,437 worth of transactions 
should be questioned. UMass provided supporting documentation identifying the $4,437 as bank fees. 
Part of the support was emailed to the auditors on 2/5/15. The remainder was uploaded to the auditors’ 
CiRT portal on 2/6/15. These costs were erroneously referenced as “Fin Audit Serv” in the journal 
entry line descriptions. The expenses were processed in the University’s Financial Accounting System 
with account code 757100, “Financial Services.” These project expenses were included in the Other 
Direct Costs category.   
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Appendix B: Auditor’s Rebuttal 
 
Crowe Horwath LLP, in consideration of the views presented by the management of the University of 
Massachusetts (“UMass” or “the auditee”), presents the following rebuttal to certain matters presented by 
the auditee.  The responses below are intended to clarify factual errors and provide context, where 
appropriate, to assist users of the report in their evaluation of the audit report.  In those instances where 
management’s response did not provide new information and support to modify the facts and circumstances 
that resulted in the initial finding, we have not provided a response.  The absence of a rebuttal indicates 
that Crowe does not deem it necessary to correct or clarify any response of the auditee. 
 
Finding 2015-01 
 
Crowe has reviewed management’s response.  Per our review of the response, no information was provided 
that indicates a deviation, waiver, or other written exception was provided by the Government that permitted 
UMass to retain the $110,449 in excess Federal cash on-hand as of May 28, 2014 – the end of the 90 day 
closeout period.   
 
In addition, UMass asserted the provisions of 22 CFR Part 226.72(b).  However, the regulation cited by the 
auditee pertains to continuing responsibilities – including, specifically, matters referenced within the 
property management regulations that continue after closeout (e.g., inventory and disposition matters).  
UMass excluded the element of the regulation immediately preceding the aforementioned provision, which 
includes the scope of the regulation as pertaining to adjustments.  22 CFR Part 226.72(a) states: 
 

(a) The closeout of an award does not affect any of the following. 
1) The right of USAID to disallow costs and recover funds on the basis of a later audit or 

other review. 
2) The obligation of the recipient to return any funds due as a result of later refunds, 

corrections, or other transactions. 
3) Audit requirements in §§226.26. 
4) Property management requirements in §§226.31 through 226.37. 
5) Records retention as required in §§226.53.   

 
The referenced regulation does not expressly permit increases in costs incurred, but rather limits 
adjustments to matters that may result in the return of funds to the Government whether due to audits, 
refunds, or other matters.  Accordingly, the finding remains unchanged. 
 
Finding 2015-02 
 
As presented in UMass’s notes to the Special Purpose Financial Statement and as denoted on UMass’s 
federal financial reports submitted to USAID, UMass operated on the cash basis of accounting.  Under the 
cash basis, in accordance with the provisions of Title 22, Part 226.2, expenditures or outlays on the cash 
basis as “the sum of cash disbursements for direct charges for goods and services, the amount of indirect 
expense charged, the value of third party in-kind contributions applied and the amount of cash advances 
and payments made to subrecipients.”  Upon review of UMass’s management response, we did not identify 
any information that indicates that the expenditure recognition protocol applicable to the cash basis of 
accounting was modified or a deviation from the requirements applicable to the cash basis was granted. 
Accordingly, the finding has not been modified. 
 
We noted UMass’s reference to award closeout procedures within the management response.  Whereas 
the finding is not predicated on the award closeout process and the closeout procedure regulation is not 
asserted as a criterion for the finding, we have not rebutted management’s comments with respect to that 
matter. 
 
Finding 2015-03 
 
As presented in UMass’s notes to the Special Purpose Financial Statement and as denoted on UMass’s 
federal financial reports submitted to USAID, UMass operated on the cash basis of accounting.  Under the 
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cash basis of accounting, revenue is recognized and recorded at the time cash is received.  As UMass 
noted within the management response, there were draws made after the conclusion of the period of 
performance, which also serves as the cutoff date for the Special Purpose Financial Statement.  Due to the 
funds having been received after the cutoff date for the Statement and considering the asserted basis of 
accounting having been the cash basis, the finding has not been modified. 
 
UMass also noted that the cause of the revisions to the Statement was a communication that the auditors 
were unable to match the figures presented on the SPFS provided for audit (referred to as the “DRAFT 
SPFS” within the management response) and that additional information was provided on January 31, 
2015.  However, we noted that the misstatements referenced in the finding were the result of UMass’s be 
unable to re-produce the amounts on the Statement using the chart of accounts crosswalk provided by 
management.  This resulted in the provision by management of the “corrected” SPFS on January 16, 2015, 
as provided by the Assistant Controller.  When management was unable to re-produce and tie the amounts 
presented on the correct SPFS to certain object accounts and amounts reported by UMass, management 
provided the “revised SPFS” on January 31, 2015.  Whereas the series of adjustments required to arrive at 
the final SPFS were material and the errors were not detected and corrected by management in a timely 
manner, the conclusions referenced in the finding are accurate and have not been revised. 
 
Whereas the remaining elements of the management response did not provide new information not 
previously reviewed and considered during fieldwork and during development of the finding, no 
modifications have been made to the finding with respect to the misclassifications or budget overruns. 
 
Finding 2015-04 
 
Crowe has reviewed management’s response and the documents referenced.  Upon review, we note that 
the guidance documents in effect during the period of UMass’s cooperative agreement do not state that 
Defense Base Act (DBA) insurance is an allowable expense.  In addition, the guidance documents do not 
state that the DBA rates and coverage are to apply to personnel employed by the recipient of a cooperative 
agreement.  As noted within the finding, a grant or cooperative agreement recipient may purchase DBA 
insurance to cover its contractors and subcontractors, as per Section 1651(a)(5) of the DBA.  The budget 
documentation and other support provided by UMass has not adequately supported the allowability of DBA 
insurance for the recipient’s personnel.   
 
We have also reviewed UMass’s summary of the University of Rochester v. Hartman legal case asserted 
by the U.S. Department of Labor in its explanation for considering grants and cooperative agreements to 
not be covered under DBA.  While UMass identified various differences in the circumstances of the case, 
UMass did not produce information or evidence that invalidates the U.S. Court of Appeals for the Second 
Circuit’s overall conclusion that grants and cooperative agreements are not covered by DBA or that 
otherwise indicates that the U.S. Department of Labor’s assertion that work performed under grants and 
cooperative agreement is not DBA-covered is incorrect.   
 
With respect to the effect noting that the Government may have funded costs for a separate contract, UMass 
indicated that the premium was paid from two separate contracts versus the full amount having been paid 
by the Higher Education Project (HEP).  UMass’s email dated January 20, 2015, notes that, “[the business 
analyst] did an Audit from July 1, 2013 – June 30, 2014 and then split the HEP payroll and the USWDP and 
made 2 payments, one from each contract, accordingly.”  However, the full value of the policy was reflected 
within the HEP accounting records, which support charges to the HEP. 
 
In consideration of these matters, the finding remains unchanged. 
 
Finding 2015-05 
 
We have reviewed management’s responses and the documentation provided.  Regarding the contract for 
RONCO to provide security services, no new documentation was provided to support the reasonableness 
of the cost.  In addition, we re-reviewed the correspondence with USAID and did not identify any instances 
in which USAID approved the reasonableness of the cost; rather, USAID provided its approval to proceed 
with subcontracting with RONCO.  Therefore, we have not modified the finding with respect to this matter. 
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Regarding the new documentation provided by UMass for vendor Rubyna Ajanee, we noted that the 
additional documentation provided included certain salary and daily rate histories for Ms. Ajanee and one 
other individual.  However, the information provided did not appear to be relevant to the Higher Education 
Project or education-related programming; rather, the compensation and daily rate data pertained to the 
vendor’s prior roles as a product manager, investment manager, and derivative risk consultant.  The 
information provided for the second individual included work on projects for matters such as energy 
management.  These documents, therefore, do not present an appropriate basis of comparison and the 
finding is unmodified.   
 
With regard to the Steve Kroll and Associates procurement, no new documentation demonstrating costs for 
the same or similar services for the selected vendor and other vendors was provided.  Therefore, the finding 
is not modified with respect to this purchase. 
 
Finding 2015-06 
 
Crowe has reviewed the documentation provided subsequent to fieldwork.  The evidence provided, 
including copies of bank statements showing the fees assessed and charged to UMass, is sufficient to clear 
the finding as presented within the draft report.  The finding, inclusive of the associated questioned costs, 
has been removed from the final report and, therefore, does not appear within this document. 
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Appendix C: Costs Incurred After the Period of Performance 
The following table presents the costs that were incurred after the period of performance.  These 
transactions are questioned within Finding 2015-02.  

Account Description Name Payment 
Date 

Trans 
Date 

 Transaction 
Amount  

726210 Travel - Out of State 3/14/2014 1/31/2014 $5.32

726220 Travel - Foreign 3/14/2014 1/12/2014 $9.53

726220 Travel - Foreign 3/14/2014 1/12/2014 $71.50

726220 Travel - Foreign 3/14/2014 1/12/2014 $20.00

726220 Travel - Foreign 3/14/2014 1/11/2014 $16.33

726220 Travel - Foreign 3/14/2014 1/11/2014 $143.00

726220 Travel - Foreign 3/14/2014 1/11/2014 $35.75

726220 Travel - Foreign 3/14/2014 1/10/2014 $166.70

726220 Travel - Foreign 3/14/2014 1/30/2014 $35.75

726220 Travel - Foreign 3/14/2014 1/9/2014 $17.00

726220 Travel - Foreign 3/14/2014 1/6/2014 $700.00

726250 Mileage - Travel -Out of State 3/14/2014 1/10/2014 $27.44

726250 Mileage - Travel -Out of State 3/14/2014 1/31/2014 $27.44

727200 Other Job Related Expense 3/14/2014 2/15/2014 $500.83

727200 Other Job Related Expense 3/14/2014 1/11/2014 $11.17

727200 Other Job Related Expense 5/23/2014 1/16/2014 $650.00

734140 Insurance   3/4/2014 2/3/2014 $1,364.91

734140 Insurance   
SERVICES WE 

6/30/2014 6/30/2014 $15,025.00

757190 Mgmt Consultants 4/1/2014 3/3/2014 $1,400.00

757220 Planners 3/13/2014 2/11/2014 $4,875.00

757280 Writers 3/4/2014 1/18/2014 $250.00

761290 Messenger Services 3/4/2014 2/10/2014 $27.47

761290 Messenger Services 3/6/2014 2/17/2014 $27.97

761290 Messenger Services 3/13/2014 3/3/2014 $64.57

761290 Messenger Services 7/15/2014 6/11/2014 $690.00

761460 Temporary Help Services THE  
INC 

3/4/2014 2/2/2014 $1,095.08

761460 Temporary Help Services THE  
INC 

3/11/2014 2/9/2014 $857.93

761460 Temporary Help Services THE  
INC 

3/18/2014 2/16/2014 $906.75

761460 Temporary Help Services THE  
INC 

3/25/2014 2/23/2013 $983.47

761460 Temporary Help Services THE  
INC 

4/1/2014 3/2/2014 $1,109.02

TOTALS: $31,114.93
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The mission of the Special Inspector General for Afghanistan 
Reconstruction (SIGAR) is to enhance oversight of programs for the 
reconstruction of Afghanistan by conducting independent and 
objective audits, inspections, and investigations on the use of 
taxpayer dollars and related funds. SIGAR works to provide accurate 
and balanced information, evaluations, analysis, and 
recommendations to help the U.S. Congress, U.S. agencies, and 
other decision-makers to make informed oversight, policy, and 
funding decisions to:  

 improve effectiveness of the overall reconstruction 
strategy and its component programs;  

 improve management and accountability over funds 
administered by U.S. and Afghan agencies and their 
contractors;  

 improve contracting and contract management 
processes;  

 prevent fraud, waste, and abuse; and  

 advance U.S. interests in reconstructing Afghanistan.  

 

To obtain copies of SIGAR documents at no cost, go to SIGAR’s Web 
site (www.sigar.mil). SIGAR posts all publically released reports, 
testimonies, and correspondence on its Web site.  
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fraud, waste, abuse, mismanagement, and reprisal, contact SIGAR’s 
hotline:   

 Web: www.sigar.mil/fraud  

 Email: sigar.pentagon.inv.mbx.hotline@mail.mil  

 Phone Afghanistan: +93 (0) 700-10-7300  

 Phone DSN Afghanistan: 318-237-3912 ext. 7303  

 Phone International: +1-866-329-8893  

 Phone DSN International: 312-664-0378  

 U.S. fax: +1-703-601-4065  
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