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The Honorable Mark Green  

Administrator, U.S. Agency for International Development 

Mr. Joakim Parker 

Acting Assistant to the Administrator, Office of Afghanistan and Pakistan Affairs, USAID 

Mr. Herbert Smith 

USAID Mission Director for Afghanistan 

 

Dear Administrator Green, Mr. Parker, and Mr. Smith: 

 

This report is the third in a series that discusses our findings from site visits at USAID-funded schools 

across Afghanistan.1 The 23 schools in Khost province, Afghanistan discussed in this report were 

either built or rehabilitated using taxpayer funds provided by USAID. The purpose of this Special 

Project review is to determine the extent to which those schools were open and operational, and to 

assess their current condition. 

SIGAR was able to assess the general usability and potential structural, operational, and 

maintenance issues for each of the 23 schools. Our observations from these site visits indicated that 

there may be problems with student and teacher absenteeism at several of the schools we visited in 

Khost that warrant further investigation by the Afghan government. We also observed that several 

schools we visited in Khost lack basic services, including electricity and clean water, and have 

structural deficiencies that are affecting the delivery of education. 

We provided a draft of this review to USAID for comment on August 24, 2017. USAID provided 

comments on September 10, 2017. In its comments, USAID pointed out “that of the 23 schools 

visited by SIGAR, two were constructed and 21 were rehabilitated by USAID. Of the 21 rehabilitated 

schools, 7 were non-structural renovations.” USAID also stated that the Afghan Ministry of Education 

(MoE) was responsible for the operation and maintenance of the schools and the agency was no 

longer building new schools in Afghanistan. USAID reported that officials contacted the Khost 

Provincial Education Director who indicated that the school calendar in Khost varies in urban and 

rural localities, which might account for the low attendance rates we observed at three schools. 

Finally, USAID stated that it “will ensure that the MoE is notified of the data issues identified by 

SIGAR for further analysis, and follow-up as well on other issues raised in the SIGAR review report.” 

USAID’s comments are reproduced in appendix II.  

We conducted our work in Khost and Kabul provinces, Afghanistan, and in Washington, D.C. from 

March 2017 through August 2017 in accordance with SIGAR’s quality control standards. These 

standards require that we carry out work with integrity, objectivity, and independence, and provide 

                                                           

1SIGAR, Review: Schools in Balkh Province, SIGAR 17-32-SP, March 28, 2017; SIGAR, Schools in Herat Province: 

Observations from Site Visits at 25 Schools, SIGAR 17-12-SP November 4, 2016.  



 

 

information that is factually accurate and reliable. For more information on the policies and 

procedures and quality control standards for conducting special project work, please see SIGAR’s 

website (www.SIGAR.mil). SIGAR performed this special project under the authority of Public Law No. 

110-181 and the Inspector General Act of 1978, as amended.  

Should you or your staff have any questions about this project, please contact Mr. Matthew Dove, 

Director of Special Projects, at (703) 545-6051 or matthew.d.dove.civ@mail.mil. 

 

 

 

Sincerely, 

 
John F. Sopko 

Special Inspector General  

   for Afghanistan Reconstruction
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The United States has made significant investments in Afghanistan's education sector since the fall 

of the Taliban. Specifically, as of June 30, 2017, the U.S. Agency for International Development 

(USAID) reported that it has disbursed approximately $920 million for education programs in 

Afghanistan.2 USAID’s programs have concentrated on teacher training, child literacy, community-

based education, textbook printing and distribution, and school construction or rehabilitation. The 

schools that have been constructed or rehabilitated by USAID include primary, lower secondary, and 

higher secondary schools; teacher training colleges; universities; kindergartens; and trade schools.3  

USAID has claimed that the Afghan education sector is an area in which USAID programs “have 

contributed to measurable positive impacts on Afghanistan’s development and stability.”4 For 

example, in USAID’s 2014 fact sheet on education in Afghanistan and in response to a 2013 SIGAR 

request for a list of its most successful programs in Afghanistan, USAID cited an increased student 

enrollment from 900,000 students in 2002 to 8 million in 2013 as evidence of overall progress in 

the sector. 

Nevertheless, concerns with the Afghan education system have received attention at the highest 

levels of the Afghan government. The Afghan Minister of Education, Dr. Asadullah Hanif Balkhi, told 

parliament in May 2015, that nonexistent schools received funding and noted that the ministry's 

management system, the Education Management Information System, used for tracking the number 

of functioning schools, is imprecise.5 Similarly, in June 2015, the Independent Joint Anti-Corruption 

Monitoring and Evaluation Committee (MEC) reported that “ghost”6 teachers have been a long-

standing problem, and in most provinces, including Kabul, teacher attendance sheets are not filled 

out or are frequently forged.7  

Concerned by these and similar allegations, SIGAR issued an inquiry letter to USAID on June 11, 

2015.8 The letter requested information regarding the reliability of data used by USAID to fund, 

oversee, and measure the effectiveness of its education programs in Afghanistan. In response, 

USAID stated that it “has been working with the Ministry of Education [MoE] for over a decade, has a 

good understanding of the challenges of working in Afghanistan, and has developed monitoring 

procedures, in compliance with standard practices, for USAID projects that do not rely solely on data 

from MoE.”9 

                                                           

2 USAID’s active education programs have a total estimated cost of $442 million (see, SIGAR, Quarterly Report to the 

United States Congress, July 30, 2017, p. 184). 

3 For the purposes of this report, we will collectively refer to these facilities as “schools,” and individually, unless otherwise 

noted, as a “school.” 

4 USAID, Response to SIGAR Letter to the Department of State, USAID, and Department of Defense Requesting Top Most 

Successful and Least Successful Projects, May 9, 2013. 

5 UNAMA, “WJ Proceedings Summary,” May 27, 2015.  

6 The word “ghost” has been used to refer to teachers, students, and schools that are registered with the Afghan Ministry of 

Education, but that do not actually exist. 

7 Independent Joint Anti-Corruption Monitoring and Evaluation Committee, “Vulnerability to Corruption Assessment of 

Teacher Recruitment in the Ministry of Education,” June 2015, p. 6.   

8 SIGAR, Afghanistan Education Data Inquiry Letter, SIGAR 15-62-SP, June 11, 2015. 

9 USAID, “Response to the Inquiry Letter on Afghanistan Education Data Reliability, (SIGAR Inquiry Letter-15-62-SP),” June 

30, 2015. 
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CURRENT STATE OF THE AFGHAN EDUCATION SYSTEM AND RECENT 

ASSESSMENTS 

The Afghan Ministry of Education (MOE) is responsible for administering general education, Islamic 

education, technical and vocational education, and teacher and literacy training in Afghanistan. The 

MOE-administered education system consists of three levels:10 

1. Primary Education: Grades 1 through 6, where students age 7 to 12 learn reading, writing, 

arithmetic, and national culture. 

2. Lower Secondary Education: Grades 7 through 9, for students age 13 to 15. 

3. Higher/Upper Secondary Education: Grades 10 through 12, where students age 16 to 18 

choose between continuing an academic path that could lead to university or studying 

subjects such as applied agriculture, aeronautics, arts, commerce, and teacher training. 

According to the MOE’s Education Management Information System (EMIS) for FY 1395 (December 

22, 2015 – December 21, 2016), Afghanistan reportedly had 15,709 general-education 

(government run, grades 1-12) schools, including 904 inactive/closed schools, with 8.4 million 

students enrolled. The number of enrolled students includes both students who regularly attend 

school as well as those that have been absent for up to three years. The MOE counts students who 

have been absent for up to three years as enrolled because, it says, they might return to school. In 

December 2016, Minister of Education Assadullah Hanif Balkhi said that after adjusting school 

records to deduct registered but permanently absent students, six million students were actually 

attending classes in Afghanistan.  

To help the MOE gather school data to guide its decision making – and indirectly understand how 

donor funding is benefitting Afghanistan’s education system – donors funded EMIS, which tracks 

educational statistics such as the number of teachers working and students enrolled in schools. 

However, the Afghan government, as well as USAID, have stated that the EMIS data is imprecise and 

inaccurate, and USAID funded two assessments of EMIS data quality to identify and address gaps in 

the system. 

USAID’s first assessment identified key weaknesses within EMIS, including lack of oversight, 

inconsistent monitoring at schools, insufficient capacity and training on EMIS forms and procedures, 

inadequate financing and overreliance on donor-funded assistance, and lack of coordination 

resulting in duplicative data collection and inefficiencies. USAID’s second assessment focused on 

verifying EMIS data to assess its reliability and identifying inconsistencies at the national, provincial, 

and local school levels. The assessment found that EMIS data collection varied at the school-level 

and there was an urgent need for training. School officials lacked a clear understanding of the EMIS 

form and how to fill it out – particularly student and teacher data – resulting in data discrepancies 

and inaccurate information. For example, the assessment documented seven percent more teachers 

marked present in attendance registers than actually found at schools.  

As part of our ongoing examination of the Afghan education sector, and to assist USAID and the 

Afghan government to improve education-related data throughout Afghanistan, we initiated this 

special project to determine whether schools purportedly built or rehabilitated in Khost province 

                                                           

10 SIGAR, Primary and Secondary Education in Afghanistan: Comprehensive Assessments Needed to Determine the 

Progress and Effectiveness of Over $759 Million in DOD, State, and USAID Programs, SIGAR 16-32-AR, April 26, 2016, pg. 

10. 
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using USAID funds were open and operational, and to assess their current condition.11 To 

accomplish these objectives, we identified 30 USAID-funded projects to rehabilitate or construct 

schools in Khost province, which USAID completed between 2004 and 2010. We worked jointly with 

an Afghan civil society organization to perform limited inspections of 23 such schools from March 28 

through May 1, 2017. Our site visits lasted for approximately 1–4 hours and were conducted during 

normal school days and operating hours.12 At each site visit, we observed and recorded information 

about school resources and structures, completed standardized survey questionnaires, and, where 

available, interviewed school officials and community members.13 We also used Global Positioning 

System (GPS)-enabled cameras to secure geospatial coordinate- and date/time-stamped 

photographs for each school. Through this process, we identified geospatial coordinates, assessed 

general operations and usability, as well as potential problems at each facility.14 

While a single site visit, during one of two shifts at a school, cannot substantiate claims of ghost 

teachers, ghost students, or ghost schools, it does provide valuable insight into the operations of a 

school on a normal school day.  

CONDITIONS REPORTED AND OBSERVED AT 23 SCHOOLS IN KHOST PROVINCE  

Our site inspection teams interviewed school staff and community members, inspected school 

grounds and buildings, and obtained photographic evidence at 23 of 30 schools constructed or 

rehabilitated by USAID and now operated by the Afghan MOE in Khost province.  All of the 23 schools 

appeared to be open or in-use. Figure 1 shows the general location of the schools we completed site 

visits for in Khost. 

 

 

 

 

 

 

                                                           

11 This report is the third in a series that will discuss our findings from site visits at USAID-funded schools across 

Afghanistan. On November 4, 2016 and March 28, 2017, we issued reviews detailing our observations from site visits at 

25 schools in Herat province (see, SIGAR, Schools in Herat Province: Observations from Site Visits at 25 Schools, SIGAR 

17-12-SP November 4, 2016) and 26 schools in Balkh province (see, SIGAR, Schools in Balkh Province: Observations From 

Site Visits at 26 Schools). 

12 We define a normal school day in Afghanistan as Saturday-Thursday between 08:00AM and 3:30PM. 

13 The survey had eight sections: general observations, school compound observations, student and teacher observations, 

Building observations, staff interviews, community interviews, interview background, and inspector input. Prior to 

completing on-site visitation, staff were trained on how to locate and access a school, perform internal and external 

observations, fill questionnaires properly, and take GPS-embedded and date/time-stamped photographs. One official from 

each school was asked to complete the survey/questionnaire and provide responses for the school to provide insights 

related to personnel enrollment and attendance, school functionality, and other relevant information. An inspection 

supervisor attended several site inspections to ensure that staff collected survey information in a standardized manner, 

accurately accounted for all questions on the questionnaire, and properly photographed facilities.  

14 As a result, in August 2017, SIGAR sent an alert letter to USAID regarding SR 21, a school located in Khost (Matun) 

District of Khost Province. In that letter, we alerted USAID that, despite the previous renovations completed by the 

International Organization for Migration on behalf of USAID, we observed serious safety hazards including a non-school 

building that was being used for classroom activities that could endanger students, teachers, and other occupants.  
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Figure 1 - Location of Schools Visited in Khost Province 

 

Source: SIGAR analysis. 

Site Visits at 23 Schools in Khost During One Shift on a Normal School Day: Number 

of Students Observed   

School staff reported that the 23 schools our staff inspected typically operated one (12 schools) or 

two (11 schools) shifts of approximately 4-5 hours each per school day. We interviewed school staff 

and asked questions about total enrollment and estimated daily number of absent students. Survey 

responses were collected and analyzed for irregularities. On average, officials reported an enrollment 

of 1,455 students at schools in Khost province with an average of roughly 1,300 students expected 

to attend a school on a typical shift, and an absentee rate of 6.7 percent (or about 97 students).  

SIGAR staff observed and tallied the students present at the schools during each site visit. A median 

average of 1000 students were observed at each of the 23 schools inspected in Khost province, 

which represents approximately 80 percent of all students reportedly enrolled by school staff during 

the observed shift. At three schools, we observed less than 15 percent of students reportedly 

enrolled. At one school we observed an attendance rate of nearly twice (188 percent) the expected 

student population. Table 1 provides a list of reported and observed numbers of students at each 

inspected school. 
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Table 1  - Reported and Observed Student Data at 23 Schools in Khost Province during One 

Shift on a Normal School Day 

USAID 

School 

No. 

District 
School 

Type 

School 

Level 

Observed 

Operational 

Status 

Reported 

Student 

Enrollment 

for this 

shift 1 

Approximate 

Number of 

Students 

Observed 

During Shift2  

Observed 

Student 

Percentage3 

Reported 

Number 

of Daily 

Shifts 

S213A Jaji Maidan Co-Ed.  P, L, H Open/In-use 320 600 188% 2 

SR26 Tani Boys P, L, H Open/In-use 1300 1200 92% 1 

SR07 
Tirzayi (Ali 

Sher) 
Co-Ed.  P, L, H Open/In-use 2200 2000 91% 1 

S212A Gurbaz Boys P, L, H Open/In-use 1950 1750 90% 1 

SR28 Tani Boys P, L, H Open/In-use 250 220 88% 2 

SR14 
Ismail Khail 

(Mandozai) 
Co-Ed.  P, L, H Open/In-use 1250 1100 88% 2 

SR09 
Tirzayi (Ali 

Sher) 
Boys P, L, H Open/In-use 1655 1450 88% 1 

SR24 
Khost 

(Matun) 
Co-Ed.  P, L, H Open/In-use 1000 850 85% 2 

S207A 
Tirzayi (Ali 

Sher) 
Boys P, L, H Open/In-use 1820 1500 82% 1 

SR01 
Khost 

(Matun) 
Boys P, L, H Open/In-use 980 800 82% 2 

SR21 
Khost 

(Matun) 
Co-Ed.  

P, L, 

H 
Open/In-use 1230 1000 81% 2 

SR16 Gurbaz Boys P, L, H Open/In-use 2500 2000 80% 1 

S208A Gurbaz Co-Ed.  P Open/In-use 140 110 79% 1 

CHEF-

010 

Khost 

(Matun) 
Co-Ed.  C Open/In-use 390 300 77% 2 

S215A 
Khost 

(Mantun) 
Co-Ed.  P, L, H Open/In-use 1550 1150 74% 2 

S211A Jaji Maidan Boys P, L, H Open/In-use 1250 900 72% 1 

S209A 
Ismail Khail 

(Mandozai) 
Co-Ed.  P, L, H Open/In-use 2000 1350 68% 2 

S214A Tani Co-Ed.  P, L, H Open/In-use 1690 1100 65% 2 

SR08 Baak Boys P, L, H Open/In-use 2400 1500 63% 1 

SR05 
Ismail Khail 

(Mandozai) 
Co-Ed.  P, L, H Open/In-use 920 500 54% 2 

SR19 Gurbaz Co-Ed.  P, L, H Open/In-use 2000 250 13% 1 

SR27 Tani Boys P, L, H Open/In-use 845 40 5% 1 

SR03 
Nadershah 

Kot 
Boys P, L, H Open/In-use 1750 30 2% 1 

                  

  
  

Median 

Average 
  1300 1000 80% 1.5 
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Key: C – college or university; H – higher secondary school; L – lower secondary school; and P – primary school Source: SIGAR 

analysis 

Notes: 

Observed students may reflect double counting of students observed both inside and outside of schools. 

1 Reported students are adjusted to account for daily reported absent students. 

2 Observed students reflect the sum of students on school grounds; in cases where we were unable to conduct a precise count 

without interrupting school operations, we approximated the number of students observed at the facility.  

3 The Observed Student Percentage column reflects the observed students as a portion of total reportedly enrolled students for 

the shift observed.   

As shown in Table 1, three of the 23 schools had less than 15 percent of reportedly enrolled 

students present during the shift we observed.  Specifically, site inspectors observed only 40 of 

the 845 students reportedly enrolled at one school in Tani district.15 Similarly, at a school in 

Gurbaz district, school staff reported that 2000 of the school’s total enrollment of 2,284 

students should be present during the shift we observed. However, at the time of our visit, there 

were approximately 250 students on school grounds.16. Photo 1 shows the outside of the school 

in Tani, and Photo 2 shows the outside and inside of the school in Gurbaz during our visits.  

 

Photo 1: Only 40 out of 845 Expected Students were Observed during Observed Shift at School SR 27 in Tani 

District    

  

Source: SIGAR: March 29, 2017. 

                                                           

15 We visited the school from 11:11 am to 12:36pm on a Tuesday. 

16 We visited the school from 11:42am to 13:22 on a Tuesday. 

Photo 2: Approximately 250 out of 2000 Expected Students were Observed  during Observed Shift at School 
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Site Visits at 23 Schools in Khost During One Shift on a Normal School Day: Number of 

Teachers Observed 

School staff reported a median average of 35 teachers assigned to each school with approximately 

28 expected to be on-site during our visits. While our site visits found a median average of 20 

teachers on school grounds, i.e., approximately 75 percent of the number of teachers reportedly 

assigned to the shift, we observed five schools where less than 40 percent of assigned teachers 

were on-site, including three schools where less than 15 percent of assigned teachers were on-site 

during the observed shift.17 Table 2 provides a list of reported and observed numbers of teachers at 

each inspected school.18  

 

 

 

 

 

 

 

 

                                                           

17 Numbers are rounded.  

18 Numbers are rounded and only reflect the number of teachers observed on school grounds during site inspections. It 

does not provide additional context into the reasons for a teacher’s absence or whether the absence was sanctioned by 

school officials.  

SR 19 in Gurbaz District   

  

Source: SIGAR: April 4, 2017. 
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Table 2  - Reported and Observed Teacher Data at 23 Schools in Khost Province during 

One Shift on a Normal School Day 

USAID 

School 

No  

District 
School 

Type 

School 

Level 

Observed 

Operational 

Status 

Reported 

Teachers 

Assigned to 

Observed 

Shift 

Teachers 

Observed 

During 

Observed 

Shift  

Observed 

Teacher 

Percent1 

Reported 

Number 

of Daily 

Shifts 

SR28 Tani Boys P, L, H 
Open/In-

use 
7 10 143% 2 

S208A Gurbaz Co-Ed.  P 
Open/In-

use 
4 4 100% 1 

SR16 Gurbaz Boys P, L, H 
Open/In-

use 
46 45 98% 1 

S213A 
Jaji 

Maidan 
Co-Ed.  P, L, H 

Open/In-

use 
14 13 93% 2 

S212A Gurbaz Boys P, L, H 
Open/In-

use 
22 20 91% 1 

SR09 
Tirzayi (Ali 

Sher) 
Boys P, L, H 

Open/In-

use 
44 40 91% 1 

S214A Tani Co-Ed.  P, L, H 
Open/In-

use 
28 25 89% 2 

SR07 
Tirzayi (Ali 

Sher) 
Co-Ed.  P, L, H 

Open/In-

use 
46 40 87% 1 

SR26 Tani Boys P, L, H 
Open/In-

use 
35 30 86% 1 

S207A 
Tirzayi (Ali 

Sher) 
Boys P, L, H 

Open/In-

use 
27 23 85% 1 

SR01 
Khost 

(Matun) 
Boys P, L, H 

Open/In-

use 
18 15 83% 2 

SR05 

Ismail 

Khail 

(Mandozai) 

Co-Ed.  P, L, H 
Open/In-

use 
20 15 75% 2 

SR08 Baak Boys P, L, H 
Open/In-

use 
56 40 71% 1 

SR14 

Ismail 

Khail 

(Mandozai) 

Co-Ed.  P, L, H 
Open/In-

use 
25 15 60% 2 

SR21 
Khost 

(Matun) 
Co-Ed.  P, L, H 

Open/In-

use 
42 25 60% 2 

S209A 

Ismail 

Khail 

(Mandozai) 

Co-Ed.  P, L, H 
Open/In-

use 
41 24 59% 2 

S215A 
Khost 

(Mantun) 
Co-Ed.  P, L, H 

Open/In-

use 
40 20 50% 2 

SR24 
Khost 

(Matun) 
Co-Ed.  P, L, H 

Open/In-

use 
47 20 43% 2 

CHEF-

010 

Khost 

(Matun) 
Co-Ed.  C 

Open/In-

use 
28 10 36% 2 

S211A 
Jaji 

Maidan 
Boys P, L, H 

Open/In-

use 
26 8 31% 1 

SR27 Tani Boys P, L, H 
Open/In-

use 
18 2 11% 1 

SR19 Gurbaz Co-Ed.  P, L, H 
Open/In-

use 
45 5 11% 1 

SR03 
Nadershah 

Kot 
Boys P, L, H 

Open/In-

use 
36 4 11% 1 

  
  

Median 

Average 
  28 20 0.75 1.5 

Key: C – college or university; H – higher secondary school; L – lower secondary school; and P – primary school Source: 

SIGAR analysis 
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Notes: 

Observed teachers may reflect double counting of teachers observed both inside and outside of schools.  

 

1 The Observed Teacher Percentage column reflects the observed teachers as a portion of total reportedly assigned 

teachers for the shift observed. 

SEVERAL SCHOOLS IN KHOST PROVINCE LACKED ELECTRICITY OR CLEAN 

WATER, OR HAD STRUCTURAL AND OTHER DEFICIENCIES 

In addition to documenting the number of teachers and students observed, we examined the basic 

physical condition of the 23 USAID-constructed or -rehabilitated schools in Khost province, and 

identified several schools lacking basic needs. Only about one third of the schools had electricity, 

and two facilities lacked access to clean water. Additionally, we found schools that had structural 

and utility deficiencies that could potentially endanger students, teachers, and other occupants. 

Less than Half of Visited Schools Had Electricity  

During our site visits, we observed and documented whether the schools had electricity and 

interviewed school staff to inquire about school operations. We found that only 8 of the 23 schools 

had functioning electricity. There are several reasons why schools lacked electricity in classrooms 

despite having access to a power source. For example, the connection to the electrical grid may be 

unstable, or the grid itself may not be carrying power. Photo 3 shows two of the common issues with 

electricity at the schools, including exposed wiring and damaged electrical sockets.  

 

Photo 3: Exposed Wires from Electrical Sockets at School S215A in Khost Matun District 

  

Source: SIGAR April 11, 2017. 

 

Observations on Access to Water and Overall Sanitary Conditions  

Only two of the 23 schools we visited did not have access to clean water: (1) a high school in Tani 

district and (2) a high school in Gurbaz district, appeared to have inoperable or empty water wells.  

The remainder of schools had access to one or more clean water sources. Photos 4 shows a broken 

water well at School 212A in Gurbaz District, and Photo 5 shows an example of a functioning well at 

School S213A in Jaji Maidan. 
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Our site inspections found that several schools face sanitary issues relating to toilets. Of the schools 

inspected, 22 of the 23 schools had functioning toilets, but only two of those schools had toilets that 

appeared to be cleaned and maintained.  

Potential Structural Deficiencies Effect Delivery of Education  

During our site inspections, we observed schools with structural deficiencies, including some 

deficiencies that potentially put the safety of students and teachers at risk. SIGAR observed that 

15 schools had roofs that had defects, which included schools with roofs that were cracked, 

leaking, or had large holes. In addition to the roofing issues, we observed schools with other 

apparent structural damage. Photo 6 shows apparent foundational damage at School SR21 in 

Khost Matun District and a safety hazard at School SR 01 in Khost Matun. Other schools showed 

lesser, but still considerable cracks, leaks, and other damage.  

 

 

 

 

 

 

 

 

 

Photo 4: Broken Well Pump at School 212A in Gurbaz Photo 5: Functioning Well at School S213A in Jaji 

Maidan 

  

Source: SIGAR April 5, 2017. Source: SIGAR April 16, 2017. 
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Photo 6: Major Foundation Issues at School SR21 and Safety Hazard at School SR 01 

  

Source: SIGAR April, 19-20, 2017. 

 

We also observed missing or broken doors and windows at a number of the schools we visited, as 

well as several schools where sharp pieces of glass and metal were present in classrooms or 

hallways containing younger students. Specifically, we found that 12 schools (or 52 percent) had 

broken doors, and 13 (or 56 percent) had broken windows. Photo 7 shows an example of broken 

windows at SR19 in Gurbaz and broken doors at a school in Gurbaz district. 

 

Photo 7: Broken Window at SR 19 and broken Door at School SR 16 in Gurbaz 

   

Source: SIGAR April 4, 2017. 

 

Given the seasonal differences in Khost’s climate, it is important to protect students and teachers 

from harsh environmental conditions. For example, Khost’s cold season lasts from December 

through early March, with an average daily high temperature below 64°F.  The hot season lasts from 



DRAFT 

 

SIGAR-17-66-SP – Review: Schools in Khost Province Page 15 

May 14 to September 19, with an average daily high temperature above 92°F. The hottest day of the 

year is July 4th, with an average high of 101°F.19 Additionally, Khost experiences its wetter season 

from February to September with a greater than 15 percent chance of precipitation on any given day. 

Without windows school officials may be unable to keep facilities in usable condition during periods 

of extreme heat or cold, and facilities or learning materials may be subjected to water damage 

during the spring and summer.     

SIGAR observed classes in session at 20 of the 23 schools and found that classrooms at only one of 

the 20 schools had enough tables and chairs for the students who were present: in classrooms at all 

of the remaining 19 schools we observed that students were sitting on the floor. Additionally, we 

observed classes conducted outdoors at 14 of the 20 schools. Photos 8 and 9 show examples of 

classrooms SIGAR observed, where students were sitting on the floor or where class was conducted 

outside due to a lack of classroom furniture and overcrowding issues. In addition, several of the 

facilities had stockpiles of broken furniture or unused computer equipment on school grounds. Photo 

10 shows broken tables and chairs at school SR 07 and Photo 11 shows unused computers at School 

SR21. 

 

Photo 8: Lack of Classroom Furniture at School SR 

28 

Photo 9: Overcrowding Results in Classes held 

Outdoors at School S212A 

  

Source: SIGAR March 29, 2017. Source: SIGAR April 5, 2017. 

 

 

 

 

 

                                                           

19 Temperatures were approximated from data compiled at Kabul International Airport in Kabul, Afghanistan and are blended 

with interpolated values from NASA's MERRA-2 satellite-era reanalysis. Data is also based on a statistical analysis of the historical 

records from 1980 to 2016. WeatherSpark, “Average Weather for Khost, Afghanistan,” accessed July 11, 2017, 

https://weatherspark.com/y/106788/Average-Weather-in-Kh%C5%8Dst-Afghanistan. 

https://weatherspark.com/y/106788/Average-Weather-in-Kh%C5%8Dst-Afghanistan
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Photo 10: Broken furniture pile at School SR 07 Photo 11: Unused equipment at School SR 21, a 

School without Electricity 

 
 

Source: SIGAR April 10, 2017.  Source: SIGAR April 19, 2017. 

CONCLUSION 

Between March and May 2017, we visited 23 schools built or rehabilitated by USAID in Khost 

province. We observed that roughly 80 percent of students were in attendance across all 23 schools. 

We also observed that roughly 75 percent of teachers were present at the time of our inspections.  

In addition, we observed that several schools in Khost province lacked electricity or clean water, had 

poor sanitation conditions, or showed signs of structural damage and safety hazards. . We 

encourage USAID to share the results of this review with the Afghan government and advise the MOE 

to: (1) investigate the three schools where we observed exceptionally low attendance; and (2) that 

fixing the structural and other deficiencies highlighted in this report could reduce the safety risks to 

students and school staff, and improve the delivery of education. 

AGENCY COMMENTS 

We provided a draft of this review to USAID for comment on August 24, 2017. USAID provided 

comments on September 10, 2017. In its comments, USAID pointed out “that of the 23 schools 

visited by SIGAR, two were constructed and 21 were rehabilitated by USAID. Of the 21 rehabilitated 

schools, 7 were non-structural renovations.” USAID also stated that the Afghan Ministry of Education 

(MoE) was responsible for the operation and maintenance of the schools and the agency was no 

longer building new schools in Afghanistan. USAID reported that officials contacted the Khost 

Provincial Education Director who indicated that the school calendar in Khost varies in urban and 

rural localities, which might account for the low attendance rates we observed at three schools. 

Finally, USAID stated that it “will ensure that the MoE is notified of the data issues identified by 

SIGAR for further analysis, and follow-up as well on other issues raised in the SIGAR review report.” 

USAID’s comments are reproduced in appendix II.  



DRAFT 

 

SIGAR-17-66-SP – Review: Schools in Khost Province Page 17 

APPENDIX I – SCOPE AND METHODOLOGY 

We initiated this special project to determine whether schools built or rehabilitated by the U.S. 

Agency for International Development (USAID) in Khost province, Afghanistan were open and 

operational, and to assess their current condition. To accomplish these objectives, we identified 30 

USAID-funded projects to rehabilitate or construct schools in Khost province.  

On this project, SIGAR worked jointly with an Afghan civil society organization committed to 

increasing transparency, accountability, and integrity in Afghanistan. We performed limited 

inspections of 23 schools in Khost province.  

For these limited inspections, we carried out physical site visits of 1–4 hours during normal school 

days (Sunday through Thursday) and normal operating hours at each facility (8:00 and 3:30). At each 

site visit, we observed and recorded information about school resources and structures, completed 

standardized survey questionnaires, and were available, interviewed school officials and community 

members. We also used Global Positioning System (GPS)-enabled cameras to secure geospatial 

coordinate-and date/time stamped photographs for each school. Through this process, we identified 

geospatial coordinates, assessed general operations and usability, as well as potential problems at 

each facility.  

SIGAR formally requested that the Afghan Ministry of Education (MOE) provide an Inspection 

Authorization Letter for the schools in Khost province. The issued letters provided access for 

inspection of schools and educational facilities.  

The standardized survey conducted during the site visits is comprised of eight sections: general 

observations, school compound observations, student and teacher observations, Building 

observations, staff interviews, community interviews, interview background, and inspector input.. 

Prior to completing on-site visitation, staff were trained on how to locate and access a school, 

document observations, fill questionnaires properly, and take GPS-embedded and date/time-

stamped photographs by the inspection supervisor. In addition, a supervisor attended several site 

inspections along with our team to ensure surveys were collected in a standardized manner, 

accurately account for all questions on a questionnaire, and take proper photographs. 

All records and documentation were provided to the SIGAR Office of Special Projects for analysis. 

Scanned copies of the surveys completed by staff in the field, were reviewed for irregularities during 

data normalization. For numerical data such as attendance data, we used median as a measure of 

central tendency in order to account for outliers that would skew mean measures.  

We conducted our work in Khost and Kabul provinces, Afghanistan, and in Washington, D.C. from 

March 2017 through August 2017 in accordance with SIGAR’s quality control standards. These 

standards require that we carry out work with integrity, objectivity, and independence, and provide 

information that is factually accurate and reliable. For more information on the policies and 

procedures and quality control standards for conducting special project work, please see SIGAR’s 

website (www.SIGAR.mil). SIGAR performed this special project under the authority of Public Law No. 

110-181 and the Inspector General Act of 1978, as amended.  
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APPENDIX II – USAID COMMENTS ON DRAFT REPORT 
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This project was conducted 

under project code SP-152. 



 

 

SIGAR’s Mission 

 

Obtaining Copies of SIGAR 

Reports and Testimonies 

 

To Report Fraud, Waste, 

and Abuse in Afghanistan 

Reconstruction Programs 

Public Affairs 

 

The mission of the Special Inspector General for Afghanistan 

Reconstruction (SIGAR) is to enhance oversight of programs for the 

reconstruction of Afghanistan by conducting independent and 

objective audits, inspections, and investigations on the use of 

taxpayer dollars and related funds. SIGAR works to provide accurate 

and balanced information, evaluations, analysis, and 

recommendations to help the U.S. Congress, U.S. agencies, and 

other decision-makers to make informed oversight, policy, and 

funding decisions to:  

 improve effectiveness of the overall reconstruction 

strategy and its component programs;  

 improve management and accountability over funds 

administered by U.S. and Afghan agencies and their 

contractors;  

 improve contracting and contract management 

processes;  

 prevent fraud, waste, and abuse; and  

 advance U.S. interests in reconstructing Afghanistan.  

 

To obtain copies of SIGAR documents at no cost, go to SIGAR’s Web 

site (www.sigar.mil). SIGAR posts all publically released reports, 

testimonies, and correspondence on its Web site.  

 

 

To help prevent fraud, waste, and abuse by reporting allegations of 

fraud, waste, abuse, mismanagement, and reprisal, contact SIGAR’s 

hotline:   

 Web: www.sigar.mil/fraud  

 Email: sigar.pentagon.inv.mbx.hotline@mail.mil  

 Phone Afghanistan: +93 (0) 700-10-7300  

 Phone DSN Afghanistan: 318-237-3912 ext. 7303  

 Phone International: +1-866-329-8893  

 Phone DSN International: 312-664-0378  

 U.S. fax: +1-703-601-4065  

 

Public Affairs Officer 

 Phone: 703-545-5974 

 Email: sigar.pentagon.ccr.mbx.public-affairs@mail.mil 

 Mail: SIGAR Public Affairs                                                   

2530 Crystal Drive                                                        

Arlington, VA 22202 


